

PRE - 3/5/03

POST - 3/29/03

3/27 expected completion.

3/25 FIRST VISUAL FAILED

~~3/29~~

2ND VISUAL TOUCH-UP &
GO AHEAD SAMPLE.