





ID	Task Name	2nd Quarter				3rd Quarter				4th Quarter				1st Quarter			2nd Quarter				3rd Quarter	
		Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug			
1	Cleaning of Building Exteriors																					
2	Cleaning of Unoccupied Debris-Laden Buildings for Reoccupation																					
3	Development of Communications Strategy on Public Information and Press Activity																					
4	Development of a communications strategy																					
5	Establishment of Hotline for Identifying Individuals/Businesses with Cleaning Concerns																					
6	Establishment of Hotline																					
7	Press announcement of Hotline																					
8	Operation of Hotline and compilation of pertinent information																					
9	Establishment of a Program to Assist Individuals/Businesses with Cleaning Concerns																					
10	Establishment of program and funding mechanism																					
11	Press announcement of availability of cleaning assistance and testing																					
12	Operation of assistance program																					
13	Loaning HEPA vacuums to interested parties																					
14	Cleaning with asbestos abatement contractor services																					
15	Testing with contractor services																					
16	Development of Contaminants-of-Concern and Benchmarks																					
17	Develop preliminary list of benchmarks																					
18	Conduct expedited peer-review																					
19	Final list of benchmarks																					
20	Study of Background Levels of Contaminants-of-Concern																					
21	Development of project plan for Background Levels Study																					
22	Obtaining access to locations																					
23	Field work																					
24	Analysis																					
25	Final report																					
26	Notifying residents of results																					
27	Evaluation of Cleaning Techniques																					
28	Development of project plan for Cleaning Techniques Evaluation																					
29	Field work																					


ID	Task Name	2nd Quarter				3rd Quarter			4th Quarter			1st Quarter			2nd Quarter			3rd Quarter	
		Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
30	Analysis																		
31	Final report																		
32	Establishment of database for air monitoring and building cleaning s																		
33	Develop database																		
34	Information made available to public																		
35	Evaluation of Studies																		
36	Follow Up on Hotline Requests after Benchmarks, Background and Cleaning Studies Completion																		


ID	Task Name	2nd Quarter				3rd Quarter			4th Quarter			1st Quarter			2nd Quarter			3rd Quarter	
		Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
1	Cleaning of Building Exteriors																		
2	Cleaning of Unoccupied Debris-Laden Buildings for Reoccupation																		
3	Development of Communications Strategy on Public Information and Press Activity																		
4	Development of a communications strategy																		
5	Establishment of Hotline for Identifying Individuals/Businesses with Cleaning Concerns																		
6	Establishment of Hotline																		
7	Press announcement of Hotline																		
8	Operation of Hotline and compilation of pertinent information																		
9	Establishment of a Program to Assist Individuals/Businesses with Cleaning Concerns																		
10	Establishment of program and funding mechanism																		
11	Press announcement of availability of cleaning assistance and testing																		
12	Operation of assistance program																		
13	Loaning HEPA vacuums to interested parties																		
14	Cleaning with asbestos abatement contractor services																		
15	Testing with contractor services																		
16	Development of Contaminants-of-Concern and Benchmarks																		
17	Develop preliminary list of benchmarks																		
18	Conduct expedited peer-review																		
19	Final list of benchmarks																		
20	Study of Background Levels of Contaminants-of-Concern																		
21	Development of project plan for Background Levels Study																		
22	Obtaining access to locations																		
23	Field work																		
24	Analysis																		
25	Final report																		
26	Notifying residents of results																		
27	Evaluation of Cleaning Techniques																		
28	Development of project plan for Cleaning Techniques Evaluation																		
29	Field work																		

ID	Task Name	2nd Quarter				3rd Quarter			4th Quarter			1st Quarter			2nd Quarter			3rd Quarter	
		Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
30	Analysis																		
31	Final report																		
32	Establishment of database for air monitoring and building cleaning s																		
33	Develop database																		
34	Information made available to public																		
35	Evaluation of Studies																		
36	Follow Up on Hotline Requests after Benchmarks, Background and Cleaning Studies Completion																		



Project: EPA Direct Assistance Progr Date: Thu 5/9/02	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	
	Page 1					





Project: Downtown Asbestos Clean-up
Date: Thu 5/9/02

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

