

Mike fyi  
Kris

## 125 Cedar Street, Manhattan

June 20-23, 2002: Exterior cleaning activities by DEP contractor underway at the roof.

July 16, 2002: Environmental and HVAC consultants were contracted to examine the HVAC systems/exhaust systems and interior surfaces. The Department performed the inspection in conjunction with the consultants. Representatives from the tenants and Mr. Sheldon Silver's office were also present.

The Department prepared a scope of work for cleaning activities based on the reports prepared by the consultants and sent out the plan for comments to building tenants and the building manager.

The Department prepared a scope of work for environmental monitoring with input from the USEPA. The environmental monitoring procedures outlined sampling to be performed prior to, during, and after clean-up activities.

The Department requested funding from FEMA and prepared projections of cleaning and monitoring costs.

August 2 & 3, 2002: DEP walk through inspections performed with tenants and USEPA.

August 28, 2002: Mandatory pre-bid meeting was performed at the building with contractors, monitors, tenants, building management, and DEP on site.

September 6, 2002: Contract bid opening.

Department Counsel developed cleaning request forms and access authorizations. Some comments from tenants' counsel were accepted.

September 8 & 9, 2002: Pre-commencement site visits were performed with tenants and contractors who submitted lowest responsive bids (cleaning contractor & environmental monitor).

September 10, 2002: DEP coordinated efforts to obtain all cleaning request forms.

September 12, 2002: Cleaning and monitoring activities started.

September 12, 2002 – October 3, 2002: Department inspected work progress and provided contractor oversight at a minimum twice per day. USEPA also provided periodic inspections.

In addition to interior work, exterior cleaning activities were performed at a third floor set back, a second floor shaft, and the exterior portion of the 125 Cedar Street façade that was blocked by a sidewalk shed at the start of the project.

October 3, 2002: Visual Inspection performed by DEP, USEPA, third party air monitor, and contractor. Additional areas where cleaning was required were identified.

October 6, 2002: Visual re-inspection performed.

October 7 & 8, 2002: Initial post-cleaning environmental sampling performed. Additional cleaning and re-testing were performed where samples did not meet the re-occupancy criteria set forth in the environmental monitoring specifications.

November 7 and 8<sup>th</sup>, 2002: The Department performed final walk-through inspections with USEPA and tenants

November 12, 2002: Summary evaluation of analytical data received from USEPA indicating the criteria for the selected contaminants were met.

November 13, 2002: Department sent project completion letter to the building owner in care of the building management.