

Gilsenan, Michael

From: Schiano, Frank
Sent: Wednesday, February 05, 2003 3:46 PM
To: Smyth, Virginia; Fenves, Carol
Cc: Gilsenan, Michael; Hoffer, Mark
Subject: RE: Schedule A's for 114 Liberty St.

Virginia, the Law Department has not approved doing this work on an emergency basis. So, your timeline may have to be modified.

-----Original Message-----

From: Smyth, Virginia
Sent: Wednesday, February 05, 2003 3:32 PM
To: Schiano, Frank; Fenves, Carol
Cc: Gilsenan, Michael
Subject: Schedule A's for 114 Liberty St.

Attached are Schedule A's for the cleaning and air monitoring contracts being prepared for 114 Liberty. Basically, they are the same as the ones finalized for 125 Cedar Street. Please let me know if any changes are required. I am also attaching a draft scope of work for the cleaning contract. As you know, we have extremely tight time constraints, in order to meet FEMA's requirements for funding. Our timeline is as follows:

2/10/03 - Mailing of bid documents
 2/18/03 - Mandatory pre-bid conference (walk-thru)
 2/24/03 - Bid Opening
 2/26/03 - Commence Work for Air Monitoring Contract
 2/28/03 - Commence Work for Cleaning Contract

<< File: SCHALBAM.wpd >> << File: SCHALBCL.wpd >>