

Gilsenan, Michael

From: Terraciano, Joe [NYCDEP/QUEENS/JOET]
Sent: Thursday, February 07, 2002 3:26 PM
To: Gilsenan, Michael; Gilsenan, Michael; Avaltroni, Robert
Subject: FW: Status of DEP's Hazardous Material projects



HZMAT request for
 info 2.6.02....

FYI

-----Original Message-----

From: Macaroff, Alexander [mailto:Alexander.Macaroff@fema.gov]
 Sent: Wednesday, February 06, 2002 2:37 PM
 To: 'louist@dep.nyc.gov'; 'joesi@dep.nyc.gov'
 Cc: 'virginia@nysnet.net'; 'joet@dep.nyc.gov'; 'wojcikj@omb.nyc.gov';
 Stemp, Stanley; Hagerty, Steve
 Subject: Status of DEP's Hazardous Material projects

> To: Louis Tazzi
 > DEP Deputy Commissioner
 >
 > Joseph Singleton
 > DEP Assistant Commissioner
 >
 > Re: Status of DEP's Hazardous Material projects
 >
 > I have discussed the status of the HAZMAT project worksheets with Stan
 > Stemp, the project officer in charge of the DEP. He informed me that all
 > the project worksheets have been started, however, they cannot be
 > finalized because information is coming in slow despite the frequent
 > conversations requesting the information from the respective DEP
 > representatives.
 >
 > Please inform the DEP representative that the information is of high
 > priority and that funding cannot be granted unless this information is
 > provided.
 >
 > I understand that these departments have their daily work to perform,
 > however, if they could dedicate some time to gather this information then
 > we can complete the worksheets and allocate the funding.
 >
 > Attached is a summary of the project worksheets for DEP's Hazardous
 > Material division and their corresponding status. The summary shows the
 > missing information.
 >
 > Thank you for your cooperation in this matter.
 >
 > Alexander Macaroff
 > FEMA- Public Assistance Coordinator
 > Ph: 212.416.0370
 > Cell: 202.431.7099
 > Alexander.macaroff@fema.gov
 >
 >
 > Cc: Joe Terracciano, DEP
 > Virginia Smyth, DEP
 > Stan Stemp, FEMA Project Officer
 > Josh Wojcik, OMB Representative
 >

> Attachments:
> <<HZM/T request for info 2.6.02.doc>>
>
>
>

Department of Environmental Protection (DEP)
Hazardous Material Division

Status of Project Worksheets as of 2/6/02

Project	Amount Requested	Status	Missing Information
HZMAT-1: Purchased equipment and supplies for testing in WTC vicinity	Approx. \$40,000.00	PW is written but not submitted. Waiting for information from DEP.	Toxic vapor analyzer information: 1. Short description of how they were used. 2. How long were they used. 3. Does DEP plan to keep these items or sell once they are no longer in use for WTC-related activities?
HZMAT-2: Contracts for asbestos remediation	\$124,250.00	PW is written but not submitted. Waiting for information from DEP.	Purchase order and invoice of the Asbestos Contracting Services contract.
HZMAT-3: Contracts for air monitoring	Approx. \$1,400,000.00	PW is in first draft. Waiting for information from DEP.	Clarification of Pednalul contract costs and any modifications to existing contract specifying WTC work. Need invoices and purchase order for contracts (Riverpoint, JLC, Pednault, and Vanguard).
HZMAT-4: Force account equipment (equipment owned by DEP) used for emergency work	Unknown	PW has not been started. No information received.	No information has been received. Need summaries and backup documentation.