

MOEM

06.25.97 1st mtg @ 100 Church

Attendees: OMB / MOEM / DCAS / CB

RJR - RBA issue: he said he will discuss it tomorrow

06.26.97 RJR met

V.C. said that his decision is for
IA to do the Program / Scope / Est. Design

Mc Cartney wants to meet only with me ~~tomorrow~~ today
and w/consultant tomorrow

06.26.97 Mtg w/ Jerry & Mike. It was interrupted by the
Ozone alert. Jerry to call me to
resume his mtg

06.27.97 Called Jerry @ 10:00 to resume P+E's mtg
✓ ✓ @ 2:00 ✓ ✓

06.30.97 Called Jerry @ 8:55 Mtg tomorrow @ 10:30 w/ IA + OMB

07.01 Mtg @ 10:30 w/ Jerry - Lee - Viso - Sharon - Jeff K. - J. Hanna

07.03 Site visit 2:00 PM

07.09

07.10 1:00 Interview mtg w/ consultants

07.11 RJR ordered Prep. of a RFP for full services

CH K. CHV
551-7346
Silverstein

07.14.97 Last minute call for a mtg (w/
Preparation of RFP stopped because

07.16.97 RFP is finished. Jeff K. did not accept it.
JK/RR issue...

07.21.97 Mtg 11:00 K. Kepler, Tee, Viso, JK, RR, JD
After Agley signed Programme, Tee had a mtg
w/ them and modified it.
I shall call MOEM to set a new mtg to finalize
Programme issues. (Wed. 23, 9:30)

07.17.97 Jeff K. told MOEM to approve Programme before
I could see it !!!

07.23.97 Mtg 9:30 @ MOEM to discuss program issues.
IA's req. attended MOEM to advise

07.24.97 Mtg 10:30 to discuss Tease (and Art 6 in particular)

08.01.97 Called J. McCarty for info that MOEM has to provide
as per mtg on 07.23.97.

08.06.97 Called EIS for a proposal
↓

08.11.97 Proposal received

08.13.97 ✓ modified

08.14.97 ✓ ✓ again

07.14.97

Last minute call for a mtg (until 6:00+)
Preparation of RFP stopped because of mtg...

07.16.97

RFP is finished. Jeff K. did not accept it.
JK/RR issue...

07.21.97

Mtg 11:00 K. Kepler, Tee, Viso, JK, RR, JD
After Agency signed Programme, Tee had a mtg
w/ them and modified it.
I shall call MOEM to set a new mtg to finalize
Programme issues. (Wed. 23, 9:30)

-07.17.97

Jeff K. told MOEM to approve Programme before
I could see it !!!

07.23.97

Mtg 9:30 @ MOEM to discuss program issues.
IA's req. attended MOEM to advise

07.24.97

Mtg 10:30 to discuss Tease (and Art 6 in particular)

08.01.97

Called INCarty for info that MOEM has to provide
as per mtg on 07.23.97.

08.06.97

Called EIS for a proposal

08.11.97

Proposal received

08.13.97

✓ modified

08.13.97

✓ again

Sept. 03 Called JMC Carty to inquire about program. App'd?
Left message
Sept. 05 Called JMC/Mike. Left message. Same as above
Nobody returned calls.

Sept. 09 Called again (no return calls)
Sept. 11 Called again
Sept. 11 Called Mike; left message w/secretary

Sept. 16 Called J. MC Carty
✓ Mike. He said he is kind of out of the picture; he does not ~~not~~ know whether the Program is app'd. He will give a message to J. Haver to call me.

Oct. 23 Kick-off mtg w/consultants @ 100 Church
Received a copy of app'd Program from JMC

Oct. 28 Mtg w/Swank to start Prelim. Design
Mtg w/employees in afternoon.

Oct. 30 Field visit - JMC/Swank/H/Carty/Eng.

Nov. 06 Mtg to present (2) blocking diagrams
(J. Haver to meet w/Mayor ~~too~~ and have an answer by Monday)

Nov. 11 Mtg to discuss Oper. Center.
Haver said he still has not shown the blocking diagrams to the Mayor

- 1602 in mid Jan '98
- Constr. start end of March
- Make clearance on blocking by Nov. ~~17~~²¹ to be shown to the Mayor.
- Mayor's Conf for (30) people
 - (20) at the table
 - (10) in chairs
- Dest into Tuesday afternoon

Swanhe gave to see their schedule (draft)

- Nov. 17
- Swanhe sent to see the revised sched. (reduced)
 - Mtg @ NCEM to discuss blocking:
Accepted scheme 'A', but with changes to be made. SHC to modify layout by Friday.
 - SHC presented (2) layouts of DEC. Layout #3-A is the preferred solution.