



AMBASSADOR CONSTRUCTION CO., INC.

September 24, 1999

Mr. Walter Weems
Silverstein Properties Inc.
7 World Trade Center
New York, NY 10048

Re: Mayor's Office of Emergency Management
7 World Trade Center
Change Order #097
Amb. Job.#S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #097 to perform the following work at the above referenced premises for the sum of FOUR THOUSAND FIVE HUNDRED SIXTY DOLLARS (\$4,560.00):

SCOPE OF WORK

Based on Swanke Hayden Connell's plan A-1-1 dated 8/17/99 where it shows the fuel oil lines being enclosed with 2-hour rated sheetrock assembly in lieu of the 2-hour rated vermiculite enclosure originally priced. The difference is as follows:

- Vermiculite	\$15,000.00
- Sheetrock	18,925.00
- Difference	\$3,925.00
General Conditions	\$314.00
Overhead & Fee	254.00
Insurance	67.00
Total	\$4,560.00

Please return this change order with your approval so that we may continue with this work.

Very truly yours,
AMBASSADOR CONSTRUCTION CO., INC.


Martin Schneider
Vice President

cc: Juan Mejia / SHC
Glenn Pymonto / DCAS

MS:am

Accepted: _____ Dated: _____
C:\OFFICE\WPWIN\WPDOS\IOEM\CO\SIOEMCO97.WPD