


AMBASSADOR CONSTRUCTION CO., INC.



January 18, 1999

Mr. Walter Weems
Silverstein Properties Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center
1, 7 & 23rd Floors
Change Order #053
Amb. Job #S57-5178

Dear Mr. Weems:

We are pleased to submit herewith our change order #053 to perform the following additional work at the above referenced premises for the sum of THOUSAND HUNDRED DOLLARS (\$2,898.00):

SCOPE OF WORK

As per R.B Samuels work orders #28491 and #26530 the following work was performed as additional work:

#28491 - Electricians were requested to mount computer equipment in the lan room and patch cables.

Cost	16 hours x 95.80	\$1,533.00	1040
	General Conditions	123.00	
	Overhead & Fee	99.00	
	Insurance	22.00	
	Order Total	\$1,777.00	1200


#26350 - Furnish and install and install Kendoff supports to the bottom of the A.V. racks in lan room. Racks would not fit over electrical floor boxes. This work was not shown on the drawings.

Cost	Labor 7 x 95.80	\$671.00	500
	Material	296.00	✓
	Job Total	\$967.00	850
	General Conditions	77.00	
	Overhead & Fee	63.00	
	Insurance	14.00	
	Total	\$1,121.00	990

Forward. . .

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762

AMBASSADOR CONSTRUCTION CO., INC.



Mr. Walter Weems
January 18, 1999

Page Two. . .

Work Order #28491
Work Order #26350

Total

\$1,777.00
-- 1,121.00
\$2,898.00

2167
✓ OK

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Please sign one copy of this letter and return it to our office for our records.

If you have any questions, please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

MS:am

cc: Juan Mejia / Swanke Hayden Connell
Glenn Pymonto / DCAS

Accepted: _____ Dated: _____

W:\OEMCOSS\WPD