

**CHANGE
ORDER
AIA DOCUMENT G701**

OWNER _____
ARCHITECT _____
CONTRACTOR X
FIELD _____
OTHER _____

PROJECT: 890094-0300
 Mayors Office of Emergency Management

CHANGE ORDER NUMBER: 32

TO (Contractor)
 Ambassador Construction Company
 317 Madison Avenue
 New York, NY 10017

ARCHITECTS PROJECT NO.
CONTRACT FOR: 7 World Trade Center

CONTRACT DATE: 7/10/98

You are directed to make the following changes in this Contract:

Ambassador Change Order #115.....\$39,264.00

Furnish and install connected reserve Inergen supply as follows:

- Five (5) Inergen cylinders and cylinder rack to match existing; re-pipe headers in cylinder rack to match existing.
- Two (2) 1½" 3000 lb. rated check valves.
- One (1) additional solenoid valve and main reserve switch.

TOTAL COST FOR ABOVE SCOPE: \$39,264.00

The original Contract Sum was.....\$11,533,019.00

Net change by previous Change Orders.....\$ 1,271,954.00

The Contract Sum prior to this Change Order was.....\$ 12,818,918.00

The Contract Sum will be (increase) by this Change Order.....\$ 39,264.00

The new Contract Sum including this Change Order will be.....\$12,858,182.00

The Contract Time will be (unchanged) by () days

The Date of Completion as of the date of this Change Order therefore is

_____	<u>Ambassador Construction</u>	Silverstein Properties, Inc, as Managing
Architect	Contractor	<u>Agents for 7 World Trade Company</u>
		Owner
_____	260 49 th Street	
Address	<u>Brooklyn, NY 11220</u>	<u>5 Avenue, NY, NY 10175</u>
	Address	Address
<u>BY</u>	<u>BY</u>	<u>BY</u>
<u>Date</u>	<u>Date</u>	<u>BY</u>