

**CHANGE
ORDER
AIA DOCUMENT G701**

OWNER _____
ARCHITECT _____
CONTRACTOR X
FIELD _____
OTHER _____

PROJECT: 890094-0300 **CHANGE ORDER NUMBER:** 30
 Mayor's Office of Emergency Management

TO (Contractor)

ARCHITECTS PROJECT NO.

Ambassador Construction Company
 317 Madison Avenue
 New York, New York
 10017

CONTRACT FOR: 7 World Trade Center

CONTRACT DATE: 04/17/00

Ambassador Change Order #113.....\$ 3,253.00

Remove existing fire rated hatch at 1st floor tank room, and to furnish and install an new 2'6"X2'5" 'FR-2" hour rated hatch by Bilco that will be custom fabricated to be selfclosing when inergen system is activated. General contractor is verify all dimensions and use existing opening and framing.

TOTAL COST FOR ABOVE SCOPE: \$3,253.00

The original Contract Sum was.....\$11,533,019.00
 Net change by previous Change Orders.....\$ 1,267,480.00
 The Contract Sum prior to this Change Order was.....\$12,814,444.00
 The Contract Sum will be (increased) by this Change Order.....\$ 3,253.00
 The new Contract Sum including this Change Order will be.....\$12,817,697.00
 The Contract Time will be (unchanged) by () days
 The Date of Completion as of the date of this Change Order therefore is

_____	<u>Ambassador Construction</u>	Silverstein Properties, Inc, as Managing
Architect	Contractor	<u>Agents for 7 World Trade Company</u>
		Owner
_____	317 Madison Avenue	
Address	<u>New York, NY 10017</u>	<u>Fifth Ave., NYC, NY 10175</u>
	Address	Address
<u>BY</u>	<u>BY</u>	<u>BY</u>
<u>DATE</u>	<u>DATE</u>	<u>BY</u>