

C-18-98 WED 04:24 PM

FAX NO.

P. 01/02

Miller Druck Specialty Contracting Inc.
 145 Hudson Street
 New York, New York 10013
 Phone: (212) 343-3300
 Fax: (212) 343-3301

CHANGE ORDER # **778-01**
 Extra work order as directed by:

DATE: **1-Dec-98**

MDSC JOB #: **S-778**

PROJECT:
7 World Trade Center

VIA TELEFAX
 TO: Ambassador Construction
 317 Madison Avenue
 New York, NY 10017
 Attention: Jack Klein

DESCRIPTION OF WORK

For field labor performed on overtime per attached extra work order:

COST SUMMARY

Description	UNIT	QTY	RATE/PRICE	AMOUNT
EWO 50710, 10/3/98				
Frmn Setter		7	\$31.87	\$ 223.11
Helper		7	\$24.45	\$ 171.16
Frmn Setter		3	\$64.62	\$ 193.85
Helper		3	\$49.87	\$ 149.62
Subtotal				\$ 737.74
Overhead	15%			\$ 110.66
				\$ 848.40
Profit	10%			\$ 84.84

PLEASE ISSUE A CHANGE ORDER FOR THE TOTAL
 EWO AMOUNT. PAYMENT TERMS SHALL BE PER
 SCHEDULE OF SUBCONTRACT.

TOTAL CHANGE ORDER #: **778-01** \$ **933.24**

COMMENTS:

SUBMITTED BY:

Montza Canaballo
 MILLER DRUCK SPECIALTY CONTRACTING INC.

Permitting Allowance

12/16/98

Page 1

778-01r.xls

DEC 16 1998 16:28

PAGE.01