

JUN 11 1999 12:55 FR AMBASSADOR CON.

TO 6693640

P.02/03

**AMBASSADOR CONSTRUCTION CO., INC.**

June 10, 1999

**Mr. Walter Weems  
Silverstein Properties Inc.  
7 World Trade Center  
New York, NY 10048**

**Re: Mayor's Office of Emergency Management  
7 World Trade Center  
Change Order #088  
Amb. Job #S57-5175**

Dear Mr. Weems:

We are pleased to submit herewith our change order #088 to perform the following work at the above referenced premises for the sum of ONE HUNDRED TWENTY THOUSAND NINE HUNDRED FIFTY SEVEN DOLLARS (\$120,957.00):

We have carefully surveyed the new fuel oil piping route as per the following:

- The eight inch conduit which will carry the 1 1/4" supply, return and overflow pipe, will run through the second floor machine room corridor into the building communications room and above the lobby ceiling to the fuel oil tank room.
- In order for this work to be done, building ductwork must be removed and re-routed. Also other electrical piping will have to be relocated. The double door for the communications room will be removed and replaced by a single door.
- The ceiling lobby sheetrock ceiling will be removed and replaced after the piping is installed.
- The lobby area in front of the handicap elevators will have scaffolding so the different trades can work while we keep the elevators operational.
- All work is to be performed on normal working hours, except for the scaffolding work. There is no overtime included in the other costs.

Continued. . .

317 MADISON AVENUE • NEW YORK, NY 10017 • 212 922 1020 • FAX 212 949 9762

JUN 11 1999 12:55 FR AMBASSADOR CON.

.TO 6693640

P.03/03

Mr. Walter Weems

June 10, 1999

Page Two. . .

|                                    |                     |
|------------------------------------|---------------------|
| Demolition                         | \$2,500.00          |
| Drywall / Carpentry                | 1500.00             |
| Hollow Metal / Hardware            | 850.00              |
| Ceilings                           | 4600.00✓            |
| Electric                           | 6500.00✓            |
| HVAC                               | 54000.00✓           |
| Painting                           | 3500.00             |
| Masonry                            | 6000.00             |
| Scaffold                           | 21845.00✓           |
| Protection                         | 2000.00             |
| Steel Shop Drwg from original C.O. | 800.00              |
| Subtotal                           | \$104,096.00        |
| General Conditions                 | 8328.00             |
| Overhead & Fee                     | 6745.00             |
| Insurance                          | 1788.00             |
| <b>Total</b>                       | <b>\$120,957.00</b> |

21,000.00 15,000.00 4135,957.00

The original change order #44 for fuel oil line for EIGHTY FIVE THOUSAND DOLLARS (\$85,000.00) will be deleted, and this change order will supercede that change order.

We exclude any 2 hour rated fireproofing around this piping.

Please sign one copy of this letter and return it to our office for our records.

If you have any questions please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

  
 Martin Schneider  
 Vice President

cc: Glenn Pymonto/DCAS  
 Juan Mejia/SHC

MS:am

Accepted: \_\_\_\_\_ Dated: \_\_\_\_\_

5100 FICETAPWINWFOCCGEMICCTGIDEMC08 WFO

AMBASSADOR CONSTRUCTION CO., INC.

**A**