

Sheet1

MAYOR'S OFFICE OF EMERGENCY MANAGEMENT 7 WORLD TRADE CENTER NEW YORK					
BULLETIN #1 (PORT AUTHORITY COMMENTS)					
	Description of work	Ambassador's Cost			
1	Delete concrete and reinforcing for new oil tank cradle	(\$19,380.00)			
2	New 4" concrete housekeeping pad under oil tank	\$1,500.00			
3	Installation of annunciator panel as per note #16 drawing # E1-23	\$0.00			
4	Furnish and install auxiliary contacts in each circuit breaker of switch board EDPH-23	\$0.00			
5	Change switch board EDPH-23 from fuse to circuit breaker	\$0.00			
6	Change the interrupting capacity of panel EDPH-23M from 65KA to 100KA	\$7,080.00			
7	F&I additional fire alarm devices as per revised drawing E4-03 dated 7/24/98	\$3,205.00			
8	F&I additional circuit breakers to panel EHP-1 and ELP-23W as directed by the engineer	\$1,360.00			
9	Upgrade the size of ground conductor to 1#2 in 1 1/4" conduit as per drawing #E3-01 dated 7/24/98	\$3,690.00			
	TOTAL	(\$2,545.00)			
	General conditions 8%	-\$203.60			
	Sub-total	(\$2,748.60)			
	Fee 6%	(\$164.92)			
	Sub-total	(\$2,913.52)			
	Insurance 1.25%	(\$36.42)			
	GRAND TOTAL	(\$2,949.93)			

MAYOR'S OFFICE OF EMERGENCY MANAGEMENT 7 WORLD TRADE CENTER NEW YORK					
BULLETIN #1 (HURRICANE WALL-A)					
	Description of work	Ambassador's Cost			
1	Additional labour and framing for new duct openings	\$5,600.00			
2	Patch Twenty two (22) existing columns	\$3,500.00			
3	Add 24 LF of Hurricane wall thru columns	\$13,900.00			
4	Add one layer of sheetrock on 200LF of Hurricane wall	\$4,300.00			
5	Deletion of top of wall approximately 300LF	(\$14,000.00)			
6	F&I 201 pieces of 8"x8"x1/2" steel plate reinforcement at 19 blast proof access doors and 7 blast proof doors	\$14,835.00			
7	Remove existing column fronts at 19 locations	\$2,500.00			
8	Leak detection system additional cost	\$11,975.00			
9	Electrical work on Hurricane damper 22 locations	\$21,800.00			
10	Additional steel 3"x3"x 5/16" welded to spandrel	\$16,765.00			
11	Additional work on Hurricane dampers duct to duct refabricating and install new duct at 4 locations	\$8,644.00			
12	Additional work on Hurricane dampers and fire/smoke dampers 15 locations; refabricating and installing new duct	\$32,415.00			
13	Hurricane damper with flexible connections at 5 locations	\$7,689.00			
14	Hurricane damper with grill at 32 locations	\$27,743.00			
15	Hurricane damper above wall at 32 locations	\$61,565.00			
16	Ruskin dampers Model #CD80AAF4 with 45" water gauge static pressure 88each	\$64,800.00			
17	10"x10" architectural grills 32 each	\$4,800.00			
18	Vavcon Hurricane damper actuator in duct work	\$37,000.00			
19	Credit original amount in budget for hurricane wall dampers	(\$40,000.00)			
	Sub-total	\$285,831.00			
	General conditions 8%	\$22,866.48			
	Sub-total	\$308,697.48			
	Fee 6%	\$18,521.85			
	Sub-total	\$327,219.33			
	Insurance 1.25%	\$4,090.24			
	TOTAL	\$331,309.57			

Page 4