

LOWER MANHATTAN COMMUNITY RESPONSE

12/7/01

ISSUE	MATERIALS	WHO	STATUS	NEXT STEPS/TIMELINE
Finalize Report	<ul style="list-style-type: none"> - Final Draft - Commissioner letter - 2 page summary - Memos (Mayor, etc.) - Press release 	Com HWorks External Affairs	<ul style="list-style-type: none"> - revisions completed - draft memo to Mayor - draft Commissioner letter - summary completed 	Target dates Dec 14 - 21 for completion and release
Fact Sheets/ Information	<ul style="list-style-type: none"> - Air Quality - Asbestos - Cleaning - Other Substances - Children - HEPAvac, Air filters 	Com HWorks ATSDR Env/Occ Epi	<ul style="list-style-type: none"> - Air Quality being finalized - Asbestos finalized - Format developed for other substances - completing list of stores to get equipment 	Target date Dec 14 for Fact Sheets completed
Notify owners + Residents	Joint letter from DOH, DEP HPD re: responsibilities for cleaning/enforcement	Env/Occ Epi OEI ATSDR HPD DEP	<ul style="list-style-type: none"> - Draft completed - Inquiring about owners directory (HPD) 	Target date Dec 14 <ul style="list-style-type: none"> - Finalize letter - Approval from 3 agencies to send out
Project Liberty	<ul style="list-style-type: none"> - Information on PL capacity - PL brochure - Providers in Lower Manhattan 	Com HWorks External Affairs DMH	Need to find out status from DMH	Target Date Dec 14
Disseminate Report	<ul style="list-style-type: none"> - list of organizations/leaders - mailing labels CB 1 - organize delivery of report 	ComHWorks Com Rel	<ul style="list-style-type: none"> - compiling list - recruiting staff + volunteers to deliver 	Delivery + mailing when report is completed (Dec 14 - 21)
Outreach Plan/ Speakers Bureau	<ul style="list-style-type: none"> - Coordinate w ongoing ATSDR speaking - Other outreach/speaking identified - recruit/train volunteers - schedule meetings 	Env/Occ Epi ATSDR Com HWorks MPET Com Rel	<ul style="list-style-type: none"> - draft presentation on report completed - training/recruitment for volunteers in process 	<ul style="list-style-type: none"> - Target date for recruitment + plan for training Dec 14 - Training week of Dec 16-21 - Schedule sessions for Jan/Feb

CITY_21MC100_008960461