

Environmental Health Safety Task List

Attachment

New York City Department of Health

	Issue	Lead Agency/ Support Agency	Deadline	Status
Sanitation				
<i>Water</i>				
☒	Implement water monitoring program	NYC DEP/ NYSDOH, NYCDOH	Implemented 09/19/01	Ongoing
☐	Establish procedure for communicating results and decision making	DEP	ASAP	Need daily status report. Critical issue.
<i>Ambient Air</i>				
☒	Develop community air monitoring protocol to determine air quality impacts of disaster	NYC DOH / NYC DEP, DEC, EPA, DEP, Port Authority, NIOSH, OSHA	Completed 9/14/01	Ongoing - Daily
☒	Implement ongoing community air monitoring program for contaminants of concern	NYC DOH / DEC, EPA, DEP, Port Authority, NIOSH, OSHA	Commenced 9/15/01	Ongoing - Daily
☐	Establish procedure for communicating results and decision making	EPA/ USCG Strike Team	ASAP	Need daily status report. Critical issue.
<i>Food</i>				
☐	Establish full-service feeding stations at locations at ground zero perimeter	OEM / FDNY, NYC DOH, NYC DOS	9/21/01	Finalizing locations
☐	Control food sources at the site	NYC DOH, NYSDOH	9/14/2001	Ongoing
☐	Remove food vendor carts	NYC DOS	9/22/2001	Requested 9/20/01
☐	Install hand washing facilities at all feeding stations	EPA/ USCG Strike Team	9/20/2001	60 ordered o/s 9/20; 60 additional ordered for delivery on 9/23
☒	Implement ongoing FSF inspection program	NYC DOH, NYSDOH	16 sanitarians (NYS and local DOHs) onsite since 9/20	Ongoing - Daily
☒	Establish daily waste collection from feeding stations	NYC DOS	Completed 9/15/01	Ongoing - Daily
☐	Clean spoiled food from 362 licensed and closed restaurants within Secure Area.	NYC DOH, DOS	Operation cleanup 9/24/01; 0900	One team implemented 9/18/01; Operation Cleanup planned.

CITY_21MC100_008945746

9/22/2001 5:40 PM

Environmental Health Safety Task List

Attachment

New York City Department of Health

	Issue	Lead Agency/ Support Agency	Deadline	Status
Pest				
☒	Establish vigorous waste collection within and around work site	NYC DOS	9/15/2001	Ongoing - Daily
☒	Bait perimeter of ground zero to prevent rodent migration into work site	NYC DOH	Implemented 9/18/01	Ongoing - Daily
☒	Establish surveillance within work site and exterminate as needed	NYC DOH	Implemented 9/18/01	Ongoing - Daily
☒	Implement Mosquito Control Plan within secure area	NYC DOH	9/19/2001	Ongoing - Daily
☒	Establish surveillance within work site and larvicide as needed	NYC DOH	Implemented 09/20/01	Ongoing - Daily
Public Information				
Public Health Advisories				
☐	Centralize issuance of public health advisories at DOH and coordinate releases as needed	NYC DOH / NYS DOH, CDC	As needed	Process and coordination in place
Surveillance				
☒	Daily Injury/ Illness Surveillance	NYC DOH	Commenced 9/14	Ongoing - Daily
☐	Determine number of workers on-site (to plan service volumes)	NYC DOH	Commenced 9/15	Numbers received from FDNY, construction companies
☐	Site map showing sectors; actual & planned access sites, fit-testing locations, feeding stations & zones of concern.	NYC DDC / FDNY, OEM, EPA, NYSDEC, NIOSH, NYCDOH, Bechtel	09/21/01;18:00	
☐	Draft Emergency Plan (including evacuation procedures)	NYC DOH / FDNY,DDC, Bechtel	09/21/01;18:00	Being developed by Bechtel

CITY_21MC100_008945747

9/22/2001 5:49 PM