NYC 9/11 Public Portal Document

4. Daily Project Monitor Logs

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYC DEP PROJECT NUMBER: 03-2749-[ ][ ]

114 Liberty St. PROJECT MANAGER: M.N. Khan

TECHNICIAN: Peter Kosbowsky SIGNATURE: [signature] DATE: 3/6/05

CONTRACTOR: ETS PHASE NUMBER: 7

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
650		I arrived at 114 Liberty St. I am the project monitor. The crew from ETS will clean the interior of the building of accumulated dust resulting from 9/11.
750		Marian Jawien, the supervisor from ETS arrived on site.
900		Marian is awaiting the arrival of contractor to break the wall between department building and ~~restaurant~~ p/s restaraunt as that is where the decon will be set up. He is also waiting for the arrival of a few of his crew members to unload equipment. Fred the air monitor has set up his 5 during TEM air Samples.
1000		Began breaking wall, but did not complete.
1103		I met up with Tom, project manager with ETS. He ~~is~~ informed me that Penny, from the DEP told him that he could mobilized microtraps to designated doors and set criticals. A remote decon is set up in the resturaunt. 2 workers from ETS also showed up to move equipment. They have also resumed breaking through the wall.
1200		Marian called for six more workers. He said they should arrive by 1:00 pm. If the wall is broken through by then they will set up the Decon.
1300		Workers are starting to build decons.
1400		Building of Decons Continues. Also demolition of the wall Between the resturaunt & the main lobby Continues.
1500		Workers are still building decon. Demolition of wall almost Complete

NYC-WTC_000132263

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYC DEP PROJECT NUMBER: [ ][ ][ ]-[ ][ ][ ][ ]-[ ][ ]

SITE: ~~NYC DEP~~ PK 114 Liberty St PROJECT MANAGER: M. N. Khan

TECHNICIAN: Peter Koshinsky SIGNATURE: Peter K DATE: 3 16 03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1600		Emmanuel, from JLC arrived on site to relieve me. I briefed him on the situation. Dgcen is still being Contracted and Will is still being demolished. Leaving site. End of Shift.

SHEET 2 OF 2

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYCDEP PROJECT NUMBER: 03-2744-[ ][ ][ ]

SITE: 114 Liberty st NY NY PROJECT MANAGER: Mohammed

TECHNICIAN: E. Adewale SIGNATURE: EAdewale DATE: 3/6/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1545		JLC technician Emmanuel Adewale log on site met Project manager Peter Koslowsky and technician F. Agbaiza, shown location of all pumps and morning shift left sight around 16:00 PM. All pumps checked for accurate reading.
1700		Conducted a round of inspection on all pumps and all are running smoothly
1800		Area air monitoring in progress, checked all pumps for flow rate
1900		During area air monitoring continues in front and at the back of the building.
2000		All area air monitoring pumps and cassettes continues with accurate reading.
2030		Abatement supervisor informed Technician that only one shift running today and closing will be 22:30 PM.
2100		Area air monitoring outside work area continues checked all cassettes for clogging and no sign of clogging whatsoever
2210		Collected samples, secured and data documented in chain of custody.
2230		Enroute to JLC lab
2300		Dropped samples at JLC lab

SHEET ____ OF ____

NYC-WTC_000132266

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
	NYCDEP	114 Liberty St.	Entire building
5. DATE: 3/6/03	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM:	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	5/03	PII	1 2 3 4 5
			NYC	5/19/04		
2.		S (H)	NYS	4/03		1 2 3 4 5
			NYC	4/6/05		
3.		S (H)	NYS	11/03		1 2 3 4 5
			NYC	11/29/03		
4.		S (H)	NYS	4/03		1 2 3 4 5
			NYC	4/16/04		
5.		S (H)	NYS	7/03		1 2 3 4 5
			NYC	7/9/03		
6.		S (H)	NYS	10/03		1 2 3 4 5
			NYC	10/30/04		
7.		S (H)	NYS	11/03		1 2 3 4 5
			NYC	11/22/04		
8.		S (H)	NYS	12/03		1 2 3 4 5
			NYC	12/20/03		
9.		S (H)	NYS	9/03		1 2 3 4 5
			NYC	9/24/04		
10.		S H	NYS			1 2 3 4 5
			NYC			

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

Notes:

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYC DEP PROJECT NUMBER: 03-27449-

[redacted] 114 Liberty St PROJECT MANAGER: M. N. Khan

TECHNICIAN: Peter Koslowsky SIGNATURE: Peter Koslowsky DATE: 3/7/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
650		I arrived at work site. I am the project monitor for the job that involves demolition of walls and ceilings.
730		Workers arrive on site. Supervisor for ETS is Marian Jawien. The decons are set up. The workers are moving equipment up to 11th floor. They will set microtraps and put up criticals. There are 13 workers present.
830		Workers are prepping.
[redacted]30		Prep work is ongoing. Workers are on the 11th floor putting poly over critical barriers.
1130		Truck arrives with more supplies.
1200		Workers go to lunch
1230		Workers return to work. I met Penny from DEP. We, along with Marian and Tim, Project manager with ETS did a walk through of every floor. Some walls that called for demolition in plans were not marked and vice versa. Penny said that only green marked walls are to be demolished. There are still personal belongings in apartments. Penny said that they have until Friday Saturday to remove items, and discard any unwanted items.
1330		Workers continue prep work. Penny informed us that the only criticals will be the windows. The a/c ducts will be cut back and pulled them.
[redacted]500		Workers continue prep.

SHEET 1 OF 2

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYC DEP PROJECT NUMBER: 03-2744-

114 Liberty St PROJECT MANAGER: M. N. Khan

TECHNICIAN: Peter Kuslowsky SIGNATURE: DATE: 3/7/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1545		Emmanuel from JLC, arrived on site to relieve me. I brief him on the days events. Leaving site. End of shift

SHEET 2 OF 2

NYC-WTC_000132269

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYC DEP	114 Liberty St	
5. DATE:	**6. CONTRACTOR:**	**7. ENV. TECHNICIAM:**	
3/7/03	ETS	Peter Kosbowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	5/03	PII	(1) 2 3 4 5
			NYC	5/19/04		
2.		S (H)	NYS	5 8/03		(1) 2 3 4 5
			NYC	8/4/04		
3.		S (H)	NYS			(1) 2 3 4 5
			NYC	7/9/03		
4.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/22/04		
5.		S (H)	NYS	6 3/03		(1) 2 3 4 5
			NYC	3/20/04		
6.		S (H)	NYS	04/03		(1) 2 3 4 5
			NYC	4/6/05		
7.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/30/04		
8.		S (H)	NYS	9/03		(1) 2 3 4 5
			NYC	9/29/04		
9.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/27/03		
10.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/20/03		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132270

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYC DEP	114 Liberty St	
5. DATE: 3/7/03	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Koslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)		LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	PII	1/04	PII	(1) 2 3 4 5
			NYC		1/5/05		
2.		S (H)	NYS		11/03		(1) 2 3 4 5
			NYC		11/29/03		
3.		S (H)	NYS		4/03		(1) 2 3 4 5
			NYC		4/16/04		
4.		S (H)	NYS		11/03		(1) 2 3 4 5
			NYC		11/11/04		
5.		S H	NYS				1 2 3 4 5
			NYC				
6.		S H	NYS				1 2 3 4 5
			NYC				
7.		S H	NYS				1 2 3 4 5
			NYC				
8.		S H	NYS				1 2 3 4 5
			NYC				
9.		S H	NYS				1 2 3 4 5
			NYC				
10.		S H	NYS				1 2 3 4 5
			NYC				

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYC DEP PROJECT NUMBER: 03-2744-

SITE: 114 Liberty street NY NY PROJECT MANAGER: Mohammed

TECHNICIAN: E. Adewale SIGNATURE: EAdewale DATE: 3/7/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1545		JLC technician Emmanuel Adewale log on site, Met Project manager Peter who led to technician to pumps location and project manager left the site. Technician check flow rate which was running at 5L/m.
1700		Checked all samples for flow rate.
1800		Area air monitoring in progress visual inspection of all cassettes undertaken by technician.
1900		Technician Conducted a round of inspection to Verify the condition of cassettes and no clogging was found.
2000		Air monitoring continues as crew member continue Preping.
2100		Checked all pumps for clogging and flow-rate, all cassettes looks clean.
2200		Preping in progress and all pumps are running smoothly.
2300		Conducted another round of inspection on all pumps and checked cassettes for any sign of clogging and non whatsoever.
2400		Area air monitoring still in progress as crew member began general clean up.
2450		Collected samples and data documented in chain of custody
0100		Enroute to JLC Environmental Lab.
130		Dropped samples at JLC Lab

SHEET ____ OF ____

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NCYCDEP PROJECT NUMBER: 03-2744-

SITE: 114 Liberty St. PROJECT MANAGER: M.N. Khan

TECHNICIAN: Peter Koslowsky SIGNATURE: Peter Koslowsky DATE: 3/8/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
720		I arrived on site. Penny from DEP is on site. Marian, supervisor for ETS is also on site. There are 16 workers and one supervisor. Workers are are suiting up to resume prep of work area.
800		Workers are entering work area. They repaired hot water heater for decon
900		Tom, project manager for ETS and Marian are going to video tape and take pictures of all apartments to show condition and contents of apartments. Penny and I will ~~accomp~~ accompany them.
1030		The 12th, 11th, 10th and 9th floor have been taped. Tom is running to get another tape and we will resume videotaping. Workers continue to prep
1200		Workers go to lunch.
1230		Workers return from lunch. We will resume the videotaping beginning on the eighth floor.
1415		We videotaped floors 8-5. Tom will finish floor 4-1 and basement tomorrow.
1515		Penny left work site.
1555		Workers are exiting work area. They have showered and exited through decon.
1615		David from JLC arrived to relieve me I briefed him on what is going on leaving Site End of Shift.

SHEET 1 OF

NYC-WTC_000132273

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYC DEP	114 Liberty St	
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3/8/03	ETS	Peter Koslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	5/03	PII	(1) 2 3 4 5
			NYC	5/19/04		
2.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/20/03		
3.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/30/04		
4.		S (H)	NYS	3/03		(1) 2 3 4 5
			NYC	3/20/04		
5.		S (H)	NYS	5/03		(1) 2 3 4 5
			NYC	5/17/04		
6.		S (H)	NYS	6/03		(1) 2 3 4 5
			NYC	6/27/03		
7.		S (H)	NYS	4/03		(1) 2 3 4 5
			NYC	4/6/05		
8.		S (H)	NYS	4/03		(1) 2 3 4 5
			NYC	4/16/04		
9.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/29/03		
10.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/22/04		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132274

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St	
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3/8/03	ETS	Peter Kosbusky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)		LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	PII	1/04	PII	(1) 2 3 4 5
			NYC		1/5/05		
2.		S (H)	NYS		7/03		(1) 2 3 4 5
			NYC		7/9/03		
3.		S (H)	NYS		8/03		(1) 2 3 4 5
			NYC		8/4/04		
4.		S (H)	NYS		9/03		(1) 2 3 4 5
			NYC		9/29/04		
5.		S (H)	NYS		12/03		(1) 2 3 4 5
			NYC		12/19/03		
6.		S (H)	NYS		11/03		(1) 2 3 4 5
			NYC		11/11/04		
7.		S (H)	NYS		12/03		(1) 2 3 4 5
			NYC		12/27/03		
8.		S H	NYS				1 2 3 4 5
			NYC				
9.		S H	NYS				1 2 3 4 5
			NYC				
10.		S H	NYS				1 2 3 4 5
			NYC				

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

ATTN TO Mohammed.

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: DEP PROJECT NUMBER: 03-2744-

SITE: 114 LIBERTY ST MAN PROJECT MANAGER:

TECHNICIAN: DAVID FERRELL SIGNATURE: David Ferrell DATE: 03/08/03

CONTRACTOR: ETS CONTRACTING PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
4:15		David arrived on site, take Over from Peter; 11 workers present at this time, all the workers suits on with respirators before going inside work ares. Supervisor Peter Total workers on site 15, workers cleaning 9th and 10th floor, floor cleaning with cloth and Vacuum Machine,
5:00		
6:00pm		
6:20		DEP Penny came in, Mick from JLC taking Samples as Air Technicians.
6:30		DEP Penny went up stair for inspection workers are clean 10th floor with Vacuum and Cloth, Continue Cleaning with wet Cloth after Vacuum, 5 Micro trap each floor,
7:30		
8:30		workers are still Cleaning 9th and 10th floor
		Lunch time
9:00		Back from lunch
		Started plastering 10th floor, Started
		Cleaning furniture on 9th floor
10:00		workers continue Cleaning furniture at the time Inspict 10th floor, 2 layer of plastic
11:00		poly where use on floor and 2 plastic use to seal fixtures air Etc Lock
		with tape, workers on 9th floor still re-
		Cleaning the floor and parking Clean
		furniture on Open Space
12:00		workers are Continue Cleaning furniture
		on 9th floor.
1:30pm		workers on 10th floor Putting 2 plastic poly
		on floor after wet Cleaning and Vacuum of
		workers finished working every body Sign
		Log book,

SHEET ____ OF ____

NYC-WTC_000132276

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	DEP	114 LIBERTY	9th & 10th floor
5. DATE: 03/28/03	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: DAVID	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS 4/30/04		PII	1 2 3 4 5
			NYC 02/03			
2.		S (H)	NYS 07/04			1 2 3 4 5
			NYC 1/1/04			
3.		S (H)	NYS 07/03			1 2 3 4 5
			NYC			
4.		S (H)	NYS 01/04			1 2 3 4 5
			NYC 1/02/05			
5.		S H	NYS 09/03			1 2 3 4 5
			NYC 9/20/04			
6.		S H	NYS 12/03			1 2 3 4 5
			NYC 12/7/03			
7.		S H	NYS 02/04			1 2 3 4 5
			NYC 2/25/05			
8.		(S) H	NYS 09/03			1 2 3 4 5
			NYC 9/3/03			
9.		S (H)	NYS 07/03			1 2 3 4 5
			NYC 7/1/03			
10.		S H	NYS 11/03			1 2 3 4 5
			NYC 11/14/03			

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132277

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	DEP	114 LIBERTY ST	9th & 10th floor
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
08/08/03	ETS	DAVID	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)		LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S H	NYS	PII	12/03	PII	(1) 2 3 4 5
			NYC		12/11/04		
2.		S H	NYS		04/03		(1) 2 3 4 5
			NYC		4/11/03		
3.		S H	NYS		08/03		(1) 2 3 4 5
			NYC		8/7/04		
4.		S H	NYS		05/03		(1) 2 3 4 5
			NYC		5/21/04		
5.		S H	NYS		06/05		(1) 2 3 4 5
			NYC		6/6/04		
6.		S H	NYS				1 2 3 4 5
			NYC				
7.		S H	NYS				1 2 3 4 5
			NYC				
8.		S H	NYS				1 2 3 4 5
			NYC				
9.		S H	NYS				1 2 3 4 5
			NYC				
10.		S H	NYS				1 2 3 4 5
			NYC				

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYC DEP PROJECT NUMBER: 03-2744-

114 Liberty St PROJECT MANAGER: M. N. Khan

TECHNICIAN: Peter Koslowsky SIGNATURE: Peter Kosl DATE: 3/9/03

CONTRACTOR: ETS. PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
650		I arrived at 114 Liberty St. I am the project monitor for the cleaning ~~& PK~~ and demolition of the walls and ceilings on each of the 12 floors at 114 Liberty St. There are 21 workers and one supervisor so far. Workers are suited up and equipped with gloves & ½ face respirators. They are entering work area through decon to begin the morning shift. Supervisor is Marian Tadwien.
750		Marie, the air sampling tech. arrived on site. She is setting 5 during TEA air samples outside work area.
930		Chris, the architect arrived on site. He is here to remark walls that were not marked according to plans. The marked walls are the walls designated for demolition. He is suited (2 suits) wearing gloves, has ½ face respirator. He will start on 10th floor.
1100		Workers are exiting decon for lunch. All workers have removed suits and showered.
1130		Workers suit up & return to work area.
1215		CARL LUTCHMEDIAL NYCDEP – arrived on site.
1250		Did walk through with Carl and Marian. Carlo left site. Some criticals on window need retaping. Marian brought to workers attention ~~of PK~~
1400		Workers continue prep
00		Most prep from 12th to 9th floor complete.
1530		Workers exiting decon. They have desuited & showered. Supervisor for 2nd shift on site

SHEET 1 OF

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYCDEP PROJECT NUMBER: 03-27444-

SITE: 114 Liberty St PROJECT MANAGER: M.N. Khan

TECHNICIAN: Peter Krasborsky SIGNATURE: DATE: 3/9/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1540		Crew from second shift arrives. They are suiting up.
1550		My relief from JLC arrived. I briefed him on todays job.
1600		Leaving site end of shift.

SHEET 2 OF 2

NYC-WTC_000132280

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St.	
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
5/9/03	ETS	Peter Koslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	5/03	PII	(1) 2 3 4 5
			NYC	5/19/04		
2.		S (H)	NYS	9/03		(1) 2 3 4 5
			NYC	9/29/04		
3.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/27/03		
4.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/29/03		
5.		S (H)	NYS	4/03		(1) 2 3 4 5
			NYC	4/16/04		
6.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/30/04		
7.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/9/03		
8.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/4/03		
9.		S (H)	NYS	9/03		(1) 2 3 4 5
			NYC	9/14/03		
10.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/24/04		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132281

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St	
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3/9/03	ETS	Peter Kaslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	5/03	PII	(1) 2 3 4 5
			NYC	5/19/04		
2.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/22/04		
3.		S (H)	NYS	4/03		(1) 2 3 4 5
			NYC	4/6/05		
4.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/20/03		
5.		S (H)	NYS			(1) 2 3 4 5
			NYC	5/17/04		
6.		S (H)	NYS	3/03		(1) 2 3 4 5
			NYC	3/20/04		
7.		S (H)	NYS	8/03		(1) 2 3 4 5
			NYC	3/4/04		
8.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/19/03		
9.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/19/05		
10.		S (H)	NYS	1/04		(1) 2 3 4 5
			NYC	1/5/05		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132282

NYC 9/11 Public Portal Document

LC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St	
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3/9/03	ETS	Peter Kosiowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)		LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	PII	11/03	PII	(1) 2 3 4 5
			NYC		11/1/04		
2.		S (H)	NYS		11/03		(1) 2 3 4 5
			NYC		11/11/04		
3.		S H	NYS				1 2 3 4 5
			NYC				
4.		S H	NYS				1 2 3 4 5
			NYC				
5.		S H	NYS				1 2 3 4 5
			NYC				
6.		S H	NYS				1 2 3 4 5
			NYC				
7.		S H	NYS				1 2 3 4 5
			NYC				
8.		S H	NYS				1 2 3 4 5
			NYC				
9.		S H	NYS				1 2 3 4 5
			NYC				
10.		S H	NYS				1 2 3 4 5
			NYC				

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYC DEP PROJECT NUMBER: 03-2744-[ ][ ]

SITE: 114 LIBERTY ST NY NY PROJECT MANAGER: M. N. KHAN

TECHNICIAN: M. O. OSINAIKE SIGNATURE: [signature] DATE: 3/9/02

CONTRACTOR: ETS CONTRACTING INC. PHASE NUMBER: FLOOR 4 & 5

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1545		I resumed duty at 114 Liberty to monitoring the abatement project on floor 4 and 5.
		I was taken around the site area by Peter (P.M.) who handed over the job shift to me.
1630		Checked and log on datas for handlers IDs. Also checked for their respistators, posted warning signs, Asbestos variance.
1700		Handlers (Contractors) were seen cleaning furniture and floor of the abatement area. All works were in progress.
1800		Checked the work area and also all the equipment in the work Area.
1845		The NYC DEP Inspector CARL was on the site.
2000		The contractors handlers came had showers and came out of the work area for their dinner.
		I performed visual inspection and encouraged the Supervisor to make some amendment in closing some critical area.
2130		Works back in progress.
2200		Cleaning and preping still in prigress
		I performed another visual inspection →
2330		Performed visual inspection and the bathroom and floor areas were not plasticized The inspector supervisor for the contractors said that they were told not to plast the bath Room
3/10/02		
2400		Workers (handlers) had shower and started coming out of the work area.
2445		The Supervisor for the contractors did not finished all preping on floor 4th and 5th and said to be completed this morning.
1300		Departed I Completed the daily log and departed for the site.

SHEET 1 OF 1

NYC-WTC_000132283

NYC-WTC_000132284

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	DEP	114 LIBERTY NY NY	FL 4 & 5
5. DATE: 3/9/03	6. CONTRACTOR: ETS	7. ENV. TECHNICIAN: AT NOMEIHE MARIE PM M.O. OBINAICE NATH 01-21571 03/03	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1	PII	S (H)	NYS	12/03	PII	1 2 3 4 5
			NYC	12/21/03		
~~12.~~ 2		S (H)	NYS	07/03		1 2 3 4 5
			NYC	7/1/03		
~~3.~~ 3		S (H)	NYS	12/03		1 2 3 4 5
			NYC	12/16/03		
~~4.~~ 4		S H	NYS	04/03		1 2 3 4 5
			NYC	4/12/03		
~~5.~~ 5		S (H)	NYS	08/03		1 2 3 4 5
			NYC	8/7/04		
~~6.~~ 6		S (H)	NYS	10/03		1 2 3 4 5
			NYC	10/25/03		
~~7.~~ 7		S (H)	NYS	02/04		1 2 3 4 5
			NYC	2/21/05		
~~8.~~ 8		S (H)	NYS	04/03		1 2 3 4 5
			NYC	4/1/03		
~~9.~~ 9		S H	NYS	04/03		1 2 3 4 5
			NYC	4/30/04		
~~10.~~ 10		S H	NYS	06/03		1 2 3 4 5
			NYC	6/6/04		

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

Notes:

NYC-WTC_000132285

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	DEP	114 LIBERTY ST NY NY	
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3/9/03	ETS CONTRACTING		

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	09/03	PII	(1) 2 3 4 5
			NYC	9/3/03		
2.		S (H)	NYS	.09/03		(1) 2 3 4 5
			NYC	09/20/04		
3.		S (H)	NYS	05/03		(1) 2 3 4 5
			NYC	~~8/12/03~~ 05/21/03		
4.		S (H)	NYS	02/04		(1) 2 3 4 5
			NYC	02/05		
5.		S (H)	NYS	01/04		(1) 2 3 4 5
			NYC	1/02/05		
6.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/7/03		
7.		S (H)	NYS	07/03		(1) 2 3 4 5
			NYC	7/3/03		
8.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/14/03		
9.		S (H)	NYS	01/04		(1) 2 3 4 5
			NYC	1/1/04		
10.		S H	NYS	10/03		1 2 3 4 5
			NYC	10/20/03		

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

Notes:

NYC-WTC_000132286

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	DEP	114 LIBERTY	FLOOR 4 & 5
5. DATE: 3/9/03	6. CONTRACTOR: ETS CONTRACTING INC	7. ENV. TECHNICIAM: DIMITHE AIMABLE MUNIR OSINAIKE	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)		LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	PII	08/03	PII	1 2 3 4 5
2.			NYC		8/17/04		
3.		S (H)	NYS		07/03		1 2 3 4 5
			NYC		7/12/03		
		S (H)	NYS		12/03		1 2 3 4 5
			NYC		12/11/04		
4.		S H	NYS				1 2 3 4 5
			NYC				
5.		S H	NYS				1 2 3 4 5
			NYC				
6.		S H	NYS				1 2 3 4 5
			NYC				
7.		S H	NYS				1 2 3 4 5
			NYC				
8.		S H	NYS				1 2 3 4 5
			NYC				
9.		S H	NYS				1 2 3 4 5
			NYC				
10.		S H	NYS				1 2 3 4 5
			NYC				

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYC DEP PROJECT NUMBER: 03-2744-

SITE: 114 Liberty St. PROJECT MANAGER: M.N. Khan

TECHNICIAN: Peter Kosbowsky SIGNATURE: DATE: 3/10/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
645		I arrived at site. Marian, Supervisor for ETS on site.
700		Workers suit up and enter work area. There are 21 handlers and one Supervisor last night the 2nd shift completed prep to 4th floor with the exception of the 6th floor, which is still full of personal items.
800		Kossen Kwante, the air sampling tech. from JLC arrived on site. He will set 15 During Tem Samples outside work area.
840		I am suiting up to enter work area to inspect the prep of work areas.
930		I exited work area. Workers are prepping 3rd floor. Upon inspection of others floors, I pointed out a few criticals that need retaping. Regarding the items on the sixth floor, I suggested to Marian that they either put items in a pile & cover with poly or bag items and save. Otherwise everthing is OK.
1030		Entering work area
1100		Exited work area. Workers are exiting work area for lunch. All suits removed & shoved.
1130		Workers finish lunch, suited up and returning to work area.
1330		Supervisor enters work area
1330		Supervisor Exits work AREA
1430		I am entering work area for inspection

SHEET 1 OF 2

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYCDEP PROJECT NUMBER: 03-2744-

SITE: 114 Liberty St PROJECT MANAGER: M.N. Khan

TECHNICIAN: Peter Kosiowsky SIGNATURE: [signature] DATE: 3/10/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1520		I exited work area. Marian received a save/discard list for the 6th floor. Workers are discarding the items listed to be discarded. They are wet wiping and plasticizing the items to be saved.
1530		Workers are exiting work area through decon. All have decon'ed & showered. Tony, the building security guard, is searching workers as they leave site.
1540		Emanuell from JLC arrives on site to relieve me for lunch.
1600		I briefed Emanuell on todays happenings. Leaving site @ end of shift

SHEET 2 OF 2

NYC-WTC_000132289

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St	
5. DATE: 3/10/03	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Koshowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	7 5/03	PII	(1) 2 3 4 5
			NYC	5/19/04		
2.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/22/04		
3.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/9/03		
4.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/27/03		
5.		S (H)	NYS	3/03		(1) 2 3 4 5
			NYC	3/20/04		
6.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/24/04		
7.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/20/03		
8.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/1/04		
9.		S (H)	NYS	4/03		(1) 2 3 4 5
			NYC	4/6/05		
10.		S (H)	NYS	9/03		(1) 2 3 4 5
			NYC	9/14/03		

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

Notes:

NYC-WTC_000132290

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St	
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3/10/03	ETS	Peter Kosiowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	5/03	PII	(1) 2 3 4 5
			NYC	5/19/04		
2.		S (H)	NYS	9/03		(1) 2 3 4 5
			NYC	9/29/04		
3.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/11/04		
4.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/29/03		
5.		S (H)	NYS	1/04		(1) 2 3 4 5
			NYC	1/5/05		
6.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/19/03		
7.		S (H)	NYS	5/03		(1) 2 3 4 5
			NYC	5/17/04		
8.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/30/04		
9.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/19/03		
10.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/4/03		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: _____ PROJECT NUMBER: 02-7746-[ ][ ]

114 Liberty st NY NY PROJECT MANAGER: Mahammed

TECHNICIAN: E. Adewale SIGNATURE: EAdewale DATE: 3/10/03

CONTRACTOR: E.T.S PHASE NUMBER: _____

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1540		JLC Technician Emmanuel Adewale log on site, met Peter the project manager and our sampling technician J.K. Kwende on site.
1610		Project monitor inspected work area on 2nd, 3rd and 4th floor, On 2nd floor about 8 worker were cleaning Chairs, tables and drawers and 5 microtrapp running in each floor.
1700		As at 17:00 23 working men are on duty Crew removed all broken and pieces of furniture loading them ATC truck at Cedars street entrance.
1800		Cleaning Continues on 2nd, 3rd and 4th floor
1900		Crew continues loading broken furnitures into the ATC container on Cedars street Entrance.
1930		An inspector from NYC-DEP visited the site and inspected work area from 2nd floor through 4th floor
2:00		Technician collected Samples.
2100		Crew began double bagging of waste and bagging out into ATC container.
2200		Bagging out in progress by crew member.
2300		Double bagging and bagging out continues.
2400		Bagging out still in progress, rugs being loaded into containers.
0100		Crew completed shift and departed work site and project manager Emmanuel Adewale left job site.

SHEET ____ OF ____

NYC-WTC_000132292

NYC 9/11 Public Portal Document

1/3

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
02-2744		114 Liberty st NYNY	Entire Building
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3-10-03	ETS	E. Adewale	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S	NYS	-10/03	PII	(1) 2 3 4 5
		(H)	NYC	10/20/03		
2.		S	NYS	09/03		1 2 3 4 5
		H	NYC	9/20/04		
3.		S	NYS	01/04		1 2 3 4 5
		H	NYC	1/1/04		
4.		S	NYS	11/03		1 2 3 4 5
		H	NYC	12/16/03		
5.		S	NYS	05/03		1 2 3 4 5
		H	NYC	5/21/04		
6.		S	NYS	04/03		1 2 3 4 5
		H	NYC	7/1/03		
7.		S	NYS	04/03		1 2 3 4 5
		H	NYC	4/1/03		
8.		S	NYS	11/03		1 2 3 4 5
		H	NYC	12/7/03		
9.		S	NYS	04/03		1 2 3 4 5
		H	NYC	4/21/03		
10.		S	NYS	02/04		1 2 3 4 5
		H	NYC	2/21/05		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132293

NYC 9/11 Public Portal Document

2/3

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
02-2744		114 Liberty st NY NY	Entire Building
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3/10/03	E T S	E. Adewale	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S H	NYS NYC	02/04	PII	1 2 3 4 5
2.		S H	NYS NYC	2/25/05		1 2 3 4 5
3.		S H	NYS NYC	08/03		1 2 3 4 5
4.		S H	NYS NYC	8/17/04		1 2 3 4 5
5.		S H	NYS NYC	10/03		1 2 3 4 5
6.		S H	NYS NYC	10/25/03		1 2 3 4 5
7.		S H	NYS NYC	07/03		1 2 3 4 5
8.		S H	NYS NYC	7/3/03		1 2 3 4 5
9.		S H	NYS NYC	06/03		1 2 3 4 5
20.		S H	NYS NYC	04/03		1 2 3 4 5
				4/30/04		
				12/03		
				12/21/03		
				11/03		
				11/14/03		
				12/03		
				12/11/04		
				01/04		
				1/02/05		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132294

NYC 9/11 Public Portal Document

3/3

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
02-2744		114 Liberty St NY NY	Entire Building
5. DATE: 3/10/03	6. CONTRACTOR: ETS	7. ENV. TECHNICIAN: EAdewole	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S	NYS	07/03	PII	1 2 3 4 5
		H	NYC	7/23/03		
2.		S	NYS	08/03		1 2 3 4 5
		H	NYC	8/7/03		
3.		S	NYS	09/03		1 2 3 4 5
		H	NYC	9/3/03		
4.		S	NYS			1 2 3 4 5
		H	NYC			
5.		S	NYS			1 2 3 4 5
		H	NYC			
6.		S	NYS			1 2 3 4 5
		H	NYC			
7.		S	NYS			1 2 3 4 5
		H	NYC			
8.		S	NYS			1 2 3 4 5
		H	NYC			
9.		S	NYS			1 2 3 4 5
		H	NYC			
10.		S	NYS			1 2 3 4 5
		H	NYC			

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYCDEP PROJECT NUMBER: 03-2744-

114 Liberty St PROJECT MANAGER: M. N. Khan

TECHNICIAN: Peter Koslowsky SIGNATURE: Peter Koslowsky DATE: 3/11/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
645		I arrived at work site. Marian, the ETS ~~supervisor~~ PAC Supervisor, and his crew are on site.
700		Workers suited up and entering work area through decon. All wearing PPE. There are 21 handlers and one supervisor. The workers will go to 2nd & 6th floors for prep.
800		Prep: Continues. Marian is suited and entering work area.
900		Marian exits work area through decon. Removed suit and showered. Air tech arrives on site.
940		Air tech has set up his 5 during TEM air samples, outside work area.
1100		Workers exiting decon for lunch. All have removed suits, and showered and signed out. Fred Miltear was on site. He is Safety Consultant from ISS and did Insurance inspection. Alfonso Plumbtree from DEP arrived on site. Rahan + Penny from DEP arrive on site.
1130		Entering work area with Tom, Project Manger from ETS, and the 3 DEP reps.
1215		Exiting decon. Workers are going back into work area. The workers just finished a ~~Union~~ meeting with 2 reps from Local 78.
1235		DEP inspectors leave site. I told Penny activities outside building (work on Scaffolds) may overload the air sampling cassettes.

NYC-WTC_000132295

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYCDEP PROJECT NUMBER: 03-2744-

SITE: 114 Liberty St PROJECT MANAGER: M.N. Khan

TECHNICIAN: Peter Khoslowsky SIGNATURE: [signature] DATE: 3/11/02

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1400		Entering work area. Maria informed me prep is about complete and Demo will start soon.
1515		Exited work area. I was met on the 11th floor by Carl from DEP. Demolition is underway. Workers are misting debris ~~and dust~~ and dust is minimal.
1530		Workers from 1st shift exiting decon, Suits removed & showered. 2nd shift is arriving.
1540		Emmanuel from JLC Arrived to relieve me. Will brief him on todays work.
1600		Leaving site. End of shift.

SHEET 2 OF 2

NYC-WTC_000132297

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYC DEP	114 Liberty St	
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3/11/03	ETS	Peter Koslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	11/03	PII	(1) 2 3 4 5
			NYC	11/01/04		
2.		S (H)	NYS	3/03		(1) 2 3 4 5
			NYC	3/20/04		
3.		S (H)	NYS	5/03		(1) 2 3 4 5
			NYC	5/17/04		
4.		S (H)	NYS	4/03		(1) 2 3 4 5
			NYC	4/16/04		
5.		S (H)	NYS	8/03		(1) 2 3 4 5
			NYC	8/4/04		
6.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/19/03		
7.		S (H)	NYS	5/03		(1) 2 3 4 5
			NYC	5/19/04		
8.		S (H)	NYS			(1) 2 3 4 5
			NYC	11/29/03		
9.		S (H)	NYS	1/04		(1) 2 3 4 5
			NYC	1/5/05		
10.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/19/03		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132298

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St	
5. DATE: 3/11/03	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Koslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)		LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	PII	9/03	PII	(1) 2 3 4 5
			NYC		9/14/03		
2.		S (H)	NYS		12/03		(1) 2 3 4 5
			NYC		12/27/03		
3.		S H	NYS				1 2 3 4 5
			NYC				
4.		S H	NYS				1 2 3 4 5
			NYC				
5.		S H	NYS				1 2 3 4 5
			NYC				
6.		S H	NYS				1 2 3 4 5
			NYC				
7.		S H	NYS				1 2 3 4 5
			NYC				
8.		S H	NYS				1 2 3 4 5
			NYC				
9.		S H	NYS				1 2 3 4 5
			NYC				
10.		S H	NYS				1 2 3 4 5
			NYC				

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: _____ PROJECT NUMBER: 02-27446-[ ][ ]

114 Libertystreet NY NY PROJECT MANAGER: Mohammed

TECHNICIAN: E. Adewale SIGNATURE: EAdewale DATE: 3/11/03

CONTRACTOR: ETS PHASE NUMBER: _____

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1530		JLC Project monitor Emmanuel Adewale log on site.
1533		Met Peter morning shift project manager. Progress and scope of work discussed and relief morning shift project manager from duty.
1610		Project monitor inspected work area on 11th floor as crew from ETS and site supervisor instructed crew member where each one of them is assigned his location of work on 11th floor.
1640		Checked all licenses and they are all current.
1730		Demolition of walls on 11th floor continues.
1830		Work in progress on 11th floor, few crew member are loading wooden pieces into container by Cedar's Place.
1930		Demolition activities continues on 11th floor.
2030		Some crew member are loading wooden pieces into container. Another container brough to site by ETS.
2130		Crew began double bagging waste and bagging out at the same time.
2230		Bagging out by crew continues.
2330		Waste bags loaded on container at Liberty street.
2430		Bagging completed and general cleaning of work area.
		14 crew member reported for duty today.
0100		Project monitor and crew member left site, end of shift.

SHEET ____ OF ____

NYC-WTC_000132300

NYC 9/11 Public Portal Document

1/3

LC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
L-2744		114 Liberty St NYNY	Entire Building
DATE:	5. CONTRACTOR:	6. ENC TECHNICIAN:	
10-03	ETS	E. Acevedo	

NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP
PII	S H	NYS	10/03	PII	1 2 3 4 5
		NYC	10/20/03		
	S H	NYS	09/03		1 2 3 4 5
		NYC	9/24/04		
	S H	NYS	11/04		1 2 3 4 5
		NYC	11/04		
	S H	NYS	11/03		1 2 3 4 5
		NYC	12/16/03		
	S H	NYS	05/03		1 2 3 4 5
		NYC	5/21/04		
	S H	NYS	07/03		1 2 3 4 5
		NYC	7/4/03		
	S H	NYS	04/03		1 2 3 4 5
		NYC	4/1/03		
	S H	NYS	11/03		1 2 3 4 5
		NYC	12/7/03		
	S H	NYS	04/03		1 2 3 4 5
		NYC	4/21/03		
	S H	NYS	02/04		1 2 3 4 5
		NYC	2/21/05		

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132301

NYC 9/11 Public Portal Document

2/3

LC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
02-2744		114 Liberty St NY NY	Entire Building
DATE:	4. CONTRACTOR:	5. ENV. TECHNICIAN:	
3-11-03	ETS	E. Adewale	

NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
PII	S H	NYS	02/04	PII	1 2 3 4 5
		NYC	2/25/05		
	S H	NYS	08/03		1 2 3 4 5
		NYC	8/17/04		
	S H	NYS	10/03		1 2 3 4 5
		NYC	10/25/03		
	S H	NYS	07/03		1 2 3 4 5
		NYC	7/3/03		
	S H	NYS	06/03		1 2 3 4 5
		NYC	6/6/04		
	S H	NYS	04/03		1 2 3 4 5
		NYC	4/30/04		
	S H	NYS	12/03		1 2 3 4 5
		NYC	12/21/03		
	S H	NYS	11/03		1 2 3 4 5
		NYC	11/14/03		
	S H	NYS	12/03		1 2 3 4 5
		NYC	12/11/04		
	S H	NYS	01/04		1 2 3 4 5
		NYC	1/02/05		

1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132302

NYC 9/11 Public Portal Document

ILC Environmental Consultants, Inc.

3/3

CONTRACTOR WORKERS LOG

1. PROJECT NO.	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
02-2744		114 Liberty st NY NY	Entire Building
DATE:	5. CONTRACTOR:	6. ENV. TECHNICIAN:	
3-11-03	ETS	E. Adewale	

NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
PII	S (H)	NYS	07/03	PII	1 2 3 4 5
		NYC	7/23/03		
2	S (H)	NYS	08/03		1 2 3 4 5
		NYC	6/7/04		
	(S) H	NYS	09/03		1 2 3 4 5
		NYC	9/3/03		
	S (H)	NYS	06/03		1 2 3 4 5
		NYC	06/26/04		
	S H	NYS			1 2 3 4 5
		NYC			
	S H	NYS			1 2 3 4 5
		NYC			
	S H	NYS			1 2 3 4 5
		NYC			
	S H	NYS			1 2 3 4 5
		NYC			
	S H	NYS			1 2 3 4 5
		NYC			
	S H	NYS			1 2 3 4 5
		NYC			

Key:
1. Full Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYC DEP PROJECT NUMBER: 03-27444-

114 Liberty St, Manhattan PROJECT MANAGER: M.N Khan

TECHNICIAN: Peter Koskiosky SIGNATURE: [signature] DATE: 3/12/08

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
645		I arrived at job site. Marian, ETS supervisor, is on site. Workers from ETS on site. There are 21 workers and 1 Supervisor.
700		Workers enter work area suited up in PPE. I will enter work area to inspect progress of work
730		Exited work area. Workers are continuing doing on 11th & 12th floors. Last nights shift did bagging bag out only. Marian entering work area.
830		Removal continues.
980		Marian exits work area, unsuited & showered.
1100		Workers exiting work area, unsuited & showered.
1130		Workers are suited up and entering work area. I am also entering work area.
1215		Exited work area. Removal on 10th, 11th & 12th floors is on going.
1400		Entering work area.
1435		Exited decon, work area. Removal is going nicely.
1530		Workers exiting work area unsuited and showered.
1540		Emmanuel, from JLC arrived on site to relieve me.
00		I briefed Emmanuel on todays work. Leaving site end of shift.

SHEET 1 OF ____

NYC-WTC_000132304

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St, Manhattan	
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3/12/03	ETS	Peter Koslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	5/03	PII	(1) 2 3 4 5
			NYC	5/19/04		
2.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/11/04		
3.		S (H)	NYS	4/03		(1) 2 3 4 5
			NYC	4/16/04		
4.		S (H)	NYS	11/03 11/1/04		(1) 2 3 4 5
			NYC	~~893-56-9470~~		
5.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/22/04		
6.		S (H)	NYS			(1) 2 3 4 5
			NYC	3/20/04		
7.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/19/03		
8.		S (H)	NYS			(1) 2 3 4 5
			NYC	9/14/03		
9.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/20/03		
10.		S (H)	NYS	9/03		(1) 2 3 4 5
			NYC	9/29/04		

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

Notes:

NYC-WTC_000132305

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St., Manhattan	
5. DATE: 3/12/03	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Koslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	12/03	PII	(1) 2 3 4 5
			NYC	12/19/03		
2.		S (H)	NYS	4/03		(1) 2 3 4 5
			NYC	4/6/05		
3.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/22/04		
4.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/29/03		
5.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/9/03		
6.		S (H)	NYS	5/03		(1) 2 3 4 5
			NYC	5/19/04		
7.		S (H)	NYS	5/03		(1) 2 3 4 5
			NYC	5/17/04		
8.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/27/03		
9.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/30/04		
10.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/4/03		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132306

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St	
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3/12/03	ETS	Peter Koslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)		LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	PII	8/03	PII	(1) 2 3 4 5
			NYC		3/04/04		
2.		S (H)	NYS		1/04		(1) 2 3 4 5
			NYC		1/5/05		
3.		S H	NYS				1 2 3 4 5
			NYC				
4.		S H	NYS				1 2 3 4 5
			NYC				
5.		S H	NYS				1 2 3 4 5
			NYC				
6.		S H	NYS				1 2 3 4 5
			NYC				
7.		S H	NYS				1 2 3 4 5
			NYC				
8.		S H	NYS				1 2 3 4 5
			NYC				
9.		S H	NYS				1 2 3 4 5
			NYC				
10.		S H	NYS				1 2 3 4 5
			NYC				

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: _____ PROJECT NUMBER: 02-2744

SITE: 114 Liberty street NY NY PROJECT MANAGER: Mohammed

TECHNICIAN: E. Adewale SIGNATURE: EAdewale DATE: 3/12/03

CONTRACTOR: E T S PHASE NUMBER: _____

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1530		JLC Project monitor Emmanuel Adewale log on site, met morning shift project monitor Peter on site, discussed work progress and location and air sampling starting and closing time.
1610		Inspected work area with site supervisor. There are 22 workers on site 18 working on 9th floor demolition and 4 working on 10th floor double bagging and general cleaning. ETS failed to provide heat at the site. 13 crew member on duty
[redacted]10		Demolition continues on 9th floor and double bagging in progress on 10th floor
1810		About 4 crew member are loading old furniture into containers and the remaining crew continues demolition on 9th floor.
1900-1930		Inspected work area on 9th floor and demolition of wall continues by crew member
1950		Carl - DEP supervisor visited the site and inspected work area.
2030		Crew began bagging out of waste bags.
2030		Inspected 9th floor for progress of work, crew
2110		continues with double bagging and bagging out.
2230		Bagging out continues by crew members.
2330		Crew members continues bagging out.
2400		General cleaning of work area and waste decon.
0100		Shift completed, technician left the site along with supervisor. End of shift.

SHEET ____ OF ____

NYC-WTC_000132307

NYC-WTC_000132308

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
02-2744		114 Liberty street NY,NY	Entire Building
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3-12-03	E T S	E. Adewale	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1	PII	S (H)	NYS	11/03	PII	(1) 2 3 4 5
			NYC	12/7/03		
2		S (H)	NYS	07/03		(1) 2 3 4 5
			NYC	7/23/03		
3		S (H)	NYS	08/03		(1) 2 3 4 5
			NYC	5/7/04		
4		S (H)	NYS	06/03		(1) 2 3 4 5
			NYC	6/26/04		
5		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/25/03		
6		S (H)	NYS	07/03		(1) 2 3 4 5
			NYC	7/3/03		
7		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/21/03		
8		S (H)	NYS	04/03		(1) 2 3 4 5
			NYC	4/21/03		
9		S H	NYS	04/03		1 2 3 4 5
			NYC	4/1/03		
10		S (H)	NYS	02/04		(1) 2 3 4 5
			NYC	2/25/05		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132309

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

3/3

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
02-2744		114 Liberty street NY NY	Entire Building
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3-12-03	ETS	E. Adewale	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)		LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	PII	01/04	PII	(1) 2 3 4 5
			NYC		1/02/05		
2.		S (H)	NYS		11/03		(1) 2 3 4 5
			NYC		11/14/03		
3.		(S) H	NYS		09/03		(1) 2 3 4 5
			NYC		9/3/03		
4.		S H	NYS				1 2 3 4 5
			NYC				
5.		S H	NYS				1 2 3 4 5
			NYC				
6.		S H	NYS				1 2 3 4 5
			NYC				
7.		S H	NYS				1 2 3 4 5
			NYC				
8.		S H	NYS				1 2 3 4 5
			NYC				
9.		S H	NYS				1 2 3 4 5
			NYC				
10.		S H	NYS				1 2 3 4 5
			NYC				

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132310

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1/3

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
02-2744		114 Liberty street NY NY	Entire Building
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3-12-03	ETS	E Adewale	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	08/03	PII	(1) 2 3 4 5
			NYC	8/17/04		
2.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/20/03		
3.		S (H)	NYS	02/04		(1) 2 3 4 5
			NYC	2/21/03		
4.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	12/16/03		
5.		S (H)	NYS	06/03		(1) 2 3 4 5
			NYC	6/6/04		
6.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/11/04		
7.		S (H)	NYS	07/03		(1) 2 3 4 5
			NYC	7/1/03		
8.		S (H)	NYS	09/03		(1) 2 3 4 5
			NYC	9/20/04		
9.		S (H)	NYS	05/03		(1) 2 3 4 5
			NYC	5/21/04		
10.		S (H)	NYS	01/04		(1) 2 3 4 5
			NYC	1/1/04		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYC DEP PROJECT NUMBER: 03-27444-

114 Liberty St., Manhattan. PROJECT MANAGER: M.N. Khan

TECHNICIAN: Peter Koslowsky SIGNATURE: Peter Koslowsky DATE: 3/13/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
645		I arrived on site. The supervisor, Marian Jawien, and ETS Per Crew are on site.
700		The workers are entering work area, suited w. 1/2 face respirators. There are 21 handlers and one supervisor.
830		Fred, air sampling tech. from JLC arrives on site. He is setting 15 during TEM air samples.
845		Another crew of handlers arrives on site. There are 10 handlers and one supervisor. They are expecting 2 more handlers. The supervisor is Mark Jendroska. They will begin demo on 7th floor.
900		Workers entering work area through decon all suited with PPE.
920		I am entering work area
1005		I exited work area. Removal is taking place on floors 7-12.
1100		Workers exited decon, unsuited, showered. Breaking for lunch.
1130		Workers suit up and return to work area.
1215		Entering work area. Architecht is on site
1300		Exited work area. 900 am crew exiting work area for lunch. 1 handler, Alberto Chararro, left site, had an appointment with lawyer.

SHEET 1 OF 2

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYCOEP PROJECT NUMBER: 03-2744-

SITE: 114 Liberty St, Manhattan PROJECT MANAGER: M. N. Khan

TECHNICIAN: Peter Koshowsky SIGNATURE: DATE: 3/13/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1330		The workers are suited up and re-enter work area
1530		The first shift workers are exiting work area through decon. All have suits removed and showered. Peter, supervisor for 2nd shift is on site. Some workers showing up for 2nd Sh. ft.
1600		Workers for 2nd shift entering work area. Suits and ½ face respirators worn by all. I am entering work area.
1630		I Exited work area. Marek's crew is still doing demo on ~~7th~~ 7th floor. Peter's crew will do bag out on the other demoed floors + Demo 9th floor
1730		The 9:00am crew's shift is finished. Workers are exiting work area. All have showered out.
1830		ATC arrived on site to switch containers. Driver is taking the full 100 yd container and dropping an empty one.
1845		Emmanuel arrived on site to relieve me.
1900		I briefed Emmanuel on todays work. Leaving site. End of shift.

NYC-WTC_000132312

NYC-WTC_000132313

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St, Manhattan	
5. DATE: 3/13/03 (7am shift)	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Koslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	5/03	PII	(1) 2 3 4 5
			NYC	5/19/04		
2.		S (H)	NYS	5/03		(1) 2 3 4 5
			NYC	5/19/04		
3.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/1/04		
4.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/22/04		
5.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/11/04		
6.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/22/04		
7.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/9/03		
8.		S (H)	NYS	3/03		(1) 2 3 4 5
			NYC	3/20/04		
9.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/4/03		
10.		S (H)	NYS			(1) 2 3 4 5
			NYC	7/9/03		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132314

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St.	
5. DATE: 3/13/03 Tour shift	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Koslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	12/03	PII	(1) 2 3 4 5
			NYC	12/19/03		
2.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/30/04		
3.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/20/03		
4.		S (H)	NYS	9/03		(1) 2 3 4 5
			NYC	9/14/03		
5.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/29/03		
6.		S (H)	NYS	5/03		(1) 2 3 4 5
			NYC	5/17/04		
7.		S (H)	NYS	1/04		(1) 2 3 4 5
			NYC	1/5/05		
8.		S (H)	NYS	4/03		(1) 2 3 4 5
			NYC	4/6/05		
9.		S (H)	NYS	8/03		(1) 2 3 4 5
			NYC	8/4/04		
10.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/11/04		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132315

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St, Manhattan	
5. DATE: 3/13/03 9am shift	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Kosiowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)		LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	PII	4/03	PII	(1) 2 3 4 5
			NYC		4/16/04		
2.		S (H)	NYS		9/03		(1) 2 3 4 5
			NYC		9/29/04		
3.		S H	NYS				1 2 3 4 5
			NYC				
4.		S H	NYS				1 2 3 4 5
			NYC				
5.		S H	NYS				1 2 3 4 5
			NYC				
6.		S H	NYS				1 2 3 4 5
			NYC				
7.		S H	NYS				1 2 3 4 5
			NYC				
8.		S H	NYS				1 2 3 4 5
			NYC				
9.		S H	NYS				1 2 3 4 5
			NYC				
10.		S H	NYS				1 2 3 4 5
			NYC				

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132316

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYC DEP	114 Liberty St, Manhattan	
5. DATE: 3/13/03 (9am shift)	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Kosiowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	1/04	PII	(1) 2 3 4 5
			NYC	1/9/05		
2.		S (H)	NYS	8/03		(1) 2 3 4 5
			NYC	8/15/04		
3.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/28/04		
4.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/4/03		
5.		S (H)	NYS	9/03		(1) 2 3 4 5
			NYC	9/8/03		
6.		S (H)	NYS	6/03		(1) 2 3 4 5
			NYC	6/16/04		
7.		S (H)	NYS	2/04		(1) 2 3 4 5
			NYC	2/17/04		
8.		S (H)	NYS	5/03		(1) 2 3 4 5
			NYC	5/2/03		
9.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/5/03		
10.		S (H)	NYS	6/03		(1) 2 3 4 5
			NYC	6/11/03		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132317

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYC DEP	114 Liberty St	
5. DATE: 3/13/03 4pm shift	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Koslusky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	9/03	PII	(1) 2 3 4 5
			NYC	9/303		
2.		S (H)	NYS	5/03		(1) 2 3 4 5
			NYC	5/21/04		
3.		S (H)	NYS	9/03		(1) 2 3 4 5
			NYC	9/20/04		
4.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/1/03		
5.		S (H)	NYS	8/03		(1) 2 3 4 5
			NYC	8/7/04		
6.		S (H)	NYS	4/03		(1) 2 3 4 5
			NYC	4/30/04		
7.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/7/03		
8.		S (H)	NYS	8/03		(1) 2 3 4 5
			NYC	8/17/04		
9.		S (H)	NYS	4/03		(1) 2 3 4 5
			NYC	4/1/03		
10.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/23/03		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132318

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYC DEP	114 Liberty St, Manhattan	
5. DATE: 3/13/03 4pm Sh.4	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Koslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	4/03	PII	(1) 2 3 4 5
			NYC	4/21/03		
2.		S (H)	NYS	6/03		(1) 2 3 4 5
			NYC	6/26/04		
3.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/14/03		
4.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/26/04		
5.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/25/03		
6.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/16/03		
7.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/3/03		
8.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/21/03		
9.		S (H)	NYS	1/04		(1) 2 3 4 5
			NYC	1/1/04		
10.		S (H)	NYS			(1) 2 3 4 5
			NYC	2/21/05		

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

Notes:

NYC-WTC_000132319

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYC DEP	114 Liberty St. Manhattan	
5. DATE: 3/13/03 4 pm shift	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Kosiowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)		LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	PII	12/03	PII	(1) 2 3 4 5
			NYC		12/11/04		
2.		S (H)	NYS		6/03		(1) 2 3 4 5
			NYC		6/6/04		
3.		S (H)	NYS		2/04		(1) 2 3 4 5
			NYC		2/25/05		
4.		S H	NYS				1 2 3 4 5
			NYC				
5.		S H	NYS				1 2 3 4 5
			NYC				
6.		S H	NYS				1 2 3 4 5
			NYC				
7.		S H	NYS				1 2 3 4 5
			NYC				
8.		S H	NYS				1 2 3 4 5
			NYC				
9.		S H	NYS				1 2 3 4 5
			NYC				
10.		S H	NYS				1 2 3 4 5
			NYC				

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: DEP PROJECT NUMBER: 02-2744-[ ][ ]

SITE: 114 Liberty street NY NY PROJECT MANAGER: Mohammed

TECHNICIAN: E. Adewale SIGNATURE: EAdewale DATE: 3/13/03

CONTRACTOR: E.T.S PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1840		JLC technician Emmanuel Adewale log on site, met Peter the morning shift project monitor, discussed job progress and relieved him, JLC air sampling technician was also on duty and project monitor Emmanuel offered him of any assistance that he might need.
1915		Inspected Work area alongside with Capt. NYC DEP inspector and Peter ETS supervisor from 7th floor through 11th floor.
1945		Inspection completed by project monitor.
2000		Project monitor Emmanuel Adewale assisted air sampling technician Fred by collecting air samples.
2000		Lunch break from 2000-2030
2030		Some crew members continues with double bagging on 11th, 10th and 9th floor respectively while others were bagging out into the container on cedar's side of the building.
2100		Project monitor Emmanuel Adewale specifically instructed site supervisor to label all waste bags due to observation inside the container
2130		Night shift arrived on site
2210		Inspected Work area from 7th floor through 11th floor, instructed foreman that all workers must put on their respirators 2240 inspection completed
2310		Demolition continues on 9th floor, double bagging in progress on 10th and 11th floor by crew members
2410		Bagging out still in progress by crew members
2430		Afternoon shift left work area to shower rooms
2445		All afternoon shift left site.
0145		Double bagging of waste by crew members continues.
0245		Crew member began bagging out
0345		Bagging out still in progress
0430		114 Liberty street container being loaded into by crew member.
0530		Work in progress on 9th, 10th and 11th floor.

SHEET ____ OF ____

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: DEP PROJECT NUMBER: 02-2744-

114 Liberty street NY, NY PROJECT MANAGER: Mohammed

TECHNICIAN: E. Adewale SIGNATURE: EAdewale DATE: 3/14/03

CONTRACTOR: E T S PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
0630		Night shift crew members left site but the supervisor remained on site. Morning shift supervisor Marian arrived on site with some crew members.
0700		Morning shift project monitor Peter arrived on site. End of shift for project monitor Emmanuel Adewale

SHEET ____ OF ____

NYC-WTC_000132322

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
02-2744		114 Liberty street NY, NY	Entire Building
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAN:	
3-13-03	ETS	E. Adewale	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	01/04	PII	(1) 2 3 4 5
			NYC	11/01/05		
2.		S (H)	NYS	05/03		(1) 2 3 4 5
			NYC	6/14/04		
3.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/22/04		
4.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/22/03		
5.		S (H)	NYS	10/03		1 2 3 4 5
			NYC	10/22/04		
6.		S (H)	NYS	11/03		1 2 3 4 5
			NYC	11/03/04		
7.		S H	NYS	06/03		1 2 3 4 5
			NYC	6/4/03		
8.		S H	NYS	08/03		1 2 3 4 5
			NYC	8/10/04		
9.		S H	NYS	08/03		1 2 3 4 5
			NYC	8/27/03		
10.		S H	NYS	10/03		1 2 3 4 5
			NYC	10/10/03		
				04/03		
				4/12/03		

Note
11 1

2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYC DEP PROJECT NUMBER: 03-2744-

S[redacted] 114 Liberty St, Manhattan PROJECT MANAGER: M. N. Khan

TECHNICIAN: Peter Koslowsky SIGNATURE: Peter Koslowsky DATE: 3/14/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
645		I arrived at work site. Marian, the supervisor for ETS, and his crew of 22 handlers are on site.
700		Workers are suited up and are equipped with ½ face respirators. They are entering work area. Tom entering area
840		Marek, ETS supervisor, arrives with his crew for 9:00am shift. Air sampling tech on site
900		Workers are entering work area. They will work on 4th, 5th, and 6th floors.
[redacted]00		7:00am Crew exiting work area for lunch.
1120		George Rakhu for DEP arrives on site.
1130		Workers suit up and return to work area.
1148		George leaves work site. I am entering work area.
1230		Exited work area. Demolition on the 4th 5th and 6th floors. Duct removal on the 10th + 11th floors.
1300		9:00am Crew exiting work area for lunch. All have unsuited + showed out.
1330		Workers are suited up and entering work area. They will continue Demo on the 4th 5th + 6th floors.
1530		The 7:00am shift is exiting work area. Peter, Supervisor is on site with 4:00pm shift.
[redacted]600		Next shifted suited up and entering work area. All have gloves + ½ face respirators.

SHEET 1 OF 2

NYC-WTC_000132323

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYCDEP PROJECT NUMBER: 63-2744-

114 Liberty St, Manhattan PROJECT MANAGER: M.N. Khan

TECHNICIAN: Peter Kosiowsky SIGNATURE: DATE: 3/14/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1640		Entering work area Suited w/ ½ face respirator.
1700		Exited work area. Workers are doing demo on 2nd floor, 4th, 5th & 6th floor.
1730		The 9:00 am crew is exiting work area, shift is over. All unsuited and showered.
1855		Fred, air sampling tech, has collected his 5 during air samples and left site to take samples to JLC.
		Michal from JLC arrives on site to relieve me.
1905		Briefed Michal on todays work. Leaving site end of shift. Carl, DEP inspector arrives on site. Michal is going into work area with him.

SHEET 2 OF 2

NYC-WTC_000132325

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYC DEP	114 Liberty St, Manhattan	
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3/14/03 7am shift	ETS	Peter Koslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	5/03	PII	(1) 2 3 4 5
			NYC	5/19/04		
2.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/19/03		
3.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/20/03		
4.		S (H)	NYS	9/03		(1) 2 3 4 5
			NYC	9/29/04		
5.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/22/04		
6.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/11/04		
7.		S (H)	NYS	11/05		(1) 2 3 4 5
			NYC	11/1/04		
8.		S (H)	NYS	4/03		(1) 2 3 4 5
			NYC	4/6/05		
9.		S (H)	NYS	1/04		(1) 2 3 4 5
			NYC	1/5/05		
10.		S (H)	NYS	8/03		(1) 2 3 4 5
			NYC	8/4/04		

Notes: JC

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132326

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St, Manhattan	
5. DATE: 3/14/03 7am shift	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Koslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	9/05	PII	(1) 2 3 4 5
			NYC	9/14/03		
2.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/19/03		
3.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/29/03		
4.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/30/04		
5.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/4/03		
6.		S (H)	NYS	5/03		(1) 2 3 4 5
			NYC	5/17/04		
7.		S (H)	NYS	3/03		(1) 2 3 4 5
			NYC	3/20/04		
8.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/27/03		
9.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/11/04		
10.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/9/03		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132327

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St. Manhattan	
5. DATE: 3/14/04 7am Shift	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Koslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)		LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	PII	10/03	PII	(1) 2 3 4 5
			NYC		10/22/04		
2.		S (H)	NYS		7/03		(1) 2 3 4 5
			NYC		7/18/04		
3.		S (H)	NYS		4/03		(1) 2 3 4 5
			NYC		4/16/04		
4.		S H	NYS				1 2 3 4 5
			NYC				
5.		S H	NYS				1 2 3 4 5
			NYC				
6.		S H	NYS				1 2 3 4 5
			NYC				
7.		S H	NYS				1 2 3 4 5
			NYC				
8.		S H	NYS				1 2 3 4 5
			NYC				
9.		S H	NYS				1 2 3 4 5
			NYC				
10.		S H	NYS				1 2 3 4 5
			NYC				

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132328

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St, Manhattan	
5. DATE: 3/14/03 9am shift	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Koslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	1/04	PII	1 2 3 4 5
			NYC	1/9/05		
2.		S (H)	NYS	9/03		1 2 3 4 5
			NYC	9/8/03		
3.		S (H)	NYS	8/03		1 2 3 4 5
			NYC	8/15/04		
4.		S (H)	NYS	9/03		1 2 3 4 5
			NYC	9/8/04		
5.		S (H)	NYS	10/03		1 2 3 4 5
			NYC	10/4/03		
6.		S (H)	NYS	5/03		1 2 3 4 5
			NYC	5/2/03		
7.		S (H)	NYS	6/03		1 2 3 4 5
			NYC	6/16/04		
8.		S (H)	NYS	10/03		1 2 3 4 5
			NYC	10/20/04		
9.		S (H)	NYS	PIC 2/04 9/03		1 2 3 4 5
			NYC	2/12/05		
10.		S (H)	NYS	6/03		1 2 3 4 5
			NYC	6/11/03		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132329

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St, Manhattan	
5. DATE: 3/14/03 9:00 am shift	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Kaslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)		LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	PII	5/03	PII	(1) 2 3 4 5
			NYC		5/19/04		
2.		S (H)	NYS		7/03		(1) 2 3 4 5
			NYC		7/28/04		
3.		S (H)	NYS		2/04		(1) 2 3 4 5
			NYC		2/17/04		
4.		S H	NYS				1 2 3 4 5
			NYC				
5.		S H	NYS				1 2 3 4 5
			NYC				
6.		S H	NYS				1 2 3 4 5
			NYC				
7.		S H	NYS				1 2 3 4 5
			NYC				
8.		S H	NYS				1 2 3 4 5
			NYC				
9.		S H	NYS				1 2 3 4 5
			NYC				
10.		S H	NYS				1 2 3 4 5
			NYC				

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132330

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St, Manhattan	
5. DATE: 3/14/03 4pm shift	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Kosiowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	9/03	PII	(1) 2 3 4 5
			NYC	9/3/03		
2.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/23/03		
3.		S (H)	NYS	11/04		(1) 2 3 4 5
			NYC	1/2/05		
4.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/7/03		
5.		S (H)	NYS	4/03		(1) 2 3 4 5
			NYC	4/21/03		
6.		S (H)	NYS	8/03		(1) 2 3 4 5
			NYC	8/17/04		
7.		S (H)	NYS	4/03		(1) 2 3 4 5
			NYC	4/30/04		
8.		S (H)	NYS	8/03		(1) 2 3 4 5
			NYC	8/7/04		
9.		S (H)	NYS	6/03		(1) 2 3 4 5
			NYC	6/26/04		
10.		S (H)	NYS			(1) 2 3 4 5
			NYC	12/11/04		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132331

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St., Manhattan	
5. DATE: 3/14/03	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Kosiowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)		LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	PII	5/03	PII	(1) 2 3 4 5
			NYC		5/21/04		
2.		S (H)	NYS		9/03		(1) 2 3 4 5
			NYC		9/20/04		
3.		S (H)	NYS		6/03		(1) 2 3 4 5
			NYC		6/6/04		
4.		S H	NYS				1 2 3 4 5
			NYC				
5.		S H	NYS				1 2 3 4 5
			NYC				
6.		S H	NYS				1 2 3 4 5
			NYC				
7.		S H	NYS				1 2 3 4 5
			NYC				
8.		S H	NYS				1 2 3 4 5
			NYC				
9.		S H	NYS				1 2 3 4 5
			NYC				
10.		S H	NYS				1 2 3 4 5
			NYC				

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYCDEP PROJECT NUMBER: 03-2744-[ ][ ]

114 Liberty Street, New York, NY10006 PROJECT MANAGER: M.N. KHAN

TECHNICIAN: M. KELMANSKY SIGNATURE: M Kelmansky DATE: 03/14/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
19.00		ARRived at site and met with contractor supervisor MR. Radomsky Peter and discussed the work schedule for tonight. Asbestos crew do demolition on 2nd floor
20.00		Twent to the work area and check procedures of job. Asbestos crew take time for the lunch.
20.30		Asbestos crew back on site after lunch and start to work.
21.30		Asbestos crew start bag out.
.00		Second asbestos crew arrived to the site with superviser MR Tomczyk Piotr with 10 workers.
23.00		I checked and logged in the contractor workers New York State and City licenses.
24.00		Bag out done of 1st 100 yards truck full.
00.15		First asbestos crew with supervisor MR. Radomsky Peter after sign out exit project site.
01.00		Asbestos crew collect bags by elevator, getting ready to bag out for next container.
01.45		Asbestos crew went for lunch.
02.15.		Asbestos crew come back to the site and start work.
03.30		Abestos crew bag out to another trailer.
.20		Asbestos crew shower out and sign out.
07.00		New shift asbestos crew come to the site.
08.00		My shift come from JLC and I exit site.

SHEET ____ OF ____

NYC-WTC_000132333

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St., New York, NY 10006	5th floor and 2nd floor
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
03.14.03	ETS	M. KELMANSKY	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	04.03	PII	1 2 3 4 5
			NYC	04/12/03		
2.		S (H)	NYS	01.04		1 2 3 4 5
			NYC	01/01/05		
3.		S (H)	NYS	06.03		1 2 3 4 5
			NYC	06/04/03		
4.		S (H)	NYS	11.03		1 2 3 4 5
			NYC	11/22/04		
5.		S (H)	NYS	12.03		1 2 3 4 5
			NYC	12/22/03		
6.		S (H)	NYS	05.03		1 2 3 4 5
			NYC	05/14/04		
7.		S (H)	NYS	10.03		1 2 3 4 5
			NYC	10/10/03		
8.		S (H)	NYS	08.03		1 2 3 4 5
			NYC	08/10/04		
9.		S (H)	NYS	08.03		1 2 3 4 5
			NYC	08/27/03		
10.		S (H)	NYS	11/03		1 2 3 4 5
			NYC	11/03/04		
		S (H)		10.03 10/22/04		

Note

2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: New York City DEP PROJECT NUMBER: 03-2764-[ ][ ]

SITE: 114 Liberty St, NY, 10006 PROJECT MANAGER: Mohammad Hoda

TECHNICIAN: Raymond Shuler SIGNATURE: DATE: 3/15/03

CONTRACTOR: RTS Inc PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column) Bagging Out:

TIME IN	TIME OUT	
0730		Arrived on work Site, met with RTC Supervisor, Went at procedure of work Schedule with other Project Monitor: Mike K, Handlers are continuing Bagging out, from last shift
0800		Collect Issues, Handlers are doing Bag out
0830		Handlers still Bagging Out - The Project Monitor Arrived on work Site - Starting Air Samples
0900		Handlers are still doing Bag out Suited up and Check work area, Check with Supervisor
1000		Handlers still doing Bagging Out during Bags out Truck. Air Monitor still taking Air Samples
1030		DEP Inspector Arrive on Site, Suited up and S.S. Visual at Demo Work. Handler Taking lunch Break:
1100		DEP Director left Work Site - Handlers Finish with Bags - Continuing with Bag-Out.
1200		Handlers still doing Bag-Out - All Suited up and Respirators Check with Supervisor
1300		Handlers still Bagging Out: Check with RTS - Supervisor Air Monitor Still taking Air Samples
1400		Handlers Still doing Bag-Out = Checklist with Supervisor - Bags are Doubled and labeled
1500		Handlers Double Bagging still Bagging out finishing up, Leaving up new shift Changing Clothes RTC Truck Loaded up left Site.
1530		All Personel off Work-Site - Waiting for New Shift - All Shower

SHEET 1 OF 2

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: New York City D.E.P. PROJECT NUMBER: 03-2744-

SITE: 114 Liberty St. NY, NY 10006 PROJECT MANAGER: Mohammad Kadir

TECHNICIAN: Raymond Shuler SIGNATURE: DATE: 3/15/03

CONTRACTOR: KTS-INC PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

Bagging up and Demo-Work:

TIME IN	TIME OUT	
1600		Next Shift arrivng on work Site, KTS Supervisor Peter, and DEP Inspector: Collecting licences Going to Continue Bagging up and Demo-Work: on 2nd Floor, Hanlers Suiting up: CARL LUTCHMEDIAL NYCDEP: Air Monitor Still Keeping Sample
1700		Hanlers suited up and starting Bagging up and Demo on 2nd Floor Work Area: Took Licenses, went over Scope of work with Peter Supervisor of KTS:
1800		Checked with Supervisor, Hanlers still doing Demo work on 2nd Floor, Suited up and did visual: Air Monitor Finished with Air Sampling: Hanlers also Bagging up debri. All ok
1888		ATC Truck has Arrived on Site, Hanlers are going to start Bag-Out, loading Truck:
01900		Checked with Supervisor, Hanlers Bagging out, loading Bags on ATC: Truck: Finish with Demo, for now. Bags are Doubled and Labled
2000		Relief has arrived, went over Scope of Work with Mike from KTC: leaving Manifest Bagging out, with Truck From ATC: off Site.

SHEET 2 OF 2

NYC-WTC_000132335

NYC-WTC_000132336

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYC DEP	114 Liberty St	4th 5th and 6th Floor
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	114 Liberty St
3/15/03	KTS		

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	7/16/04	PII	1 2 3 4 5
			NYC	7/03		
2.		S (H)	NYS	12/6/03		1 2 3 4 5
			NYC	12/03		
3.		S (H)	NYS	9/13/04		1 2 3 4 5
			NYC	9/03		
4.		S (H)	NYS	10/4/03		1 2 3 4 5
			NYC	10/03		
5.		S (H)	NYS	6/16/04		1 2 3 4 5
			NYC	6/03		
6.		S (H)	NYS	7/28/04		1 2 3 4 5
			NYC	7/03		
7.		S (H)	NYS	9/8/03		1 2 3 4 5
			NYC	9/03		
8.		S (H)	NYS	3/19/05		1 2 3 4 5
			NYC	3/04		
9.		S (H)	NYS	10/4/03		1 2 3 4 5
			NYC	10/03		
10.		S (H)	NYS	6/11/03		1 2 3 4 5
			NYC	6/03		
Note		14	NYS	10/20/04		
			NYC	PII		

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132337

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2044	NYC DEP	114 Liberty St	4th 5th and 6th Floor
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	114 Liberty St
3-15-03	KTS		

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S H	NYS	1-9-05	PII	1 2 3 4 5
			NYC	01/04		
2.		S H	NYS	5-2-03		1 2 3 4 5
			NYC	5/03		
3.		S H	NYS	12/11/04		1 2 3 4 5
			NYC	12/03		
4.		S H	NYS	9/8/04		1 2 3 4 5
			NYC	9/03		
5.		S H	NYS	10/12/03		1 2 3 4 5
			NYC	10/03		
6.		S H	NYS	2/12/05		1 2 3 4 5
			NYC	9/03		
7.		S H	NYS	8/15/03		1 2 3 4 5
			NYC	8/03		
8.		S H	NYS	6/02/04		1 2 3 4 5
			NYC	6/03		
9.		S H	NYS	3/15/03		1 2 3 4 5
			NYC	3/03		
10.		S H	NYS	9/24/03		1 2 3 4 5
			NYC	9/03		
		H	NYS	2/12/04		
			NYC	02/04		

Note:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132338

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	AKRF	114 Liberty St	2nd
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3/15/03	KYS Inc	Raymond Shiloh	114 Liberty

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	4-12-03	PII	1 2 3 4 5
			NYC	4/03		
2.		S (H)	NYS	10/22/04		1 2 3 4 5
			NYC	10/03		
3.		S (H)	NYS	11-22-04		1 2 3 4 5
			NYC	11-03		
4.		S (H)	NYS	10-10 03		1 2 3 4 5
			NYC	10-03		
5.		S (H)	NYS	5-14-04		1 2 3 4 5
			NYC	5-03		
6.		S (H)	NYS	8-17-04		1 2 3 4 5
			NYC	8-03		
7.		S (H)	NYS	11-03-04		1 2 3 4 5
			NYC	11-03		
8.		S (H)	NYS	7-3-03		1 2 3 4 5
			NYC	7-03		
9.		S (H)	NYS	2-23-04		1 2 3 4 5
			NYC	2-04		
10.		S (H)	NYS	7-1-03		1 2 3 4 5
			NYC	7-03		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132339

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2244	NYC DEP	114 Liberty St	2nd Floor
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	114 Liberty
3/15/03	ETS INC	Raymond Suter	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	8/6/04	PII	1 2 3 4 5
			NYC	8/03		
2.		S (H)	NYS	1-02-05		1 2 3 4 5
			NYC	1-04		
3.		S (H)	NYS	4-30-04		1 2 3 4 5
			NYC	4/03		
4.		S (H)	NYS	8-25-03		1 2 3 4 5
			NYC	8-03		
5.		S (H)	NYS	6-4-03		1 2 3 4 5
			NYC	6-03		
6.		S (H)	NYS	1-01-05		1 2 3 4 5
			NYC	01-04		
7.		S (H)	NYS	11-29-03		1 2 3 4 5
			NYC	11-03		
8.		S (H)	NYS	2-25-05		1 2 3 4 5
			NYC	2-04		
9.		S (H)	NYS	6-10-04		1 2 3 4 5
			NYC	8/03		
10.		S H	NYS			1 2 3 4 5
			NYC			

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: D E P. PROJECT NUMBER: 03-2744-[ ][ ]

S 114 Liberty st PROJECT MANAGER: Khan

TECHNICIAN: Michael Atteberry SIGNATURE: M. DATE: 3/15/03

CONTRACTOR: cts construction PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1900		Arrived on site met supervisor and he and I went and discuss what was going on. Decon is good and workers are I check all signs and I check all license and I prepare For visual of work Areas.
2000		crew are on break
2100		DEP inspector on site me, supervison and inspector suite up and do visual of work area
2200		visual inspection wasn't to good. inspector has been telling supervisor to get cage gate For hanging lights, and to hang lights up higher than they are. lights were not properly hanging and a Fire had started. it was put out quickly this supervison has been told once again about the lights. so he will have his men work on it. Also have to shut off lights in work Area and use GFI for power. Also there are to many bags piled up in front of the elevators which does not allow us to do an inspection. also worker were bagging out in proper wrong no water, no double bag and Continued to work like that in Front of Dep
2300		Superviso has workers correcting all problems that were pointed out

SHEET 1 OF 2

NYC-WTC_000132340

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: D.E.P. PROJECT NUMBER: 03-2724-

SITE: 114 Liberty st PROJECT MANAGER: KHan

TECHNICIAN: Michael Atteberry SIGNATURE: M. DATE: 3/15/03

CONTRACTOR: cts construction PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
		during inspection. bag out is still in progress workers are removing bags from the 4th 3rd and 2nd Floors
2400		workers are just about done with bag out and some are preparing to leave.
2430		workers exit while me and supervisor walks through work site and shut ~~down~~ down everything and make sure the place ~~is~~ is locked down.
0100		I exit work site with supervisor.

SHEET 2 OF 2

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYC DEP PROJECT NUMBER: 03-2744-[ ][ ]

114 LIBERTY STR PROJECT MANAGER: M·N·KHAN

TECHNICIAN: F·AGBODZA SIGNATURE: [signature] DATE: 03/15/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
0700		I arrived at the site 114 liberty STR.
0800		I began runing the first Sample at the top of the hour
0900		By This hour, all the five pumps were runing effectively
1000		The Deputy Director Penny visited the Site, Conducted a thorough Inspection and Checked my Calibration and Chain of Custody.
1100		I went round the pumps again and Checked out the pumps, Cassettes and tri-pod Stands
1200		All the Cassettes were runing at 6 lit/min
1300		I Continued with the routin Check
1400		The 5 pumps who were runing at the acceptable rate of 6 l/p/m
1500.		I revisited all the 5 locations, Calibration and pumps were all good and runing
~~1600.~~		
1600		Every thing here in the Site are functioning properly
1700		DEP inspector visited the Site, checked my Chain of Custody and recalibrated every Cassette and found them Correct.
1800		The 5 cassettes were Collected at this point, tri-pod Stands and ~~no~~ pumps were all assembled together then I left for the office for the ~~Sim~~ Submission of all ~~Sem~~ and the Materials in my ~~poss~~ Custody.
0800		I arrived at the office and got my Cassettes, daily report and Chain of Custody dropped off.

SHEET ____ OF ____

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYCDEP PROJECT NUMBER: 03-2744-

114 Liberty St, Manhattan PROJECT MANAGER: M.N. Khan

TECHNICIAN: Peter Koslowsky SIGNATURE: DATE: 3/16/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
650		I arrived on site. Marek, supervisor for ETS is on site with his crew.
700		Workers entering work area. All are wearing glasses, suits, hardhats & half face respirators. There are 20 workers and 1 supervisor.
800		Fred, air sampling tech from JLC arrives on site. He is setting 5 during TEM air Samples outside work area. Mohammed Khan, Project manager from JLC on site.
815		Marek entering work area.
900		Penny from DEP on site.
940		Entering work area with Penny & Mohamend.
1100		Exited work area, ETS Crew exiting work area for lunch. Informed Marek about Criticals that need repair. Also, power was on on the 11th floor, Marek rectified that situation. String lights without cages were on, Marek disconnected. He said cages will arrives tomorrow. They are not to use the lights until cages arrive.
1130		Worker suited up, gloved and have ½ face respirators returning to work area.
1200		I am entering work area
1240		Exited work area. Many criticals still need attention.
1340		Entering work area

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYCDEP PROJECT NUMBER: 03-2744-

SITE: 114 Liberty St., Manhattan PROJECT MANAGER: M.N. Khan

TECHNICIAN: Peter Khoslowsky SIGNATURE: Peter Khoslowsky DATE: 3/16/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1445		Exited work area. Criticals are still being repaired. Electric had to be shut down on 3rd floor.
1530		Workers showered out of work area. Alex from JLC on site to relieve me. Alex and I will enter work area and I will show him around. Peter, Supervisor for 2nd Shift onsite.
1555		Exited work area with Alex. Power on 3rd floor is on. Told Peter of problems. Alex will make sure power is turned off. Most criticals fixed. Leaving site end of shift.

SHEET 2 OF 2

NYC-WTC_000132345

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St	
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3/16/03	ETS	Peter Koslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	1/04	PII	(1) 2 3 4 5
			NYC	1/9/05		
2.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/4/03		
3.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/28/04		
4.		S (H)	NYS	9/03		(1) 2 3 4 5
			NYC	9/8/04		
5.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/9/03		
6.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/11/04		
7.		S (H)	NYS	9/03		(1) 2 3 4 5
			NYC	9/24/03		
8.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/12/03		
9.		S (H)	NYS	6/03		(1) 2 3 4 5
			NYC	6/16/04		
10.		S (H)	NYS	6/03		(1) 2 3 4 5
			NYC	6/11/03		

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

Notes:

NYC-WTC_000132346

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYC DEP	114 Liberty St, Manhattan	
5. DATE: 3/16/03	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Koslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	2/04	PII	(1) 2 3 4 5
			NYC	~~2/17/04~~ ~~401-53-3526~~		
2.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/26/04		
3.		S (H)	NYS	9/03		(1) 2 3 4 5
			NYC	9/13/04		
4.		S (H)	NYS	3/04		(1) 2 3 4 5
			NYC	3/19/05		
5.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/18/04		
6.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/4/03		
7.		S (H)	NYS	5/03		(1) 2 3 4 5
			NYC	5/2/03		
8.		S (H)	NYS	9/03		(1) 2 3 4 5
			NYC	9/8/03		
9.		S (H)	NYS	3/03		(1) 2 3 4 5
			NYC	3/15/05		
10.		S (H)	NYS	8/03		(1) 2 3 4 5
			NYC	8/15/04		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132347

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYC DEP	114 Liberty St, Manhattan	
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3/16/03	ETS	Peter Kaslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)		LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	PII	9/03	PII	(1) 2 3 4 5
			NYC		2/12/05		
2.		S H	NYS				1 2 3 4 5
			NYC				
3.		S H	NYS				1 2 3 4 5
			NYC				
4.		S H	NYS				1 2 3 4 5
			NYC				
5.		S H	NYS				1 2 3 4 5
			NYC				
6.		S H	NYS				1 2 3 4 5
			NYC				
7.		S H	NYS				1 2 3 4 5
			NYC				
8.		S H	NYS				1 2 3 4 5
			NYC				
9.		S H	NYS				1 2 3 4 5
			NYC				
10.		S H	NYS				1 2 3 4 5
			NYC				

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYC DEP PROJECT NUMBER: 03-2744-[ ][ ]

SITE: 114 Liberty st. PROJECT MANAGER: M. Khan

TECHNICIAN: Alex Shechtman SIGNATURE: Al DATE: 3/16/03

CONTRACTOR: ETC PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
15:30		Arrived on site at 114 Liberty st. Met to Peter Kaslowsky and Fred Aq. Went to 11 6, 3 fl. Peter explain me scope of work.
15:50	15:50	Met to superv. of ETC, Peter
16:00		Contractor started activity Crew collected bags on the 3rd fl. next Elevator Door.
17:00		Crew continue activity. Collected bags no the 2nd floor.
17:30		Crew change location and started collected bags no the floors 4, 5, 7
18:15		Fred collected samples and left site.
18:30		DEP inspector Mr. R. Rammohan arrived on site.
18:30	19:00	Mr. R. Rammohan, Peter (contractor) and me went to Floors 10, 9, 5, 4, 3.
19:00	19:30	Crew took Lunch.
19:30		Contractor continued activity. - Bag-out.
20:00		Contractor continue Bag-out
21:00		Contractor continue Bag-out.
22:00		Contractor continue Bag-out.
23:00		Continued bag out
	23:40	Contractor finished bag-out
23:40	00:30	Clean-Up. and contractor left site.

SHEET 1 OF 1

NYC-WTC_000132349

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	DEP	114 Liberty st	
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3.16.03	ETC	Alex Shechtman	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	04.03	PII	1 2 3 4 5
			NYC	4/12/03		
2.		S (H)	NYS	08.03		1 2 3 4 5
			NYC	8/8/04		
3.		S (H)	NYS	08.03		1 2 3 4 5
			NYC	8/10/04		
4.		S (H)	NYS	10.03		1 2 3 4 5
			NYC	10/22/04		
5.		S (H)	NYS	05.03		1 2 3 4 5
			NYC	5/14/04		
6.		S (H)	NYS	02.04		1 2 3 4 5
			NYC	2/23/04		
7.		S (H)	NYS	10.03		1 2 3 4 5
			NYC	10/10/03		
8.		S (H)	NYS	11.03		1 2 3 4 5
			NYC	11/22/04		
9.		S (H)	NYS	01.04		1 2 3 4 5
			NYC	1/01/05		
10.		S (H)	NYS	11.03		1 2 3 4 5
			NYC	11/03/04		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYC DEP PROJECT NUMBER: 03-27444-

114 Liberty St, Manhattan PROJECT MANAGER: M. N. Khan

TECHNICIAN: Peter Koslowsky SIGNATURE: Peter Koslowsky DATE: 3/17/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
645		I arrived at site. Marian Jawien, supervisor for ETS is on site with his crew of 19 handlers.
700		Workers are suited up and have gloves, hardhats & ½ face respirator.
800		Air tech, Fred, from JLC on site. I am entering work area.
900		Exited work area. 9:00 am crew entering work area. All wearing suits, hardhats, gloves & ½ face respirators. Workers, still ~~setting up~~ fixing criticals. I told Marian of non-functional microtraps. Looks like some demo took place last night. I told Marian to fix the problems (microtraps, criticals) before any demo to take place. → 9:00 am crew has 14 handlers and 1 supervisor - Marek.
1000		Entering work area with Marian.
1130		Exited work area. Workers went on lunch at 11:00 am and are now re-entering work area, suited, gloved, ½ face respirators. Upon inspection of work areas, all criticals have been repaired, including drains. Cages have been put on string lights., poly on floor repaired.
1200		Re-entering work area.
1315		Exited work area. 9:00 am crew on lunch until 13:30 At least 1 microtrap on East end of building from floors 5-12. All are now working. Clearing on 11th & 12th floors.
1330		Workers go back into work area
1345		Penny from DEP arrives on site. She is taking bulk

SHEET 1 OF 2

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYCDEP PROJECT NUMBER: 03-2749-

114 Liberty St Manhattan PROJECT MANAGER: M.N. Khan

TECHNICIAN: Peter Kroslowsky SIGNATURE: [signature] DATE: 3/17/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1345	cont	Samples of some suspect fire Proofing entering work area.
1530		Exited work area. 7:00 am crew exiting work area for shift change. Penny took several bulk samples from 7th, 4th & 9th floors. Cleanup is going on on the 9, 10, 11 & 14th floors.
1600		Peter, Supervisor for evening shift on site. Workers suited, 1/2 face respirators + gloves entering work area. Penny leaves site.
1730		9:00 am shift exiting work area.
1800		Emanuel arrives on site to relieve me. I briefed him on today's activities. Leaving site. End of shift.

SHEET 2 OF 2

NYC-WTC_000132352

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty st, Manhattan	
5. DATE: 3/17/03 7:00am shift	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Koslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	5/03	PII	(1) 2 3 4 5
			NYC	5/19/04		
2.		S (H)	NYS	1/04		(1) 2 3 4 5
			NYC	1/5/05		
3.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/4/03		
4.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/22/04		
5.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/19/03		
6.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/1/04		
7.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/29/03		
8.		S (H)	NYS	4/03		(1) 2 3 4 5
			NYC	4/6/05		
9.		S (H)	NYS	5/03		(1) 2 3 4 5
			NYC	5/17/04		
10.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/22/04		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132353

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St., Manhattan	
5. DATE: 3/17/03 7:00a Shift	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Kosbusky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	12/03	PII	(1) 2 3 4 5
			NYC	12/20/03		
2.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/19/03		
3.		S (H)	NYS	3/03		(1) 2 3 4 5
			NYC	3/20/04		
4.		S (H)	NYS	8/03		(1) 2 3 4 5
			NYC	8/4/04		
5.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/30/04		
6.		S (H)	NYS	4/03		(1) 2 3 4 5
			NYC	4/16/04		
7.		S (H)	NYS	9/03		(1) 2 3 4 5
			NYC	9/29/04		
8.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/11/04		
9.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/18/04		
10.		S (H)	NYS	9/03		(1) 2 3 4 5
			NYC	9/14/03		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132354

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYC DEP	114 Liberty St, Manhattan	
5. DATE: 3/17/03 9:00am Sh.ft	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Koslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.		S H	NYS			1 2 3 4 5
			NYC			
2.	PII	S (H)	NYS	10/03	PII	(1) 2 3 4 5
			NYC	10/12/03		
3.		S (H)	NYS	3/04		(1) 2 3 4 5
			NYC	3/24/04		
4.		S (H)	NYS	5/03		(1) 2 3 4 5
			NYC	5/19/04		
5.		S (H)	NYS	9/03		(1) 2 3 4 5
			NYC	9/24/03		
6.		S (H)	NYS	1/04		(1) 2 3 4 5
			NYC	1/9/05		
7.		S (H)	NYS	6/03		(1) 2 3 4 5
			NYC	6/16/04		
8.		S (H)	NYS	2/04		(1) 2 3 4 5
			NYC	2/17/04		
9.		S (H)	NYS	2/04		(1) 2 3 4 5
			NYC	2/1/04		
10.		S (H)	NYS	9/03		(1) 2 3 4 5
			NYC	9/8/03		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132355

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St, Manhattan	
5. DATE: 3/17/03 9:00 am Sh. ft	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Koslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)		LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	PII	6/03	PII	(1) 2 3 4 5
			NYC		6/11/03		
2.		S (H)	NYS		8/03		(1) 2 3 4 5
			NYC		8/15/04		
3.		S (H)	NYS		5/03		(1) 2 3 4 5
			NYC		5/2/03		
4.		S (H)	NYS		3/03		(1) 2 3 4 5
			NYC		3/15/05		
5.		S H	NYS				1 2 3 4 5
			NYC				
6.		S H	NYS				1 2 3 4 5
			NYC				
7.		S H	NYS				1 2 3 4 5
			NYC				
8.		S H	NYS				1 2 3 4 5
			NYC				
9.		S H	NYS				1 2 3 4 5
			NYC				
10.		S H	NYS				1 2 3 4 5
			NYC				

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: _____ PROJECT NUMBER: 02-2744-[ ][ ]

S[redacted]/114 Liberty street NY, NY PROJECT MANAGER: Mohammed

TECHNICIAN: E. Adewale SIGNATURE: EAdewale DATE: 3/18/03

CONTRACTOR: E.T.S PHASE NUMBER: _____

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1530		JLC project monitor Emmanuel Adewale log on site, met Peter JLC morning shift project monitor, discussed work progress and exact location if morning crew member.
1630		Crew member are working on 8th, 3rd and 2nd floor of the building.
17[00]		Project monitor Emmanuel Adewale inspected 9th and 8th floor where cleaning work is being done by crew member and 3rd and 2nd floor demolition work by crew members.
1800		Demolition continues on 3rd and 2nd floor
[19]00		General cleaning on 9th and 8th floor continues by crew members
2000		Break time by crew members
2015		R. Rammohan from NYCDEP visited the site and inspected work area on 8th, 3rd and 2nd floor.
2045		Bagging out began by crew members.
2145		Crew continues bag out and dust-panel being stored on 1st floor by Cedar's street.
2245		Bagging out in progress into container on Liberty side of the building
2345		Bagging out still in progress.
2420		General cleaning of 1st floor including waste decon and clean room decon.
0100		Crew left site, end of shift.

SHEET ____ OF ____

NYC-WTC_000132357

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St, Manhattan	
5. DATE: 3/18/03 7:00a sh.ft	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Kaslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	12/03	PII	(6) 2 3 4 5
			NYC	12/19/03		
2.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/11/04		
3.		S (H)	NYS	3/03		(1) 2 3 4 5
			NYC	3/26/04		
4.		S (H)	NYS	4/03		(1) 2 3 4 5
			NYC	4/6/05		
5.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/29/03		
6.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/9/03		
7.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/28/03		
8.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/22/04		
9.		S (H)	NYS	9/03		(1) 2 3 4 5
			NYC	9/14/03		
10.		S (H)	NYS	9/03		(1) 2 3 4 5
			NYC	9/29/04		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132358

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St, Manhattan	
5. DATE: 3/18/03 7:00a Shift	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Koslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)		LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	PII	7/03	PII	(1) 2 3 4 5
			NYC		7/18/04		
2.		S H	NYS				1 2 3 4 5
			NYC				
3.		S H	NYS				1 2 3 4 5
			NYC				
4.		S H	NYS				1 2 3 4 5
			NYC				
5.		S H	NYS				1 2 3 4 5
			NYC				
6.		S H	NYS				1 2 3 4 5
			NYC				
7.		S H	NYS				1 2 3 4 5
			NYC				
8.		S H	NYS				1 2 3 4 5
			NYC				
9.		S H	NYS				1 2 3 4 5
			NYC				
10.		S H	NYS				1 2 3 4 5
			NYC				

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132359

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St, Manhattan	
5. DATE: 3/18/03 9:00am shift.	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Koslovsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	1/04	PII	(1) 2 3 4 5
			NYC	1/9/05		
2.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/28/04		
3.		S (H)	NYS	8/03		(1) 2 3 4 5
			NYC	8/15/04		
4.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/27/04		
5.		S (H)	NYS	6/03		(1) 2 3 4 5
			NYC	6/4/03		
6.		S (H)	NYS	12/04		(1) 2 3 4 5
			NYC	2/1/04		
7.		S (H)	NYS	3/04		(1) 2 3 4 5
			NYC	3/24/04		
8.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/4/03		
9.		S (H)	NYS	1/04		(1) 2 3 4 5
			NYC	1/9/05		
10.		S (H)	NYS	9/03		(1) 2 3 4 5
			NYC	9/8/03		

Notes: ✓

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132360

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St, Manhattan	
5. DATE: 3/18/03	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Krasberg	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)		LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	PII	10/03	PII	(1) 2 3 4 5
			NYC		10/6/04		
2.		S (H)	NYS		5/03		(1) 2 3 4 5
			NYC		5/2/03		
3.		S (H)	NYS		2/04		(1) 2 3 4 5
			NYC		2/17/04		
4.		S (H)	NYS		6/03		(1) 2 3 4 5
			NYC		6/16/04		
5.		S H	NYS				1 2 3 4 5
			NYC				
6.		S H	NYS				1 2 3 4 5
			NYC				
7.		S H	NYS				1 2 3 4 5
			NYC				
8.		S H	NYS				1 2 3 4 5
			NYC				
9.		S H	NYS				1 2 3 4 5
			NYC				
10.		S H	NYS				1 2 3 4 5
			NYC				

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYCDEP PROJECT NUMBER: 03-2744-

SITE: 114 Liberty St., Manhattan PROJECT MANAGER: M.N. Khan

TECHNICIAN: Peter Koslowsky SIGNATURE: Peter Koslowsky DATE: 3/19/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
950		I arrived on site. ETS Crews in work area. Fred from JLC covered as project monitor until I arrived.
1020		I am entering work area.
1155		Exited work area. Mohamm for the DEP met me inside work area. Workers are cleaning on 9th - 12th floors, demo is going on on 2nd + 3rd floors. There is a lot of mold between walls and under wallpaper on plaster walls.
1330		Emmanuel arrived on site to relieve me.
1400		I brief Emmanuel on today's job. Leaving site - End of shift.

SHEET 1 OF

NYC-WTC_000132361

NYC-WTC_000132362

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St ; Manhattan	
5. DATE: 3/19/03 9:00 am Shift	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Kosiowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S/H	NYS	1/04	PII	(1) 2 3 4 5
			NYC	1/9/05		
2.		S/H	NYS	1/04		(1) 2 3 4 5
			NYC	1/09/05		
3.		S/H	NYS	5/03		(1) 2 3 4 5
			NYC	5/14/04		
4.		S/H	NYS	9/03		(1) 2 3 4 5
			NYC	9/8/03		
5.		S/H	NYS	7/03		(1) 2 3 4 5
			NYC	7/28/04		
6.		S/H	NYS	10/03		(1) 2 3 4 5
			NYC	10/16/04		
7.		S/H	NYS	2/04		(1) 2 3 4 5
			NYC	2/17/04		
8.		S/H	NYS	2/04		(1) 2 3 4 5
			NYC	2/1/04		
9.		S/H	NYS	3/04		(1) 2 3 4 5
			NYC	3/19/05		
10.		S/H	NYS	5/03		(1) 2 3 4 5
			NYC	5/2/03		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: DEP PROJECT NUMBER: 02-27444-[ ][ ]

114 Liberty street NY, NY PROJECT MANAGER: Mohammed

TECHNICIAN: E. Adewale SIGNATURE: EAdewale DATE: 3/19/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1330		JLC project monitor Emmanuel Adewale log on site, met Peter and relieve him of duty
1410		Inspected work area on 2nd, 3rd, 4th, 8th and 6th floor, discovered up to, 7 lights were not covered, 3 on 2nd floor, 2 on 3rd, and 2 on 5th floor and supervisor Mariam and Marek were instructed to take corrective measure immediately and workers on those floors were contacted immediately
1500		Minor demolition job are being done on 2nd, 3rd and 5th floor while general cleaning goes on 8th floor.
1600		After crew members reported for duty
1615		crew moved to work area on 2nd, 3rd and 8th floor.
1710		Demolition work on 2nd and 3rd floor and cleaning on 8th floor, 5th floor and 7th floor, the entire work area was inspected by project monitor.
1745		Inspection completed 2nd inspection of the day.
1830		Work in progress in all work area by crew members
1930		Demolition and cleaning on work area continues by crew.
2000		Break time by crew member.
2030		Crew back to work area after break.
2100		Crew began loading metal panel into container on cedars street side of the building.
2200		Double bagging and bagging out by crew members.
2300		Bagging out continues.
2400		Final stage of bagging out and general cleaning of work area.
2430		Crew members in shower rooms while other crew clean waste decon and clean room decon.
0100		Crew completed afternoon shift and project monitor left site

SHEET ____ OF ____

NYC-WTC_000132364

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
02-2744		114 Liberty st NY NY	Entire building
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3-19-03	ETS	E. Adewale	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	10/03	PII	(1) 2 3 4 5
			NYC	10/20/03		
2.		S (H)	NYS	01/04		(1) 2 3 4 5
			NYC	1/1/04		
3.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	12/16/03		
4.		S (H)	NYS	07/03		(1) 2 3 4 5
			NYC	7/1/03		
5.		S (H)	NYS	04/03		(1) 2 3 4 5
			NYC	4/1/03		
6.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	12/7/03		
7.		S (H)	NYS	04/03		(1) 2 3 4 5
			NYC	4/21/03		
8.		S (H)	NYS	02/04		(1) 2 3 4 5
			NYC	2/21/05		
9.		S (H)	NYS	02/04		(1) 2 3 4 5
			NYC	2/25/05		
10.		S (H)	NYS	08/03		(1) 2 3 4 5
			NYC	5/17/04		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

NYC-WTC_000132365

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
02-2744		114 Liberty st NY, NY	Entire building
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3-19-03	ETS	E. Adewale	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S H	NYS	10/03	PII	1 2 3 4 5
			NYC	10/25/03		
2.		S H	NYS	07/03		1 2 3 4 5
			NYC	7/3/03		
3.		S H	NYS	12/03		1 2 3 4 5
			NYC	12/21/03		
4.		S H	NYS	11/03		1 2 3 4 5
			NYC	11/14/03		
5.		S H	NYS	12/03		1 2 3 4 5
			NYC	12/11/04		
6.		S H	NYS	01/04		1 2 3 4 5
			NYC	1/02/05		
7.		S H	NYS	07/03		1 2 3 4 5
			NYC	7/23/03		
8.		S H	NYS	08/03		1 2 3 4 5
			NYC	8/7/04		
9.		S H	NYS	06/03		1 2 3 4 5
			NYC	6/26/04		
10.		S H	NYS	12/03		1 2 3 4 5
			NYC	12/4/03		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132366

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
02-2744		114 Liberty street NY, NY	Entire building
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3-19-03	E T S	E. Adewale	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	09/03	PII	(1) 2 3 4 5
			NYC	9/3/03		
2.		S H	NYS			1 2 3 4 5
			NYC			
3.		S H	NYS			1 2 3 4 5
			NYC			
4.		S H	NYS			1 2 3 4 5
			NYC			
5.		S H	NYS			1 2 3 4 5
			NYC			
6.		S H	NYS			1 2 3 4 5
			NYC			
7.		S H	NYS			1 2 3 4 5
			NYC			
8.		S H	NYS			1 2 3 4 5
			NYC			
9.		S H	NYS			1 2 3 4 5
			NYC			
10.		S H	NYS			1 2 3 4 5
			NYC			

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYCDEP PROJECT NUMBER: 03-27444-

114 Liberty St, Manhattan PROJECT MANAGER: M. N. Khan

TECHNICIAN: Peter Koshowsky SIGNATURE: Peter Kosh DATE: 3/20/05

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
645		I arrived on site. Marian Jawien, ETS Supervisor, is on site with his crew of 22 handlers.
700		Workers entering work area with suits, gloves, hardhats and ½ face respirators.
740		Marek Jendrosha, supervisor for the 8-4:30 shift is on site with his crew of 20.
800		8:00am Crew enters work area with suits, gloves, hardhats ½ face respirators. Victor, the air sampling tech from JLC is on site. He will set 5 dosing TEM air samples outside work area.
830		I am entering work area
945		Exited work area. Floors 8-12 have been cleaned. Some fabric wallpaper was missed on the 9th floor and some minor debris here and there, but overall looks satisfactory. Demolition is going on on 2nd + 3rd floors.
1100		7:00 am shift exits work area for lunch.
1130		Workers suited up and returning to work area.
1200		800am shift exits work area for lunch.
1230		Workers suited up and returning to work area.
1300		I am entering work area.
1410		Exited work area. Clean up still going on on Floors 4-7, Demolition continues on 2nd and 3rd floors.

SHEET 1 OF ____

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYCDEP PROJECT NUMBER: 03-2744-

114 Liberty St Manhattan PROJECT MANAGER: M.N. Khan

TECHNICIAN: Peter Krasławski SIGNATURE: DATE: 3/28/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1500		Alfonso from DEP on site.
1515		Entering work area with Alfonso.
1545		Exited work area. We did a walk through of the work area. Some poly on 3rd floor needed fixing, other than that every thing was fine. Emmanuel is on site to take my place.
1600		I briefed Emmanuel on todays events. Leaving site - End of Shift.

SHEET ____ OF ____

NYC-WTC_000132369

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St., Manhattan	
5. DATE: 3/20/03 7am Shift.	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Koslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	5/03	PII	(1) 2 3 4 5
			NYC	5/19/04		
2.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/18/04		
3.		S (H)	NYS	1/04		(1) 2 3 4 5
			NYC	1/5/05		
4.		S (H)	NYS	3/03		(1) 2 3 4 5
			NYC	3/20/04		
5.		S (H)	NYS	8/03		(1) 2 3 4 5
			NYC	8/4/04		
6.		S (H)	NYS	9/03		(1) 2 3 4 5
			NYC	9/29/04		
7.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/29/03		
8.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/22/04		
9.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/30/04		
10.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/20/03		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132370

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St., Manhattan	
5. DATE: 3/26/03 8am Shift	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Koslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS 1/04	1/04	PII	(1) 2 3 4 5
			NYC 1/9/05	1/9/05		
2.		S (H)	NYS 8/03	8/03		(1) 2 3 4 5
			NYC 8/16/05	8/16/05		
3.		S (H)	NYS 6/03	6/03		(1) 2 3 4 5
			NYC 6/4/03	6/4/03		
4.		S (H)	NYS 2/04	2/04		(1) 2 3 4 5
			NYC 2/2/04	2/2/04		
5.		S (H)	NYS 3/04	3/04		(1) 2 3 4 5
			NYC 3/24/04	3/24/04		
6.		S (H)	NYS 2/04	2/04		(1) 2 3 4 5
			NYC 2/1/04	2/1/04		
7.		S (H)	NYS 7/03	7/03		(1) 2 3 4 5
			NYC 7/1/04	7/1/04		
8.		S (H)	NYS 9/03	9/03		(1) 2 3 4 5
			NYC 9/8/03	9/8/03		
9.		S (H)	NYS 7/03	7/03		(1) 2 3 4 5
			NYC 7/28/04	7/28/04		
10.		S (H)	NYS 3/03	3/03		(1) 2 3 4 5
			NYC 3/29/04	3/29/04		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132371

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St, Manhattan	
5. DATE: 3/20/03 8am shift	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Koslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	2/04	PII	(1) 2 3 4 5
			NYC	2/17/04		
2.		S (H)	NYS	8/03		(1) 2 3 4 5
			NYC	8/15/04		
3.		S (H)	NYS	5/03		(1) 2 3 4 5
			NYC	5/14/04		
4.		S (H)	NYS	6/03		(1) 2 3 4 5
			NYC	6/16/04		
5.		S (H)	NYS	9/03		(1) 2 3 4 5
			NYC	9/24/03		
6.		S (H)	NYS	3/04		(1) 2 3 4 5
			NYC	3/19/05		
7.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/27/04		
8.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/4/03		
9.		S (H)	NYS	1/04		(1) 2 3 4 5
			NYC	1/9/05		
10.		S (H)	NYS	5/03		(1) 2 3 4 5
			NYC	5/2/03		
		(H)	NYS	10/03		
			NYC	10/16/04		
				8750		

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: _____ PROJECT NUMBER: 02-2744-[ ][ ]

SITE: 114 Liberty street NY, NY PROJECT MANAGER: Mohammed

TECHNICIAN: E. Adewale SIGNATURE: EAdewale DATE: 3/20/03

CONTRACTOR: ETS PHASE NUMBER: _____

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1545		JLC project monitor Emmanuel Adewale log on site, met Peter morning shift project monitor and Victor the air sampling technician.
1600		Crew member moved to workarea on 3rd and 4th floor
1640		Inspected workarea on 3rd and 4th floor, on 4th floor 3 lights were not covered, project monitor immediately instructed the supervisor Peter to cover the light
1710		1st inspection completed.
1800		General cleaning on 3rd and 4th floor continues.
[illegible]00		ETS brought in a compactor which immediately began crushing metal panel stored on 1st floor.
2000		Break time by crew members.
2030		Break time over and crew back to work area.
2130		Metal removal from 3rd and 4th floor continues and double bagging of waste in progress.
2230		Metal removal and storage on 1st floor continues.
2330		Bagging out began on Liberty street side of the building.
2430		Crew began cleaning of 1st floor, waste decon and clean room decon.
0100		End of shift as crew left site

SHEET ____ OF ____

NYC-WTC_000132372

NYC-WTC_000132373

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
02-2744		114 Liberty Street NY, NY	Entire building
5. DATE: 3-20-03	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: E. Adewale	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S H	NYS	09/03	PII	(1) 2 3 4 5
			NYC	9/20/04		
2.		S H	NYS	01/04		(1) 2 3 4 5
			NYC	1/1/04		
3.		S H	NYS	11/03		(1) 2 3 4 5
			NYC	12/16/03		
4.		S H	NYS	05/03		(1) 2 3 4 5
			NYC	5/21/04		
5.		S H	NYS	07/03		(1) 2 3 4 5
			NYC	7/1/03		
6.		S H	NYS	04/03		(1) 2 3 4 5
			NYC	4/1/03		
7.		S H	NYS	11/03		(1) 2 3 4 5
			NYC	12/7/03		
8.		S H	NYS	04/03		(1) 2 3 4 5
			NYC	4/21/03		
9.		S H	NYS	02/04		(1) 2 3 4 5
			NYC	2/21/05		
10.		S H	NYS	02/04		(1) 2 3 4 5
			NYC	2/25/05		

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

Notes:

NYC 9/11 Public Portal Document

NYC-WTC_000132374

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
02-2744		114 Liberty street NY, NY	Entire building
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3-30-03	ETS	E. Adewale	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	08/03	PII	(1) 2 3 4 5
			NYC	8/17/04		
2.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/25/03		
3.		S (H)	NYS	07/03		(1) 2 3 4 5
			NYC	7/3/03		
4.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/21/03		
5.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/14/03		
6.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/11/04		
7.		S (H)	NYS	01/04		(1) 2 3 4 5
			NYC	1/02/05		
8.		S (H)	NYS	08/03		(1) 2 3 4 5
			NYC	8/7/04		
9.		S (H)	NYS	06/03		(1) 2 3 4 5
			NYC	6/26/04		
10.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/4/03		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132375

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
02-2744		114 Liberty street NY, NY	Entire building
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3-20-03	ETS	E Adewale	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)		LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	PII	09/03	PII	(1) 2 3 4 5
			NYC		9/3/03		
2.		S (H)	NYS		10/03		(1) 2 3 4 5
			NYC		10/20/03		
3.		S H	NYS				1 2 3 4 5
			NYC				
4.		S H	NYS				1 2 3 4 5
			NYC				
5.		S H	NYS				1 2 3 4 5
			NYC				
6.		S H	NYS				1 2 3 4 5
			NYC				
7.		S H	NYS				1 2 3 4 5
			NYC				
8.		S H	NYS				1 2 3 4 5
			NYC				
9.		S H	NYS				1 2 3 4 5
			NYC				
10.		S H	NYS				1 2 3 4 5
			NYC				

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYC DEP PROJECT NUMBER: 03-2744-

114 Liberty St., Manhattan PROJECT MANAGER: M. N. Khan

TECHNICIAN: Peter Kolomyjec SIGNATURE: Peter Kolomyjec DATE: 3/21/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
640		I arrived at site. Marian, ETS supervisor, is on site with his workers.
700		22 workers are entering work area with suits, gloves, hard hats & ½ face respirators.
745		Marek Jendroska, supervisor for 8:00 am shift is on site. Shawn Rajkumar, air sampling tech from JLC is on site.
800		Workers are entering work area with suits, gloves, ½ face respirators & hard hats.
815		Shawn is setting the 5 during TEM air samples.
9:10		Entering work area.
1010		I Exited work area. Workers are still doing demo on the 2nd & 3rd floors, and cleaning on 4th 5th & 6th floors. 7th floor is cleaned except for some loose plaster on the north wall of the living room. 8th - 12th floors are cleaned except for removal of poly.
1100		7:00 am crew exiting work area for lunch.
1130		Workers returning to work.
1200		8:00 am shift exiting work area for lunch.
1230		Workers returning to work area. Rammohan from DEP arrives on site. Enter Work area
330		Exiting work area. Demo on 2nd & 3rd floors, clean up on 4th - 7th floors.

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYCDEP PROJECT NUMBER: 03-2744-

114 Liberty St, Manhattan PROJECT MANAGER: M.N. Khan

TECHNICIAN: Peter Koslovsky SIGNATURE: DATE: 3/21/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1430		Alfonso from DEP arrives on site. Stays for about 10 minutes - Leaves site.
1530		Workers from 7:00am shift finished for today and exiting work area. Peter, supervisor for the 4pm shift arrives on site.
1545		Emmanuel from JLC arrives on site.
1600		I Briefed Emmanuel on todays work. Leaving site - End of shift.

SHEET 2 OF 2

NYC-WTC_000132378

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St., Manhattan	
5. DATE: 3/21/03 7am shift	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Koslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	5/03	PII	(1) 2 3 4 5
			NYC	5/19/04		
2.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/14/04		
3.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/27/03		
4.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/30/04		
5.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/9/03		
6.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/29/03		
7.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/20/03		
8		S (H)	NYS	4/04		(1) 2 3 4 5
			NYC	4/6/05		
9.		S (H)	NYS	5/03		(1) 2 3 4 5
			NYC	5/17/04		
10.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/18/04		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132379

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St, Manhattan	
5. DATE: 3/21/03 7:00am Shift	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Kaslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	10/03	PII	(1) 2 3 4 5
			NYC	10/22/04		
2.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/4/04		
3.		S (H)	NYS	8/03		(1) 2 3 4 5
			NYC	8/04/04		
4.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/4/03		
5.		S (H)	NYS	3/03		(1) 2 3 4 5
			NYC	3/20/04		
6.		S (H)	NYS	1/04		(1) 2 3 4 5
			NYC	1/5/05		
7.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/8/04		
8.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/19/03		
9.		S (H)	NYS	9/03		(1) 2 3 4 5
			NYC	9/29/04		
10.		S (H)	NYS			(1) 2 3 4 5
			NYC	9/14/03		

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

Notes:

NYC-WTC_000132380

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St, Manhattan	
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3/21/03	ETS	Peter Koslousky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)		LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	PII	7/03	PII	(1) 2 3 4 5
			NYC		7/19/03		
2.		S (H)	NYS		11/03		(1) 2 3 4 5
			NYC		11/22/04		
3.		S (H)	NYS		4/03		(1) 2 3 4 5
			NYC		4/16/04		
4.		S H	NYS				1 2 3 4 5
			NYC				
5.		S H	NYS				1 2 3 4 5
			NYC				
6.		S H	NYS				1 2 3 4 5
			NYC				
7.		S H	NYS				1 2 3 4 5
			NYC				
8.		S H	NYS				1 2 3 4 5
			NYC				
9.		S H	NYS				1 2 3 4 5
			NYC				
10.		S H	NYS				1 2 3 4 5
			NYC				

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132381

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St, Manhattan	
5. DATE: 3/21/03 8:00a 8hr ft	6. CONTRACTOR: ETS	7. ENV. TECHNICIAN: Peter Kosiowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	1/04	PII	(1) 2 3 4 5
			NYC	1/9/05		
2.		S (H)	NYS	07/03		(1) 2 3 4 5
			NYC	7/28/04		
3.		S (H)	NYS	2/04		(1) 2 3 4 5
			NYC	2/17/04		
4.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/16/04		
5.		S (H)	NYS	2/04		(1) 2 3 4 5
			NYC	2/2/04		
6.		S (H)	NYS	3/04		(1) 2 3 4 5
			NYC	3/24/04		
7.		S (H)	NYS	9/03		(1) 2 3 4 5
			NYC	9/24/03		
8.		S (H)	NYS	8/03		(1) 2 3 4 5
			NYC	8/16/05		
9.		S (H)	NYS	5/03		(1) 2 3 4 5
			NYC	5/14/04		
10.		S (H)	NYS	6/03		(1) 2 3 4 5
			NYC	6/16/04		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: DEP PROJECT NUMBER: 02-2744-

114 Liberty street NY, NY PROJECT MANAGER: Mohammed

TECHNICIAN: E. Adewale SIGNATURE: E Adewale DATE: 3/21/03

CONTRACTOR: E.T.S. PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1345		JLC project monitor Emmanuel Adewale log on site, met morning shift project monitor Peter, discussed work progress and work area and relieve him of duty.
1600		Crew member moved to 3rd floor work area.
1630		Project monitor inspected workarea on 3rd and 4th floor where crew member are cleaning workarea and double bagging waste.
1710		Inspection completed.
1800		Double bagging on 3rd floor and bagging out by 114 Liberty street side.
1900		Minor demolition activities and 3rd floor, while most of the crew member are double bagging and bagging out
2000		Break time by crew members.
2030		Crew back to work area after break.
2100		Metal panel and window frames are being loaded on container by cedar street side.
2250		Project monitor inspected 3rd floor workarea and crew member are making progress.
2200		Loading of metal panel into container continues.
2300		Another round of bag out by crew members
2330		Inspected 3rd floor work area all waste bags had been removed
2400		Inspection completed.
2430		1st floor waste decon and clean room decon is being cleaned.
0100		End of afternoon shift as crew members and project monitor left the site.

SHEET

NYC-WTC_000132383

NYC 9/11 Public Portal Document

1/3

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
02-2744		114 Liberty street NM, NY	Entire building
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3-21-03	E.T.S.	E Adewale	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1. ✓	PII	S (H)	NYS	10/03	PII	(1) 2 3 4 5
			NYC	10/20/03		
2. ✓		S (H)	NYS	09/03		(1) 2 3 4 5
			NYC	9/20/04		
3. ✓		S (H)	NYS	01/04		(1) 2 3 4 5
			NYC	1/1/04		
4. ✓		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	12/16/03		
5. ✓		S (H)	NYS	05/03		(1) 2 3 4 5
			NYC	5/21/04		
6. ✓		S (H)	NYS	07/03		(1) 2 3 4 5
			NYC	7/1/03		
7. ✓		S (H)	NYS	04/03		(1) 2 3 4 5
			NYC	4/1/03		
8. ✓		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	12/7/03		
9. ✓		S (H)	NYS	04/03		(1) 2 3 4 5
			NYC	4/21/03		
10. ✓		S (H)	NYS	02/04		(1) 2 3 4 5
			NYC	2/21/05		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132384

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

2/3

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
02-2744		114 Liberty street NY, NY	Entire building
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3-21-03	E TS	E. Adewale	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1. ✓	PII	S (H)	NYS	02/04	PII	(1) 2 3 4 5
			NYC	2/25/05		
2. ✓		S (H)	NYS	08/03		(1) 2 3 4 5
			NYC	8/17/04		
3. ✓		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/25/03		
4. ✓		S (H)	NYS	07/03		(1) 2 3 4 5
			NYC	7/3/03		
5.		S (H)	NYS	06/03		(1) 2 3 4 5
			NYC	6/26/04		
6. ✓		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/21/03		
7. ✓		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/4/03		
8. ✓		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/11/04		
9. ✓		S (H)	NYS	01/04		(1) 2 3 4 5
			NYC	1/02/05		
10. ✓		S (H)	NYS	07/03		(1) 2 3 4 5
			NYC	7/23/03		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132385

NYC 9/11 Public Portal Document

3/3

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
02-2744		114 Liberty street NY, NY	Entire building
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3-21-03	E.T.S.	E. Adewale	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	08/03	PII	(1) 2 3 4 5
			NYC	8/7/04		
2.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/4/03		
3.		(S) H	NYS	09/03		(1) 2 3 4 5
			NYC	9/3/03		
4.		S H	NYS			1 2 3 4 5
			NYC			
5.		S H	NYS			1 2 3 4 5
			NYC			
6.		S H	NYS			1 2 3 4 5
			NYC			
7.		S H	NYS			1 2 3 4 5
			NYC			
8.		S H	NYS			1 2 3 4 5
			NYC			
9.		S H	NYS			1 2 3 4 5
			NYC			
10.		S H	NYS			1 2 3 4 5
			NYC			

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYCDEP PROJECT NUMBER: 03-2744-

114 Liberty St, Manhattan PROJECT MANAGER: M.N. Khan

TECHNICIAN: Peter Koslowsky SIGNATURE: Peter Koslowsky DATE: 3/22/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
640		I arrived at site. Marion Jawien, Supervisor for ETS, is on site with his crew.
700		Workers are entering work area. They are suited up, wearing gloves, hard hats & half face respirators.
830		9am shift on site. Marek Jendroska is the supervisor for 9:00 am shift.
900		Workers are suited up and wearing gloves, hardhats & 1/2 face respirators and entering work area.
10		Alfonsor from DEP arrives on site. We suit up and enter work area.
1055		We exit work area. Workers on 9th - 12th floors were removing poly from floors and doing fine cleaning. 2nd & 3rd floor demo & cleaning is going on.
1100		Workers are exiting work area for lunch (7am crew)
1130		Workers suited up and returning to work area.
1300		9:00 am shift exiting work area for lunch.
1330		Workers returning to work from lunch.
1500		Workers are bagging out debris from todays removal.
1530		7:00 am crew exiting decon, end of shift.
00		Entering work area. Workers are still bagging out.

SHEET 1 OF 2

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYCDEP PROJECT NUMBER: 03-27447-

114 Liberty St, Manhattan PROJECT MANAGER: M.N. Khan

TECHNICIAN: Peter Koslowsky SIGNATURE: DATE: 3/22/08

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1710		Exited work area. Workers are doing the last of the bagout. Floors 2-7 have poly removed and need a fine cleaning. 8-12 need 1 more wipe down.
1730		Workers are finished with ~~bagging~~ pk bagout and leaving work area.
1810		Air sampling tech has collected the 5 during TEM air samples and is leaving site. All of ETS crew is off site and I am leaving site. End of shift.

SHEET 2 OF 2

NYC-WTC_000132388

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St, Manhattan	
5. DATE: 3/22/03 9 Hrs Shift	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Khoslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	1/04	PII	(1) 2 3 4 5
			NYC	1/9/05		
2.		S (H)	NYS	9/03		(1) 2 3 4 5
			NYC	9/24/03		
3.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	4/4/04		
4.		S (H)	NYS	5/03		(1) 2 3 4 5
			NYC	5/2/03		
5.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/12/04		
6.		S (H)	NYS	9/03		(1) 2 3 4 5
			NYC	9/8/03		
7		S (H)	NYS	2/04		(1) 2 3 4 5
			NYC	2/1/04		
8.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/1/04		
9.		S (H)	NYS	2/04		(1) 2 3 4 5
			NYC	2/17/04		
10.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/28/04		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132389

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St, Manhattan	
5. DATE: 3/22/03 4 pm Shift	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Kaslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	7/03	PII	(1) 2 3 4 5
			NYC	7/25/04		
2.		S (H)	NYS	6/03		(1) 2 3 4 5
			NYC	6/2/03		
3.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/3/04		
4.		S (H)	NYS	1/04		(1) 2 3 4 5
			NYC	1/9/05		
5.		S (H)	NYS	5/03		(1) 2 3 4 5
			NYC	5/14/04		
6.		S (H)	NYS	8/03		(1) 2 3 4 5
			NYC	8/16/05		
7.		S (H)	NYS	8/03		(1) 2 3 4 5
			NYC	8/13/04		
8.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/30/03		
9.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/3/03		
10.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/12/03		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132390

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St, Manhattan	
5. DATE: 3/22/03 9 Am Shift	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Kaslowski	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)		LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	PII	1/04	PII	(1) 2 3 4 5
			NYC		1/14/04		
2.		S H	NYS				1 2 3 4 5
			NYC				
3.		S H	NYS				1 2 3 4 5
			NYC				
4.		S H	NYS				1 2 3 4 5
			NYC				
5.		S H	NYS				1 2 3 4 5
			NYC				
6.		S H	NYS				1 2 3 4 5
			NYC				
7.		S H	NYS				1 2 3 4 5
			NYC				
8.		S H	NYS				1 2 3 4 5
			NYC				
9.		S H	NYS				1 2 3 4 5
			NYC				
10.		S H	NYS				1 2 3 4 5
			NYC				

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132391

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St, Manhattan	
5. DATE: 3/22/03 7 Am Shift	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Kaslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	5/03	PII	(1) 2 3 4 5
			NYC	5/19/04		
2.		S (H)	NYS	5/03		(1) 2 3 4 5
			NYC	5/3/03		
3.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/13/03		
4.		S (H)	NYS	5/03		(1) 2 3 4 5
			NYC	5/23/04		
5.		S (H)	NYS	1/04		(1) 2 3 4 5
			NYC	1/9/04		
6.		S (H)	NYS	9/03		(1) 2 3 4 5
			NYC	9/30/05		
7.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/4/03		
8.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/27/04		
9.		S (H)	NYS	3/03		(1) 2 3 4 5
			NYC	3/29/04		
10.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/11/04		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132392

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St., Manhattan	
5. DATE: 3/27/03 7 Am Sh-At.	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Krasbursky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	6/03	PII	(1) 2 3 4 5
			NYC	6/2/04		
2.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/29/03		
3.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/18/04		
4.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/9/03		
5.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/26/03		
6.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/27/03		
7.		S (H)	NYS	5/03		(1) 2 3 4 5
			NYC	5/19/04		
8.		S (H)	NYS	3/04		(1) 2 3 4 5
			NYC	3/19/05		
9.		S (H)	NYS	5/03		(1) 2 3 4 5
			NYC	5/16/04		
10.		S (H)	NYS	1/04		(1) 2 3 4 5
			NYC	1/5/04		

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

Notes:

NYC-WTC_000132393

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St, Manhattan	
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3/22/03	ETS	Peter Koslovsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)		LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	PII	10/03	PII	(1) 2 3 4 5
			NYC		10/20/04		
2.		S (H)	NYS		7/03		(1) 2 3 4 5
			NYC		7/12/04		
3.		S H	NYS				1 2 3 4 5
			NYC				
4.		S H	NYS				1 2 3 4 5
			NYC				
5.		S H	NYS				1 2 3 4 5
			NYC				
6.		S H	NYS				1 2 3 4 5
			NYC				
7.		S H	NYS				1 2 3 4 5
			NYC				
8.		S H	NYS				1 2 3 4 5
			NYC				
9.		S H	NYS				1 2 3 4 5
			NYC				
10.		S H	NYS				1 2 3 4 5
			NYC				

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: _____ PROJECT NUMBER: 02-2744-

SITE: 114 Liberty street NY, NY PROJECT MANAGER: Mohammed

TECHNICIAN: E. Adewale SIGNATURE: EAdewale DATE: 3/23/03

CONTRACTOR: E TS PHASE NUMBER: _____

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
07^{00}		JLC project monitor Emmanuel Adewale log on site, met air sampling technician and directed her to locate and set up pumps outside work area Inspected crew licenses and recorded their data on workers daily log.
0800		There are fifteen workers on site including Peter the supervisor.
810		Project monitor inspected work area, found 3 light uncovered on 11th and 10th floor and immediately instructed supervisor Peter to take corrective measured
850		Inspection completed, second shift crew began arriving on site. Crew are working on 11th, 10th, 9th, 8th, 7th and 6th floor with final cleaning.
0900		Afternoon crew member moved to work area. 8 workers and 15 workers altogether there are 23 worker on site
0930		Some crew members continued with final clean up while afternoon shift began bagging out.
10^{30}		Cleaning and bagging out continues.
11^{00}		Dep. - supervisor visited the site and inspected
12^{00}		work area.
12^{00}		Cleand and double bagging continues
13^{00}		Work activities continues on 9th, 8th and 7th floor.
14^{00}		Bagging out continues by crew member.
15^{00}		Heavy furnitures are being loaded into container by
16^{00}		crew members. Work area from 11th through 2nd floors.
16^{30}		Bagging out continues and two supervisor
17^{30}		started reconstruction of waste decon
17^{30}		General cleaning of work area.
1750		End of shift as crew member and project
		monitor and air sampling technician left the
		site.

SHEET ____ OF ____

NYC-WTC_000132394

NYC-WTC_000132395

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1/3

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
02-2744		114 Liberty street NY, NY	Entire building
5. DATE: 3-23-03	6. CONTRACTOR: E T S	7. ENV. TECHNICIAM: E. Adewale	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	06/03	PII	(1) 2 3 4 5
			NYC	6/02/04		
2.		S (H)	NYS	08/03		(1) 2 3 4 5
			NYC	8/8/03		
3.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/27/03		
4.		S (H)	NYS	05/03		(1) 2 3 4 5
			NYC	5/7/03		
5.		S H	NYS	03/04		(1) 2 3 4 5
			NYC	3/4/05		
6.		S H	NYS	07/03		(1) 2 3 4 5
			NYC	7/15/04		
7.		S H	NYS	05/03		(1) 2 3 4 5
			NYC	5/23/04		
8.		S H	NYS	08/03		(1) 2 3 4 5
			NYC	8/7/03		
9.		S H	NYS	01/04		(1) 2 3 4 5
			NYC	1/5/05		
10.		S H	NYS	07/03		(1) 2 3 4 5
			NYC	7/18/04		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132396

NYC 9/11 Public Portal Document

2/3

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
02-2744		114 Liberty street NY, NY	Entire building
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3-23-03	E T S	E. Adewale	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	05/03	PII	(1) 2 3 4 5
			NYC	5/27/04		
2.		S (H)	NYS	01/04		(1) 2 3 4 5
			NYC	1/07/05		
3.		S (H)	NYS	07/03		(1) 2 3 4 5
			NYC	7/23/03		
4.		S (H)	NYS	01/04		(1) 2 3 4 5
			NYC	1/10/04		
5.		S (H)	NYS	09/03		(1) 2 3 4 5
			NYC	9/3/03		
6.		S (H)	NYS	04/04		(1) 2 3 4 5
			NYC	4/6/05		
7.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/20/03		
8.		S (H)	NYS	07/03		(1) 2 3 4 5
			NYC	17/18/04		
9.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/29/03		
10.		S (H)	NYS	05/03		(1) 2 3 4 5
			NYC	5/6/04		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132397

NYC 9/11 Public Portal Document

3/3

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
02-2744		114 Liberty street NY, NY	Entire building
5. DATE: 3-23-03	6. CONTRACTOR: ETS	7. ENV. TECHNICIAN: E. Adewale	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	10/03	PII	(1) 2 3 4 5
			NYC	10/20/04		
2.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/27/03		
3.		S (H)	NYS	05/03		(1) 2 3 4 5
			NYC	5/19/04		
4.		(S) H	NYS	05/03		(1) 2 3 4 5
			NYC	5/19/04		
5.		S H	NYS			1 2 3 4 5
			NYC			
6.		S H	NYS			1 2 3 4 5
			NYC			
7.		S H	NYS			1 2 3 4 5
			NYC			
8.		S H	NYS			1 2 3 4 5
			NYC			
9.		S H	NYS			1 2 3 4 5
			NYC			
10.		S H	NYS			1 2 3 4 5
			NYC			

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYCDEP PROJECT NUMBER: 03-27444

114 Liberty St, Manhattan PROJECT MANAGER: M. N. Khair

TECHNICIAN: Peter Koslowsky SIGNATURE: Peter Koslowsky DATE: 3/24/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
645		I arrived on site. Marian Jawien, ETS Supervisor, is on site with his crew.
700		The 10 workers are suited up, wearing gloves, hardhats & ½ face respirators.
800		Entering work area. One more worker arrived & entered work area.
900		I exited work area. Some of the workers are cleaning the elevator shaft. The rest are cleaning the 2nd floor. Floors 3-12 are cleaned but need to be mopped & wiped down again.
1020		Entering work area.
1110		Exited work area. Workers are cleaning work areas. Penny from DEP on site.
1130		Workers exiting work area for lunch. Entering work area with Penny and Marian for inspection.
1300		Exited work area. Cleaning is going fine, Penny found a couple of areas that were missed but overall cleaning is going fine. Final ISP clearance inspection is scheduled for 10:00 am tomorrow.
1430		Penny leaves site. Peter, Supervisor for 3pm Crew on site.
1500		Workers Entering work area for 3pm shift.
1530		7:00 am shift exits work area for end of shift.
545		Emmanuel from JLC arrives on site to relieve me.
1600		I briefed Emmanuel on todays work. Leaving site End of shift.

SHEET 1 OF __

NYC-WTC_000132398

NYC-WTC_000132399

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St, Manhattan	
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3/24/03 7am Shift	ETS	Peter Kosbowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	5/03	PII	(1) 2 3 4 5
			NYC	5/19/04		
2.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/11/04		
3.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/30/04		
4.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/18/04		
5.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/20/03		
6.		S (H)	NYS	3/03		(1) 2 3 4 5
			NYC	3/20/04		
7.		S (H)	NYS	9/03		(1) 2 3 4 5
			NYC	9/29/04		
8.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/29/03		
9.		S (H)	NYS	1/04		(1) 2 3 4 5
			NYC	1/5/05		
10.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/22/04		

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

Notes:

NYC-WTC_000132400

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St, Manhattan	
5. DATE: 03/24/03 7am Shift	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Kaslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)		LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	PII	4/03	PII	(1) 2 3 4 5
			NYC		4/6/04		
2.		S (H)	NYS		4/04		(1) 2 3 4 5
			NYC		4/6/05		
3.		S H	NYS				1 2 3 4 5
			NYC				
4.		S H	NYS				1 2 3 4 5
			NYC				
5.		S H	NYS				1 2 3 4 5
			NYC				
6.		S H	NYS				1 2 3 4 5
			NYC				
7		S H	NYS				1 2 3 4 5
			NYC				
8		S H	NYS				1 2 3 4 5
			NYC				
9.		S H	NYS				1 2 3 4 5
			NYC				
10.		S H	NYS				1 2 3 4 5
			NYC				

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: _____ PROJECT NUMBER: 02-2744-[ ][ ]

● 114 Liberty street NY NY PROJECT MANAGER: Mohammed

TECHNICIAN: E. Adewale SIGNATURE: EAdewale DATE: 3/24/03

CONTRACTOR: E T S PHASE NUMBER: _____

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1530		JLC project monitor Emmanuel Adewale log on site met morning shift project monitor Peter, discussed work progress and relieve him of duty.
1630		There are 11th crew members on duty, crew are busy with final cleaning from 11th floor through 2nd floor.
1730		Inspected work area from 11th floor through 2nd floor, instructed supervisor Peter to re clean certain part of 2nd floor.
1830		Final clean continues on 3rd, 4th, 5th and 6th floor 2 crew member are work on 10th and 11th floor,
● 00		Break time by crew members.
1930		Break time over crew back to work area,
2030		Two crew members began bagging out while others continued cleaning work area.
2130		Final cleaning of work area in progress from 11th floor through 2nd floor and 2 crew member continued bagging out
2230		Final cleaning still in progress and bag-out continues
2300		Wooden planks stored in a large room by Cedar's street.
2330		End of shift as crew departed from work site

SHEET ____ OF ____

NYC-WTC_000132402

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

1/2

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
02-2744		114 Liberty street NY, NY	Entire Building
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAN:	
3-24-03	ETS	E. Adewale	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	10/03	PII	(1) 2 3 4 5
			NYC	10/20/03		
2.		S (H)	NYS	01/04		(1) 2 3 4 5
			NYC	1/02/05		
3.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/11/04		
4.		S (H)	NYS	07/03		(1) 2 3 4 5
			NYC	7/1/03		
5.		S (H)	NYS	08/03		(1) 2 3 4 5
			NYC	8/17/04		
6.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	12/16/03		
7.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	12/7/03		
8.		S (H)	NYS	05/03		(1) 2 3 4 5
			NYC	5/21/04		
9.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/4/03		
10.		S (H)	NYS	07/03		(1) 2 3 4 5
			NYC	7/23/03		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132403

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
02-2744		114 Liberty street NY, NY	Entire Building
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAN:	
3-24-03	ETS	E. Adewale	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)		LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	PII	09/03	PII	(1) 2 3 4 5
			NYC		9/3/03		
2.		S H	NYS				1 2 3 4 5
			NYC				
3.		S H	NYS				1 2 3 4 5
			NYC				
4.		S H	NYS				1 2 3 4 5
			NYC				
5.		S H	NYS				1 2 3 4 5
			NYC				
6.		S H	NYS				1 2 3 4 5
			NYC				
7.		S H	NYS				1 2 3 4 5
			NYC				
8.		S H	NYS				1 2 3 4 5
			NYC				
9.		S H	NYS				1 2 3 4 5
			NYC				
10.		S H	NYS				1 2 3 4 5
			NYC				

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. — **DAILY ~~CONSTRUCTION~~ REPORT**

CLIENT: NYCDEP PROJECT NUMBER: 03-2744-

: 114 Liberty St, Manhattan PROJECT MANAGER: M. N. Khan

TECHNICIAN: Peter Koslowsky SIGNATURE: Peter Koslowsky DATE: 3/25/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
640		I arrived on site. Marian, the ETS supervisor, is on site with his crew.
700		Workers are suited up, have gloves, ½ face respirators & hard hats and entering work area. The workers are going to clean up the work to prepare for the 10:00 am inspection.
820		Entering work area
1000		Exited work area. Workers still cleaning on floors 2-5. Awaiting DEP for final inspection.
1020		5 DEP inspectors arrive on site. Entering work area with inspectors for inspection.
1145		Exited work area. More cleaning is required. Many areas ~~has~~ need to be vacuumed & wiped down including ceiling studs, electrical boxes and bumper cabinets. Workers ~~are~~ are on lunch break since 11:15. Getting ready to go back to work.
1300		Entering work area with Emmanuel to show him exactly where ~~clean~~ the trouble spots are.

SHEET 1 OF 1

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: _____ PROJECT NUMBER: 02-2744-

SITE: 114 Liberty street NY, NY PROJECT MANAGER: Mohammed

TECHNICIAN: E. Adewale SIGNATURE: ~~En~~dewale DATE: 3/25/03

CONTRACTOR: E T S PHASE NUMBER: _____

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1145		JLC project monitor Emmanuel Adewale. log on site, met Pete the morning shift project monitor, with five (5) D.ep inspectors coming out of work area.
1245		Afternoon crew member arrived on site
1310		Both project monitors Peter and Emmanuel inspected work area from 11th floor through 2nd floor and sheet rock and glass fiber were found all over the work area.
1355		Inspection completed
1455		final cleaning on 2nd, 3rd and 11th floor in progress.
1530		Morning shift ends and crew left site.
1630		Afternoon shift continues on 2nd and 3rd floor cleaning
1700		Lunch break by crew member.
1730		Crew back to work.
1830		Inspection conducted on 3rd floor work area where crew are cleaning ceiling of floor and radiator
1930		Two crew members began bag out.
2030		Bagging out still in progress.
2130		All crew members came out of shower room
2140		End of shift as crew departed from site.

SHEET _____ OF _____

NYC-WTC_000132405

NYC-WTC_000132406

NYC 9/11 Public Portal Document

2/2

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
02-2744		114 Liberty street NY, NY,	
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3-25-03	ETS	E-Adewale	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)		LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	PII	01/04	PII	(1) 2 3 4 5
			NYC		1/02/05		
2.		(S) H	NYS		09/03		(1) 2 3 4 5
			NYC		9/03/03		
3.		S H	NYS				1 2 3 4 5
			NYC				
4.		S H	NYS				1 2 3 4 5
			NYC				
5.		S H	NYS				1 2 3 4 5
			NYC				
6.		S H	NYS				1 2 3 4 5
			NYC				
7.		S H	NYS				1 2 3 4 5
			NYC				
8.		S H	NYS				1 2 3 4 5
			NYC				
9.		S H	NYS				1 2 3 4 5
			NYC				
10.		S H	NYS				1 2 3 4 5
			NYC				

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132407

NYC 9/11 Public Portal Document

1/2

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
02-2744		114 Liberty street NY NY	Entire Building
5. DATE: 3-25-03	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: E. Adewale	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S H	NYS	11/03	PII	(1) 2 3 4 5
			NYC	11/4/03		
2.		S H	NYS	12/03		(1) 2 3 4 5
			NYC	12/11/04		
3.		S H	NYS	02/04		(1) 2 3 4 5
			NYC	2/25/05		
4.		S H	NYS	11/03		(1) 2 3 4 5
			NYC	12/16/03		
5.		S H	NYS	05/03		(1) 2 3 4 5
			NYC	5/21/04		
6.		S H	NYS	09/03		(1) 2 3 4 5
			NYC	9/20/04		
7.		S H	NYS	07/03		(1) 2 3 4 5
			NYC	7/1/03		
8.		S H	NYS	08/03		(1) 2 3 4 5
			NYC	8/17/04		
9.		S H	NYS	11/03		(1) 2 3 4 5
			NYC	12/7/03		
10.		S H	NYS	07/03		(1) 2 3 4 5
			NYC	9/23/03		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYCDEP PROJECT NUMBER: 03-27449-

[redacted]: 114 Liberty St., Manhattan PROJECT MANAGER: M.N. Khan

TECHNICIAN: Peter Kaslowsky SIGNATURE: Peter Kaslowsky DATE: 3/26/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
645		I arrived on site. Emmanual from JLC is also on site to assist in inspection of work areas. Marian and his crew are on site for the 7am shift. Peter, supervisor is on site for 7:30 am shift. There will also be an 8:00am shift. Marek will supervice that shift.
700		Workers suited up and entering work area to clean up the 1st - 12th floor demolition.
730		Peter and his crew are suited up & entering work area. Marek, 8:00 am supervisor on site.
[redacted]:00		8:06 am crew suited up. They will move equipment to next work area - basement & Pizzarita - for next phase.
815		Emmanual and I are entering work area
925		Emmanual and I, exited work area. Peters crew is cleaning 2nd, 3rd + 6th floors, Marians crew is on the 10th, 11th & 12th floors.
945		Reentering work area.
1230		Exited work area; Cleaning is on going. All crews have done lunch. Mareks crew is continuing to prep next work area.
[redacted]		
1345		Entering work area.
1440		Exited work area. Floors 10, 11, + 12 are about finished. Workers were doing final mop up.
[redacted]500		Leaving site. Emmanual will stay until all crews have finished and all air samples are finished. End of shift.

SHEET 1 OF ____

NYC-WTC_000132409

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
/ 03-2744	NYCDEP	114 Liberty St, Manhattan	
5. DATE: 3/26/03 7 Am Shift	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Kaslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	5/03	PII	(1) 2 3 4 5
			NYC	5/19/04		
2.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/27/03		
3.		S (H)	NYS	8/03		(1) 2 3 4 5
			NYC	8/4/04		
4.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/4/03		
5.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/28/03		
6.		S (H)	NYS	3/03		(1) 2 3 4 5
			NYC	3/28/04		
7.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/22/04		
8.		S (H)	NYS	4/03		(1) 2 3 4 5
			NYC	4/16/04		
9.		S (H)	NYS	9/03		(1) 2 3 4 5
			NYC	PIC 9/29/04		
10.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/29/03		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132410

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St, Manhattan	
5. DATE: 3/26/03 7 Am Shift	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Kosovsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	7/03	PII	(1) 2 3 4 5
			NYC	7/18/04		
2.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/30/04		
3.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/11/04		
4.		S (H)	NYS	1/04		(1) 2 3 4 5
			NYC	1/5/05		
5.		S (H)	NYS	4/04		(1) 2 3 4 5
			NYC	4/6/05		
6.		S H	NYS			1 2 3 4 5
			NYC			
7		S H	NYS			1 2 3 4 5
			NYC			
8.		S H	NYS			1 2 3 4 5
			NYC			
9.		S H	NYS			1 2 3 4 5
			NYC			
10.		S H	NYS			1 2 3 4 5
			NYC			

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: _____ PROJECT NUMBER: 07-2764-[ ][ ]

[redacted] 114 Liberty street NY, NY PROJECT MANAGER: Mohammed

TECHNICIAN: E. Adewale SIGNATURE: EAdewale DATE: 3/26/03

CONTRACTOR: ETS PHASE NUMBER: _____

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
645		JLC project monitor Emmanuel Adewale log on site as the same time with Peter.
0700		Project monitor Emmanuel set up pumps, Calibrated Pumps Pending the arrival of air sampling technician.
0705		1st shift crew member put on their suits, respirators and entered the work area on 12th, 11th and 10th floor. led by supervisor Marjan
0735		2nd shift led by supervisor Peter moved to 2nd, 3rd and 6th floor work area.
0800		3rd shift led by supervisor Marek with 7 crew members began unloading equipment and materials for decon on 1st floor and basement.
[redacted]20		There are 36 crew members on site.
0825		Both Project monitors Peter and Emmanuel inspected work area on 12th, 11th, 10th, 6th, 3rd and 2nd floor and found them to be very dirty and informed supervisors Peter and Mariam.
0915		Inspection completed.
1015		Cleaning continues in work area.
1100		Break/Lunch time for 1st shift.
1200		Crew back to work area after lunch break.
1300		Project monitor Emmanuel Adewale thoroughly inspected work area floor 12th, 11th, 10th, 9th 6th 3rd and 2nd and crew members continued cleaning.
1405		Inspection completed.
1500		Project monitor Peter from JLC completed another round of inspection.
1530		End of 1st Shift.
1600		2nd Shift Crew members left site.
1630		One crew member cleaning shower, clean room decon and waste room decon
1700		Air Sampling Technician collected Samples
[redacted]705		End of shift.

SHEET ____ OF ____

NYC-WTC_000132411

NYC-WTC_000132412

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

2nd Shift Crew

1/2

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
02-2744		114 Liberty street NY, NY	Entire Building
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3-26-03	E T S	E. Adewale	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	11/03	PII	(1) 2 3 4 5
			NYC	12/7/03		
2.		S (H)	NYS	02/04		(1) 2 3 4 5
			NYC	2/25/05		
3.		S (H)	NYS	01/04		(1) 2 3 4 5
			NYC	1/02/05		
4.		S (H)	NYS	08/03		(1) 2 3 4 5
			NYC	8/7/04		
5.		S (H)	NYS	07/03		(1) 2 3 4 5
			NYC	7/23/03		
6.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/25/03		
7.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/20/03		
8.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/14/03		
9.		S (H)	NYS	09/03		(1) 2 3 4 5
			NYC	9/20/04		
10.		S (H)	NYS	05/03		(1) 2 3 4 5
			NYC	5/21/04		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132413

NYC 9/11 Public Portal Document

2nd shift Crew

2/2

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
02-2744		114 Liberty street NY, NY	Entire Building
5. DATE:	**6. CONTRACTOR:**	**7. ENV. TECHNICIAM:**	
3-26-03	ETS	E. Adewale	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)		LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	PII	12/03	PII	(1) 2 3 4 5
			NYC		12/11/04		
2.		S (H)	NYS		07/03		(1) 2 3 4 5
			NYC		7/1/03		
3.		S (H)	NYS		08/03		(1) 2 3 4 5
			NYC		8/17/04		
4.		S (H)	NYS		11/03		(1) 2 3 4 5
			NYC		12/16/03		
5.		S (H)	NYS		09/03		(1) 2 3 4 5
			NYC		9/3/03		
6.		S H	NYS				1 2 3 4 5
			NYC				
7.		S H	NYS				1 2 3 4 5
			NYC				
8.		S H	NYS				1 2 3 4 5
			NYC				
9.		S H	NYS				1 2 3 4 5
			NYC				
10.		S H	NYS				1 2 3 4 5
			NYC				

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132414

NYC 9/11 Public Portal Document

3rd Shift

111

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
02-2744		114 Liberty Street NY, NY	Entire Building
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3-26-03	ETS	E. Adewale	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	01/04	PII	(1) 2 3 4 5
			NYC	1/09/05		
2.		S (H)	NYS	02/04		(1) 2 3 4 5
			NYC	2/17/04		
3.		S (H)	NYS	09/03		(1) 2 3 4 5
			NYC	9/8/03		
4.		S (H)	NYS	08/03		(1) 2 3 4 5
			NYC	8/16/05		
5.		S (H)	NYS	05/03		(1) 2 3 4 5
			NYC	5/2/03		
6.		S (H)	NYS	08/03		(1) 2 3 4 5
			NYC	8/15/04		
7.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/4/03		
8.		S (H)	NYS	03/04		(1) 2 3 4 5
			NYC	3/24/03		
9.		S H	NYS			1 2 3 4 5
			NYC			
10.		S H	NYS			1 2 3 4 5
			NYC			

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYCDEP PROJECT NUMBER: 03-2744-

114 Liberty St, Manhattan PROJECT MANAGER: M.N. Khan

TECHNICIAN: Peter Koslowsky SIGNATURE: Peter Kosl DATE: 3/27/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
645		I arrived on site. Emmanuel from JLC also on site. Marian + Marek, ETS Supervisors on site with 2 crews. Marians crew will continue clean up on 2nd through 12th floors. Mareks crew will prep for clean up of basement & Pizzaria.
700		Workers are all suited up and wearing ½ face respirators gloves + hard hats and entering work areas. A decon has been set up in the hallway by Cedar St entrance to work on next phase. Peter, another ETS supervisor is on site. His crew will begin at 7:30 and perform clean up on 2nd - 12th floors.
730		Peters crew is suited up and equipped with ½ face respirators gloves + hardhats and entering work area. Mareks crew is setting critricals in the basement & will do pre cleaning.
745		I am entering work area
945		Exited work area. 11th + 12th floors are cleaned. 9 and 10 are getting finishing touches. 2-8 are being cleaned.
1100		Marian + Mareks crews break for lunch.
1130		Workers returning to work area. All suited, gloved & wearing ½ face respirators. Peters crew exiting work area for lunch.
1200		Mareks crew suited up, ½ face respirators returning to basement.
1215		Ramshan from DEP arrives on site. He will take some bulk samples of some suspect fire proofing in Pizzaria. He and I will enter work area.

SHEET 1 OF 2

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYCDEP PROJECT NUMBER: 03-27944-

114 Liberty St, Manhattan PROJECT MANAGER: M.N. Khan

TECHNICIAN: Peter Koslowsky SIGNATURE: DATE: 3/27/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1245		We exit pizzaria. Romahan took several bulk samples and pictures. Romahan leaves site.
1300		I am entering work area to inspect cleaning progress.
1415		Cleaning is on going. I exited work area. We hope to have the cleaning completed for a 12:00 noon inspection tomorrow.
1530		Marians Crew exiting work area for end of shift.
45		Mohammed Khan from JLC on site. We will go into work area.
1640		We exit work area. Upon visual inspection of several floors we found that there ~~is still~~ are still many areas that need attention. There is dust accumulation, pieces of sheet rock and places that need wet wiping. Peters crew exited work area at 1600 and is off site. Mohammed and I are leaving site. End of shift.

SHEET 2 OF 2

NYC-WTC_000132416

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: _____ PROJECT NUMBER: 03-2744-[ ][ ]

: 114 Liberty street NY, NY PROJECT MANAGER: Mohammed

TECHNICIAN: E. Adewale SIGNATURE: EAdewale DATE: 3/27/03

CONTRACTOR: E T S PHASE NUMBER: _____

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
0640		JLC Project monitor Emmanuel Adewale log on site
0700		2nd phase crew began arriving at work site and 3rd shift crew are putting finishing touches on 2nd phase clean room and waste decon which started yesterday in preparation for demolition on 1st floor and basement.
0730		Checked and recorded date licenses on workers log sheet
0810		During abatement pumps setup, calibrated and data documented in Chain of Custody.
0910		All pumps are running smoothly and crew member continued cleaning on 9th, 8th, 7th, 5th, 4th and 3rd floor inside work area.
0945		Jerry from JLC visited the site.
1100		Cleaning inside work area in progress.
1030		Project monitor Emmanuel inspected work area from 11th through 2nd floor as crew continued cleaning
1130		Inspection completed.
1230		Two crew member began bag out while Project Monitor Peter from JLC with Dep inspector are taking samples from the basement.
1330		Pre-cleaning by 3rd shift at the basement.
1430		Pre-cleaning at basement continues and final cleaning phase I still in progress. Inspected work area
1520		Completed inspection of workarea.
1620		Project manager Mohammed visited the site and departed around 1730
1700		Completed inspection with Mohammed and Peter.
1800		Collected samples and documented data in Chain of Custody
1810		Enroute to JLC lab.
2020		Dropped samples at JLC lab

SHEET _____ OF _____

NYC-WTC_000132417

NYC-WTC_000132418

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
02-2744		114 Liberty street NY, NY	Entire Building
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3-27-03	E T S	E. Adewale	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	01/04	PII	(1) 2 3 4 5
			NYC	1/09/05		
2.		S (H)	NYS	05/03		(1) 2 3 4 5
			NYC	5/14/04		
3.		S (H)	NYS	07/03		(1) 2 3 4 5
			NYC	7/28/04		
4.		S (H)	NYS	08/03		(1) 2 3 4 5
			NYC	8/16/05		
5.		S (H)	NYS	02/04		(1) 2 3 4 5
			NYC	2/1/04		
6.		S (H)	NYS	03/04		(1) 2 3 4 5
			NYC	3/24/04		
7.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/4/03		
8.		S (H)	NYS	05/03		(1) 2 3 4 5
			NYC	5/21/03		
9.		S (H)	NYS	02/04		(1) 2 3 4 5
			NYC	2/17/04		
10.		S H	NYS	08/03		(1) 2 3 4 5
			NYC	8/15/04		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132419

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

2/3

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
02-2744		114 Liberty street NY, NY	Entire Building
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3-27-03	ETS	E. Adewale	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	09/03	PII	(1) 2 3 4 5
			NYC	9/8/03		
2.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/24/03		
3.		S (H)	NYS	01/04		1 2 3 4 5
			NYC	11/09/05		
4.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/20/03		
5.		S H	NYS	11/03		1 2 3 4 5
			NYC	11/14/03		
6.		S (H)	NYS	08/03		(1) 2 3 4 5
			NYC	8/7/04		
7.		S (H)	NYS	02/04		(1) 2 3 4 5
			NYC	2/25/05		
8.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	12/16/03		
9.		S (H)	NYS	08/03		(1) 2 3 4 5
			NYC	8/17/04		
10.		S H	NYS	12/03		1 2 3 4 5
			NYC	12/11/04		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYC DEP PROJECT NUMBER: 03-2744-[ ][ ]

114 Liberty St., New York, NY 10006 PROJECT MANAGER: M. N. KHAN

TECHNICIAN: M. Kelmansky SIGNATURE: M Kelmansky DATE: 03/27/03

CONTRACTOR: ETS Contracting Inc PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
17.20		Arrived at site and met with contractor supervisor Mr. Siekierski Jacek we discussed the work schedule for today.
18.00		Asbestos crew bagging debris and cleaning
19.00		Work in progress.
19.45		Asbestos crew shower out
20.00		Lunch begin
.30		Asbestos crew back to work
21.00		Start to bag-out
22.30		Asbestos crew finish bag-out and start to Brake-down seiling tile
23 30		Beake-down ceiling tiles done, Asbestos crew continue pre-cleaning work area and collect all debris in bags
00.15		Asbestos crew shower out
00.30		Decon secured and MICROTRAPS Filters changed. Workers sign out and exit site

SHEET ____ OF ____

NYC-WTC_000132421

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYC DEP	114 Liberty St., New York, NY 10006	
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
03.27.03	ETS Contracting Inc	M. Kelmansky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	07.03	PII	1 2 3 4 5
			NYC	07.04.03		
2.		S (H)	NYS	07.03		1 2 3 4 5
			NYC	07.01.03		
3.		S (H)	NYS	06.03		1 2 3 4 5
			NYC	06.26.04		
4.		S (H)	NYS	10.03		1 2 3 4 5
			NYC	10.16.04		
5.		S (H)	NYS	10.03		1 2 3 4 5
			NYC	10.12.03		
6.		S (H)	NYS	01.04		1 2 3 4 5
			NYC	01.01.05		
7.		S (H)	NYS	11.03		1 2 3 4 5
			NYC	11.22.04		
8.		S (H)	NYS	01.04		1 2 3 4 5
			NYC	01.25.05		
9.		S H	NYS			1 2 3 4 5
			NYC			
10.		S H	NYS			1 2 3 4 5
			NYC			

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYCDEP PROJECT NUMBER: 03-2744-

114 Liberty St, Manhattan PROJECT MANAGER: M.N. Khan

TECHNICIAN: Peter Koslowsky SIGNATURE: Peter Koslowsky DATE: 3/28/03

CONTRACTOR: ETS. PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
645		I arrived on site. Marek, Marian and Peter, ETS supervisors are on site. Mareks crew is going to basement, Peter + Marian will continue with cleaning on floors 1-12.
700		Marek + Marians crew suited up and have gloves, hard hats + ½ face respirators. Both crews going to their respective work areas.
745		Entering work area with Marian for inspection and to point out trouble spots.
830		Exited work area. I showed Marian + Peter the places that still contained debris and they sent workers to clean. On 2nd & 3rd floors plaster + paint chips were falling from ceiling, may pose a problem for final visual. Marian showed me some plaster he says thinks appears to contain asbestos. The plaster came from the west wall on 10th floor by window in kitchen.
1100		Marian + Meraks crew exiting work areas for lunch. I am exiting work area.
1215		Exited work area. Workers are mopping up work areas.
1400		Mohammed Khan from ILC on site. We will go into work area for an inspection.
1630		We exited work area. The areas on the North walls and under window sills need cleaning. Other than that the areas ~~are~~ seem to be free of visible debris. All morning crews have left work areas and are off site. The evening shift is inside work area (basement

NYC-WTC_000132422

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYCDEP PROJECT NUMBER: 03-2744-

114 Liberty St. PROJECT MANAGER: M.N. Khan

TECHNICIAN: Peter Koslowsky SIGNATURE: [signature] DATE: 3/28/03

CONTRACTOR: ETS PHASE NUMBER: 0

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1630 (cont)		& pizzaria.)
1700		Mohammed and I leave site, Emmanuel will stay until the evening project monitor arrives. End of shift.

SHEET 2 OF 2

NYC 9/11 Public Portal Document

1/3

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: _____ PROJECT NUMBER: 02-27446-[ ][ ]

114 Liberty street NY, NY PROJECT MANAGER: Mohammed

TECHNICIAN: E. Adewale SIGNATURE: EAdewale DATE: 3/28/03

CONTRACTOR: E T S PHASE NUMBER: _____

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
0645		JLC project monitor Emmanuel Adewale log on site with Peter.
0700		1st shift crew members led by Miriam put on double white suit, respirators and boots Both project monitors informed supervisors Mariam and Peter and the unclean conditions of the entire work area from 12th floor through 1st floor and told the supervisors that concerted effort should be made to get everything cleaned up before visual inspection by a teams of JLC inspectors later today.
0743		Both project monitors Peter and Emmanuel began inspection with Mariam starting from 12th floor to 7th floor.
		On 12th floor 12 different locations were found to be uncleaned and the abatement Company supervisor Mariam was an eye witness of all the locations and he assigned 2 crew members to begin vacuum them.
		On 11th floor 8 locations were not properly cleaned up and the supervisor agreed to clean them up as soon as possible
		On 10th floor another 10 locations were highlighted to the supervisor and he assured us of immediate remedial action before next inspection.
		On 9th floor 12 more locations were found to be unclean, supervisor Mariam also agreed that immediate clean up will follow.
		8th floor, 16 different locations need either hepa vacuum or wet wiping.
		7th floor 2 crew members are still cleaning-up inspection will follow later.
0830		Both project monitors moved to the 6th floor where supervisor Peter Radymski is the supervisor in charge of 6th floor through 1st floor by lobby

NYC-WTC_000132424

JLC ENVIRONMENTAL CONSULTANTS, INC. 2/3 **DAILY CONSTRUCTION REPORT**

CLIENT: _____ PROJECT NUMBER: 02-2744-

S[redacted] 114 Liberty street NY, NY PROJECT MANAGER: Mohammed

TECHNICIAN: E Adewale SIGNATURE: EAdewale DATE: 3/28/03

CONTRACTOR: ETS PHASE NUMBER: _____

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
0930		On 6th floor 10 locations has to be cleaned up and every location was shown to the supervisor Crew member are still very much active on 5th and 4th floor cleaning, mopping and wet wiping
		On 3rd floor 8 locations needs further clean up and every spot was shown to Peter
		On 2nd floor another 10 locations need clean up
1030		Inspection completed.
1100		1st shift crew on lunch break
1120		Project manager Mohammed called from office to find out the progress of work at site.
1230		2nd shift on lunch break
1300		Abatement company supervisor requested for more foam to get the job done before the next inspection.
1325		Another round of inspection began by project monitors Peter and Emmanuel
		12th floor ready for inspection.
		11th Only 2 spot remained unclean
		10th Not ready for inspection because of sheet rock found and Mariam was immediately asked to take corrective measure and he dispatched his foreman to fixed the problem
		9th Cleaning still in progress
		8th floor only 2 spot found unclean
		7th Fairly good and clean enough for inspection
		6th floor not completed crew still cleaning
		5th Not completed
		4th Crew still very much busy cleaning
		3rd floor crew still cleaning
		2nd floor not ready for inspection
		1st floor lobby ready for inspection
1440		Inspection completed

NYC 9/11 Public Portal Document

3/3

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: _____ PROJECT NUMBER: 02-2744-[ ][ ][ ]

[redacted] 114 Liberty street NY, NY PROJECT MANAGER: Mohammed

TECHNICIAN: E. Adewale SIGNATURE: EA dewale DATE: 3 28 03

CONTRACTOR: E T S PHASE NUMBER: _____

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1500		Project manager Mohammed, project monitors Peter, Emmanuel and Supervisor Mariam, Peter and Tom began another round of inspection from 12th through 9th floor and from 7th through 3rd floor, during the inspection it was discovered that window seal in almost every floor, should be recleaned and North Wall on Liberty street side should be Hepa vacuumed and Tom from ETS that everything will be taken care of within the next five hours for early morning inspection by NYCDEP on March 29th '03.
1535		Inspection completed.
[redacted]35		Re-cleaning in progress by 3rd shift crew members.
1800		Raymond arrived on site, project monitor Emmanuel Adewale handed over to Raymond
1805		End of Shift.

SHEET 3 OF 3

NYC-WTC_000132426

NYC-WTC_000132427

NYC 9/11 Public Portal Document

2nd shift 1/2

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
02-2744		114 Liberty street NY, NY	Entire Building
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
03-28-03	ETS	E. Adewale	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	02/04	PII	(1) 2 3 4 5
			NYC	7/25/05		
2.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/4/03		
3.		S (H)	NYS	05/03		(1) 2 3 4 5
			NYC	5/21/04		
4.		S (H)	NYS	09/03		(1) 2 3 4 5
			NYC	9/20/04		
5.		S (H)	NYS	01/04		(1) 2 3 4 5
			NYC	1/02/05		
6.		S (H)	NYS	07/03		(1) 2 3 4 5
			NYC	7/23/03		
7.		S (H)	NYS	08/03		(1) 2 3 4 5
			NYC	8/17/04		
8.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/25/03		
9.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	12/7/03		
10.		(S) H	NYS	09/03		(1) 2 3 4 5
			NYC	9/3/03		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132428

NYC 9/11 Public Portal Document

2nd Shift

2/2

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
02-2744		114 Liberty street NY, NY	
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3-28-03	ETS	E-Adewale	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S H	NYS NYC	08/03	PII	1 2 3 4 5
2.		S H	NYS NYC	8/7/04		1 2 3 4 5
3.		S H	NYS NYC	07/03		1 2 3 4 5
4.		S H	NYS NYC	7/1/03		1 2 3 4 5
5.		S H	NYS NYC	11/03		1 2 3 4 5
6.		S H	NYS NYC	12/16/03		1 2 3 4 5
7.		S H	NYS NYC	12/03		1 2 3 4 5
8.		S H	NYS NYC	12/11/04		1 2 3 4 5
9.		S H	NYS NYC			1 2 3 4 5
10.		S H	NYS NYC			1 2 3 4 5

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132429

NYC 9/11 Public Portal Document

3rd Shift

1/1

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
02-2744		114 Liberty street NY&NY	Entire Building
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
3-28-03	ETS	E. Adewale	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	01/04	PII	(1) 2 3 4 5
			NYC	1/09/05		
2.		S (H)	NYS	08/03		(1) 2 3 4 5
			NYC	8/16/05		
3.		S (H)	NYS	03/04		(1) 2 3 4 5
			NYC	3/24/04		
4.		S (H)	NYS	01/04		(1) 2 3 4 5
			NYC	1/09/05		
5.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/4/03		
6.		S (H)	NYS	02/04		(1) 2 3 4 5
			NYC	2/17/04		
7.		S (H)	NYS	02/04		(1) 2 3 4 5
			NYC	2/1/04		
8.		S (H)	NYS	09/03		(1) 2 3 4 5
			NYC	9/8/03		
9.		S (H)	NYS	05/03		(1) 2 3 4 5
			NYC	5/2/03		
10.		S (H)	NYS	08/03		(1) 2 3 4 5
			NYC	18/15/04		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: New York Department Environmental PROJECT NUMBER: 02-27449-[ ][ ]

114 Liberty St PROJECT MANAGER: Mohammad Kabir

TECHNICIAN: Raymond Shuler SIGNATURE: [signature] DATE: 3/28/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column) 2nd to 9th Floors: Pizza Store

TIME IN	TIME OUT	
1400		Arrived on work site, met with ETS Supervisor, reviewed knowledge from JLC, night over scope of work, Handlers cleaning Floor 2 to 9. Checking to check work areas.
1830		Checked all Floors with ETS Supervisors, All Handlers suited up and cleaning work Areas two per Floor, All OK.
1900		Handlers still cleaning 2 thru 9 Floor work areas. checked with Supervisor Zack, from ETS: to all down Locations: Call from Mohammad Kabir.
2000		Handlers still cleaning up work Areas, 2 thr 9th Floor Vacuuming areas, and wiping down all etc. Checked with Supervisors: All OK.
2100		Handler breakfast lunch Break Checked with ETS Supervisor Zack will start Bagging out After Each Break. Finished with Cleaning, Did Visual
2130		Handlers Finished with lunch, Break, started up Bagging Out Here and Pizza Store Areas: Two Crew working in each Area:
2200		Handlers are still Bagging out, work Areas, Pizza Area and Here from 2nd to 9th Floor: Double Bags and labled
2300		Handlers still BAGGING Out in Work Areas, Checked with Supervisor, All OK: Also throwing Out Metal Lines from Pizza Store: Bagging out almost done:
2330		Handlers Finished with Bagging Out, Removing Fixtures and Metal from Pizza Area: loading Trucks

SHEET 1 OF 2

NYC-WTC_000132430

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: New York Department Environmental PROJECT NUMBER: [ ][ ][ ]-[ ][ ][ ][ ]-[ ][ ][ ]

114 Liberty St PROJECT MANAGER: Mohammad Kabir

TECHNICIAN: Raymond Shuler SIGNATURE: [signature] DATE: 3/28/03

CONTRACTOR: EPS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column) 2nd to 9th Floors Pizza Store

TIME IN	TIME OUT	
2400		Workers finished with loading Debris on Trailer, Cleaning up and Shoveling dirt.
2430		All Work Done, Suited up for last Visual of Work Area, All Cleaned up, Handler washed up All Personnel off Site.

SHEET ____ OF ____

NYC-WTC_000132431

NYC 9/11 Public Portal Document

Licenses Hawkers

Igor Stanansky SS- 102-66-5409
85657 Exp 12-3-03
AH01-11288 Exp 12/03

Vasyl Onufrak SS-056-90-3754
91887 Exp 1-01-05.
AH00-13542. 1-04 Exp

Ryszard Ulma SS-077-82-6750
90210 Exp 10-15-04
AH 90-05247 Exp 10/03

Marek Salamon SS-110-74-9887.
88890 Exp. 6-26-04.
AH 92-09338. Exp 6/03

Miroslaw Binko SS-113-82-3410
91613 Exp 1-25-05
AH 96-11491. Exp 1/04.

Myroslaw Tybinka SS-060-78-9182
86214 Exp 7-1-03
AH 97-16367 7/03 Exp

Waldomar Biernacki SS 196-80-4726
85950 Exp 10-12-03

NYC-WTC_000132432

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYCDEP PROJECT NUMBER: 03-2744-

114 Liberty St, Manhattan PROJECT MANAGER: M. N. Khan

TECHNICIAN: Peter Kosiowsky SIGNATURE: Peter Kosiowsky DATE: 3/29/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
640		I arrived on site. Marek and Marian, ETS supervisors are on site with their crews.
700		Marians & handlers enter work area to go over any thing that may ~~be~~ not have been cleaned. Marek's 12 handlers enter basemat & pizzaria work areas. DEP is ~~sher~~ scheduled to arrive at 8:00am for a final visual inspection.
725		Entering work area.
745		Exited work area. DEP inspectors on site for final inspection. Mohammed Khan from JLC on site.
800		Entering work area with DEP inspators, ETS supervisors, & Mohammed Khan from JLC.
1045		Exited work area, with supervisors & DEP inspectors. The DEP inspectors have deemed the work area cleanup satisfactory to begin final clearance samples. PAH, Dioxin & lead wipes must be taken before final air samples can begin.
1100		workers breaking for lunch
1130		Workers return to work area. I am moving pumps into work area so they are ready for final inspection.
1300		Shawn Rajkumar from JLC is on site to take PAH, dioxin & lead wipe samples. I will assist him in lead wipe samples.
1730		All wipe samples complete. We will pack the samples & ship them via for Ex. Lead wipe Sples

SHEET 1 OF ____

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYCDEP PROJECT NUMBER: 03-2744-

114 Liberty St. PROJECT MANAGER: M.N. Khan

TECHNICIAN: Petar Kosturski SIGNATURE: DATE: 3/29/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1730	Cont.	Will go to JLC for analysis. Final air clearance samples are running on the 11th & 12th floors. Emmanuel & Fred from JLC are running these samples. Final air samples started approximately 3:30 pm.
1830		All wipe samples are packed and labeled. Leaving site to deliver samples. End of shift

SHEET 2 OF 2

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: _____ PROJECT NUMBER: 02-2744-[ ][ ]

114 Liberty street NY, NY PROJECT MANAGER: Mohammed

TECHNICIAN: E. Adewale SIGNATURE: E Adewale DATE: 3/29/03

CONTRACTOR: E T S PHASE NUMBER: _____

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1000		Project monitor Emmanuel Adewale log on site. NYC DEP inspectors and JLC Project manager Mohammed and Peter were inside work area Conducting final inspection.
1100		NYC DEP inspectors departed from site, final clean up still in progress while preparation for final air clearance is being worked out.
1200		Project monitor began moving air pumps and fans, and leaf blower to 10th and 11th and 12th floor for aggressive final area air clearance
1300		Crew completed final cleaning inside work area
1400		Waiting for Mohammed to provide silica samples cassettes
1500		Moved to 12th and 11th floor to start final area air clearance
1530		After using the leaf blower for aggressive air sampling procedure, pumps set up on 12th floor, Calibrated and data recorded in chain of custody
1630		Final area air clearance began on 11th floor pumps setup, Calibrated fan and cassettes at 45° and data documented in chain of custody
1730		Final air clearance in progress
1800		NYC DEP inspector Penny arrived on site.
1830		Two NYC DEP inspectors along with project monitors Peter and Emmanuel Conducted a round of inspection on 12th and 11th floors pumps calibration were ascertained and fan 45° angle checked by DEP inspectors.
1930		Final air clearance continues.
2030		Checked all pumps for flow rate
2100		Project manager Mohammed telephoned project monitor Emmanuel to find out the progress of final area air clearance

SHEET 1 OF 2

NYC-WTC_000132435

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC.

DAILY CONSTRUCTION REPORT

CLIENT: [redacted] PROJECT NUMBER: 02-2764-

114 Liberty street NY,NY PROJECT MANAGER: Mohammad

TECHNICIAN: E. Adewale SIGNATURE: EAdewale DATE: 3/29/03

CONTRACTOR: E T S PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
2130		Project monitor Emmanuel Collected final area air clearance on 12th floor and data documented in chain of custody
2230		Collected area air clearance on 11th floor and data documented in chain of custody.
2300		Completed paper work. End of shift.

SHEET 2 OF 2

NYC-WTC_000132436

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NEW YORK CITY ~~HOUSING AUTHORITY~~ DEP PROJECT NUMBER: 03-2744-

114 LIBERTY STREET, MANHATTAN PROJECT MANAGER: M. N. KHAN

TECHNICIAN: K. B. KWENDE SIGNATURE: [signature] DATE: 03/29/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
15:30		ARRIVAL AT 114 LIBERTY STREET
		MET THE ABATEMENT CREW AND SUPERVISOR, MR SIEKIERSKI JACEK, WITH WHOM I DISCUSSED THE DAY'S WORK.
16:00		WORKERS PUT ON SUITS, RESPIRATORS AND ENTERED WORK AREA TO CONTINUE CLEANING
17:00		CREW
17:30		I ENTERED WORK ~~AREA~~ AREA TO INSPECT
18:30		I EXITED THE WORK AREA
19:30		CREW CONTINUED WITH CLEANING
20:00		CREW GOES TO SHOWER AND BREAK.
20:30		CREW CHANGES INTO WORK CLOTHES AND STARTED (DOUBLE) ~~REMOVAL BAGGING~~ OUT, LABELING AND LOADING
21:30		BAGGING CONTINUES
22:30		THE CREW CONTINUES TO DOUBLE BAG WASTE.
23:30		THE DOUBLE BAGGING CONTINUES
00:30		LOADING STOPPED AS SHIFT ENDED. FINAL LOG ENTERED.
01:45		I EXITED THE SITE

SHEET ____

NYC-WTC_000132438

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYC DEP	114 LIBERTY STREET, MANHATTAN	PIZZA STORE
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
03/29/03	ETS	K. B. KWENDE	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	07/03	PII	(1) 2 3 4 5
			NYC	7/7/03		
2.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/20/04		
3.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/12/03		
4.		S (H)	NYS	07/03		(1) 2 3 4 5
			NYC	7/11/03		
5.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/22/04		
6.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/16/04		
7.		S (H)	NYS	06/03		(1) 2 3 4 5
			NYC	6/26/04		
8.		S (H)	NYS	01/04		(1) 2 3 4 5
			NYC	~~4613~~ 01/25/05		
9.		S (H)	NYS	01/04		(1) 2 3 4 5
			NYC	1/01/05		
10.		S H	NYS			1 2 3 4 5
			NYC			

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: _____ PROJECT NUMBER: 02-2744-[ ][ ]

114 Liberty street NY, NY PROJECT MANAGER: Mohammed

TECHNICIAN: E. Adewale SIGNATURE: EAdewale DATE: 3/30/03

CONTRACTOR: ETS PHASE NUMBER: _____

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
0645		JLC project monitor Emmanuel Adewale log on site, met Peter on site and assisted Peter to set up pumps on 1st floor for during abatement at Pizza shop and basement
0700		Both project monitor Emmanuel and Peter immediately moved to 10th floor, 9th floor, 8th floor and 7th floor for final area air clearance samples
0715		Project monitor Emmanuel moved to 8th and 7th floor while project monitor Peter remained on 9th and 10th floor.
0815		Setting up of pumps continues for silica air samples
0915		All pumps are running smoothly and all cassettes labelled.
1615		Checked all samples for flow rate
1115		Project monitor began paper work.
1200		Set of pumps brought to the site.
1300		Project monitors began setting up pumps on 6th floor
1400		Collected samples and moved pumps and materials to 5th, 4th, 3rd and 2nd floor
1430		Pumps setup, calibrated on 3rd and 2nd floor and data recorded in chain of custody
1530		Pumps set up for silica samples and data documented in chain of custody
1630		Collected samples for during abatement on 1st floor recorded data in chain of custody and moved pumps to 2nd floor restaurant for additional samples on 2nd floor
1730		More pumps moved to 2nd floor for more final area air clearance.
1830		Set more samples for silica samples from 6th floor to 2nd floor.
1930		Final area air clearance in progress.
2030		Preparation for elevator shaft began by both project monitors.

SHEET ____ OF ____

NYC-WTC_000132439

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: _____ PROJECT NUMBER: 02-2744-

114 Liberty Street NY, NY PROJECT MANAGER: Mohammed

TECHNICIAN: E. Adewale SIGNATURE: E Adewale DATE: 3/30/03

CONTRACTOR: E T S PHASE NUMBER: _____

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
21[00]		Mohammed the project manager arrived on site to collect samples and picked up 10 pumps from work site.
2150		Project manager departed from site with most of the samples.
2250		All pumps for elevator shaft are running.
2300		Project monitor Emmanuel Adewale left the site and of shift only project monitor Peter left at site

SHEET 2 OF 2

NYC-WTC_000132440

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: N.Y.C DEP PROJECT NUMBER: 03-2744-

114 LIBERTY STREET, MANHATTAN PROJECT MANAGER: M. N. KHAN

TECHNICIAN: K. B. KWENDE SIGNATURE: [signature] DATE: 03/30/03

CONTRACTOR: E T S PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
06:45		ARRIVED AT LIBERTY STREET.
		MET ABATEMENT CREW AND SUPERVISOR, MR MAREK JENDROSKA. DISCUSSED THE DAYS WORK WITH CREW SUPERVISOR
07:00		CREW SUITS UP AND STARTS WORK. SOME PEOPLE
		CLEANING AND OTHERS CONTINUE THE BAGGING STARTED
		YESTERDAY.
08:00		I ENTERED THE WORK AREA FOR INSPECTION.
		THE WORKED BEING DONE LOOKED SATISFACTORY
09:45		EXITED WORK AREA
10:30		BAGGING COMPLETED, AND CLEANING CONTINUES
11:00		CREW EXITS WORK AREA FOR BREAK
11:30		CREW RETURNS TO RESUME WORK
12:30		CREW CONTINUES CLEANING
13:30		CREW CONTINUES TO CLEAN THE AREA
14:30		CLEAN IS CONTINUED BY THE CREW
15:30		CREW STOPS CLEANING, TAKES SHOWER AS SHIFT ENDS
16:00		I EXITED SITE

SHEET ____ OF ____

NYC-WTC_000132442

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYC DEP	114 LIBERTY ST, MANHATTAN	PIZZA STORE
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAN: ~~K-B KWENDE~~ ~~K B KWENDE~~	
03/30/03	ETS		

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	01/04	PII	(1) 2 3 4 5
			NYC	1/09/05		
2.		S (H)	NYS	05/03		(1) 2 3 4 5
			NYC	5/2/03		
3.		S (H)	NYS	05/03		(1) 2 3 4 5
			NYC	5/14/04		
4.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/4/03		
5.		S (H)	NYS	08/03		(1) 2 3 4 5
			NYC	8/16/05		
6.		S (H)	NYS	09/03		(1) 2 3 4 5
			NYC	9/8/03		
7.		S (H)	NYS	01/04		(1) 2 3 4 5
			NYC	1/09/05		
8.		S (H)	NYS	02/04		(1) 2 3 4 5
			NYC	2/1/04		
9.		S (H)	NYS	09/03		(1) 2 3 4 5
			NYC	9/29/04		
10.		S (H)	NYS			(1) 2 3 4 5
			NYC	7/28/04		

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

Notes:

NYC-WTC_000132443

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYC DEP	114 LIBERTY STREET, MANHATTAN	PIZZA STORE
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM: K-B. KWENDE ~~K-B. KWENDE~~	
03/30/03	ETS		

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)		LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1. 11	PII	S (H)	NYS	PII	02/04	PII	(1) 2 3 4 5
			NYC		2/17/04		
2. 12		S (H)	NYS		12/03		(1) 2 3 4 5
			NYC		12/24/03		
3. 13		S (H)	NYS		03/04		(1) 2 3 4 5
			NYC		3/24/04		
4. 14		S (H)	NYS		08/03		(1) 2 3 4 5
			NYC		8/15/04		
5.		S H	NYS				1 2 3 4 5
			NYC				
6.		S H	NYS				1 2 3 4 5
			NYC				
7.		S H	NYS				1 2 3 4 5
			NYC				
8.		S H	NYS				1 2 3 4 5
			NYC				
9.		S H	NYS				1 2 3 4 5
			NYC				
10.		S H	NYS				1 2 3 4 5
			NYC				

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: DEP PROJECT NUMBER: 03-2744-

114 Liberty st PROJECT MANAGER: KHan

TECHNICIAN: Michael Attleberry SIGNATURE: DATE: 3/13/03

CONTRACTOR: ets PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
0700		Arrived on site. Met supervisor collected all License And checked all paper work. Decon is 100% and workers are bagging out. each worker is suited and bags are doubled. There is six men including one supervisor.
0800		Bag out is completed and supervisor has work crew cleanning out pizzaria. pumps Are Running and log book is being used.
0900		Workers Are still "Demo" work in pizzaria I suite up and do visual.
1000		Supervisor informs me that he will be breaking Main decon and rebuilding in street on sidewalk he is just waiting for ~~DEP~~ DEP to okey what he wants to do.
1100		no new changes, work is still in progress
1200		DEP inspector penny meets with me and she explains to me what is going on and supervisor has okey to build decon outside.
1300		Workers are still ~~Demoing~~ Doing Demo in pizzaria.
1400		4 more men come in which makes a new total of 10 men working on site.
1500		Workers Are preparing to leave so next crew can come in.

SHEET 1 OF 2

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: DEP PROJECT NUMBER: 03-2744-

114 Liberty st N.y N.y. PROJECT MANAGER:

TECHNICIAN: Michael Attbury SIGNATURE: DATE: 3 131 103

CONTRACTOR: ets PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1600		New Crew is On site, I Meet with Supervisor he informs me of his work plan for the night. He has 15 men plus himself a total of 16 man crew.
1700		workers are breaking down Main Decon and they are building new decon outside. plus workers are doing a Final cleaning of pizzaria and are Moving stuff out of basement.
1800		I stop pumps that are running and I head back to Lab
1825		I reach Lab.

SHEET 2 OF 2

NYC-WTC_000132446

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	DEP	114 Liberty st N.y N.y.	pizzaria
5. DATE:	**6. CONTRACTOR:**	**7. ENV. TECHNICIAM:**	
3/31/03	CTS	Michael Atteberry	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	5/03	PII	1 2 3 4 5
			NYC	5/19/04		
2.		S (H)	NYS	9/03		1 2 3 4 5
			NYC	9/29/04		
3.		S (H)	NYS	11/03		1 2 3 4 5
			NYC	11/29/03		
4.		S (H)	NYS	7/03		1 2 3 4 5
			NYC	7/18/04		
5.		S (H)	NYS	11/03		1 2 3 4 5
			NYC	11/22/04		
6.		S (H)	NYS	4/04		1 2 3 4 5
			NYC	4/6/05		
7.		S (H)	NYS	12/03		1 2 3 4 5
			NYC	12/20/03		
8.		S (H)	NYS	9/03		1 2 3 4 5
			NYC	9/14/03		
9.		S (H)	NYS	7/03		1 2 3 4 5
			NYC	7/9/03		
10.		S (H)	NYS	10/03		1 2 3 4 5
			NYC	10/4/03		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYC DEP PROJECT NUMBER: 03-2744---

SITE: 114 Liberty Street, Manhattan, NY PROJECT MANAGER: M. N. KHAN

TECHNICIAN: M. Kelmansky SIGNATURE: M Kelmansky DATE: 03/31/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
17.00		ARRived at site and met with contractor supervisor.
18.00		Asbestos crew cleaning in pizzaria.
19.00		Cleaning continue.
20.00		Asbestos crew start to build decon from entrance to Liberty street
21.00		Asbestos crew bag-out.
22.00		Decon outside of BLDG finish.
23.00		Asbestos crew Remove decon inside of the BLDG
23.50		Showered out and sign up in Log book.
24.00		Secured air pumps and exit site.

SHEET ____ OF ____

NYC-WTC_000132448

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYC DEP	114 Liberty Street, New York, NY	
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAN:	
03.31.03	ETS	M. Relmansky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	05.03	PII	1 2 3 4 5
			NYC	05.02.03		
2.		S (H)	NYS	01.04		1 2 3 4 5
			NYC	01.09.05		
3.		S (H)	NYS	02.04		1 2 3 4 5
			NYC	02.01.04		
4.		S (H)	NYS	10.03		1 2 3 4 5
			NYC	10.04.03		
5.		S (H)	NYS	02.04		1 2 3 4 5
			NYC	02.17.04		
6.		S (H)	NYS	01.04		1 2 3 4 5
			NYC	01.25.05		
7.		S (H)	NYS	07.03		1 2 3 4 5
			NYC	07.28.04		
8.		S (H)	NYS	06.03		1 2 3 4 5
			NYC	06.26.04		
9.		S (H)	NYS	11.03		1 2 3 4 5
			NYC	11.22.04		
10.		S (H)	NYS	04.03		1 2 3 4 5
			NYC	04.03.04		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132449

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYC DEP	114 Liberty St., New York, NY	
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
03.31.03	ETS	M. KELMANSKY	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)		LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	PII	12.03	PII	1 2 3 4 5
			NYC		12.20.04		
2.		S (H)	NYS		03.04		1 2 3 4 5
			NYC		03.15.05		
3.		S (H)	NYS		05.03		1 2 3 4 5
			NYC		05.14.04		
4.		S (H)	NYS		03.04		1 2 3 4 5
			NYC		03.24.04		
5.		S (H)	NYS		12.03		1 2 3 4 5
			NYC		12.16.03		
6.		S (H)	NYS		08.03		1 2 3 4 5
			NYC		08.15.04		
7.		S H	NYS				1 2 3 4 5
			NYC				
8.		S H	NYS				1 2 3 4 5
			NYC				
9.		S H	NYS				1 2 3 4 5
			NYC				
10.		S H	NYS				1 2 3 4 5
			NYC				

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: DEP PROJECT NUMBER: 03-2744-

114 Liberty PROJECT MANAGER: KHAN

TECHNICIAN: Michael Heberry SIGNATURE: M. DATE: 4/1/03

CONTRACTOR: cts. PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
0700		Arrived on site collected license Met Supervisor he explain the scope of work For the day
0730		workers prep decon and I start samples for airings They also begin Recleaning OF 10th 9th 7th And 8th FLOORS.
0800		They Are Cleaning work Area and preparing to do demo in Main work Area ground FLOOR.
900		All signs are posted both decon are 100% with hot and cold water. workers are suited up and are wearing respertors Log is being used
1000		workers are still cleanning and doing demo work
1100		I suite and do visual of work Areas all workers are following NYC And U.S. Reg.
1200		All Criticals are sealed and And isolaton barriers are also sealed.
1300		I do another inspection of work that is being done. work is good Demo is good workers Are still re cleanning 10, 9, 8, 7th FLOORS.
1400		D.O.T on site wanted to see permits For garbage container

SHEET 1 OF 3

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: DEP PROJECT NUMBER: 03-27444-

SITE: 114 Liberty st N.y N.y PROJECT MANAGER: KHan

TECHNICIAN: Michael Atteberry SIGNATURE: [signature] DATE: 4/1/03

CONTRACTOR: cts PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1500		Crew are preparing to leave and I set up pumps on 7, 8, 9, 10th FLOORS FOR post
1530		Second crew on site and they prepare For work I collect all license and I suit up to do another visual on the Demo work That was ~~always~~ done. I also start running post.
1700		I speak with supervisor and his crew will be do more Demo work and clean up.
1735		I Start post test on 5th FLOOR.
1830		workers are cleanning up and cutting duct work some are bagging out. All bags are double baged and workers are following procedure and I prepare to suite up and check work site.
2000		After visual which was good workers are getting work done fast. I also check the log book and the log book is good.
2130		I stop post testing on the 10th 9th 8th 7th Floors and continue to observe the Abatement
22:30		workers are cleansing up and some are bagging out
2435		I stop post testing on the 5th Floor.

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: DEP PROJECT NUMBER: 03-2744-

S 114 Liberty st N.y N.y PROJECT MANAGER: KHan

TECHNICIAN: Michael Atteberry SIGNATURE: M. DATE: 4/1/03

CONTRACTOR: Ets PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1435		do a visual of work site and supervisor has crew preparing to leave.
2445		Im off site in my way to Atc Lab
0120		I get in Lab building samples were given with a total of 25#

SHEET 3 OF 3

NYC-WTC_000132452

NYC-WTC_000132453

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	DEP	114 Liberty St N.Y N.Y	
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
4/1/03	ETS	Michael Atteberry	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	5/03	PII	1 2 3 4 5
			NYC	5/19/04		
2.		S (H)	NYS	12/03		1 2 3 4 5
			NYC	12/20/03		
3.		S (H)	NYS	7/03		1 2 3 4 5
			NYC	7/9/03		
4.		S (H)	NYS	8/03		1 2 3 4 5
			NYC	8/04/04		
5.		S (H)	NYS	7/03		1 2 3 4 5
			NYC	7/18/04		
6.		S (H)	NYS	3/04		1 2 3 4 5
			NYC	3/20/04		
7.		S (H)	NYS	4/04		1 2 3 4 5
			NYC	4/6/05		
8.		S (H)	NYS	11/03		1 2 3 4 5
			NYC	11/22/04		
9.		S (H)	NYS	11/03		1 2 3 4 5
			NYC	11/11/04		
10.		S (H)	NYS	4/03		1 2 3 4 5
			NYC	4/16/04		

Notes:

1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132454

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	DEP	114 LIBERTY STREET N.Y	Main Floor
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
04-01-03	ETS	Michael Atteberry	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)		LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	PII	11-03	PII	1 2 3 4 5
			NYC		11-29-03		
2.		S (H)	NYS		09-03		1 2 3 4 5
			NYC		9-29-04		
3.		S (H)	NYS		12-03		1 2 3 4 5
			NYC		12-27-03		
4.		S (H)	NYS		1/04		1 2 3 4 5
			NYC		1/05/05		
5.		S (H)	NYS		10/03		1 2 3 4 5
			NYC		10/30/04		
6.		S H	NYS				1 2 3 4 5
			NYC				
7.		S H	NYS				1 2 3 4 5
			NYC				
8.		S H	NYS				1 2 3 4 5
			NYC				
9.		S H	NYS				1 2 3 4 5
			NYC				
10.		S H	NYS				1 2 3 4 5
			NYC				

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132455

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	DEP	114 Liberty St NY NY.	Main Floor
5. DATE: 4/1/03	6. CONTRACTOR: CTS	7. ENV. TECHNICIAM: Michael Atteberry	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S H	NYS	1/04	PII	1 2 3 4 5
			NYC	1/09/05		
2.		S H	NYS	11/03		1 2 3 4 5
			NYC	11/04/04		
3.		S H	NYS	5/03		1 2 3 4 5
			NYC	5/2/03		
4.		S H	NYS	08/03		1 2 3 4 5
			NYC	8/16/05		
5.		S H	NYS	9/03		1 2 3 4 5
			NYC	9/8/03		
6.		S H	NYS	2/04		1 2 3 4 5
			NYC	2/17/04		
7.		S H	NYS	2/04		1 2 3 4 5
			NYC	2/1/04		
8.		S H	NYS	5/03		1 2 3 4 5
			NYC	5/14/04		
9.		S H	NYS	3/04		1 2 3 4 5
			NYC	3/24/04		
10.		S H	NYS	10/03		1 2 3 4 5
			NYC	10/4/03		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132456

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	DEP	114 Liberty St N.Y. N.Y	Main FLOOR
5. DATE: 4/1/03	6. CONTRACTOR: CTS	7. ENV. TECHNICIAM: Michael Atteberry	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	7/03	PII	1 2 3 4 5
			NYC	7/28/04		
2.		S (H)	NYS	12/03		1 2 3 4 5
			NYC	12/16/03		
3.		S (H)	NYS	8/03		1 2 3 4 5
			NYC	8/15/04		
4.		S (H)	NYS	1/04		1 2 3 4 5
			NYC	1/9/05		
5.		S H	NYS			1 2 3 4 5
			NYC			
6.		S H	NYS			1 2 3 4 5
			NYC			
7.		S H	NYS			1 2 3 4 5
			NYC			
8.		S H	NYS			1 2 3 4 5
			NYC			
9.		S H	NYS			1 2 3 4 5
			NYC			
10.		S H	NYS			1 2 3 4 5
			NYC			

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: DEP PROJECT NUMBER: 03-27444-

S 114 Liberty st Ny. N.y. PROJECT MANAGER: kHan

TECHNICIAN: Michael Atteberry SIGNATURE: M. DATE: 4/2/03

CONTRACTOR: CTS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1600		Arrived on site First shift supervisor was still on site second shift crew is on site and I collected all license and made sure all paper work was in order and up.
1900		crew is preparing for bag out and they are cleaning up Main Floor. Decon is 100% As well as log book which is being used. I suite up and do visual of work Area workers are cleanning and they are also getting the remainder of demo work done. which isnt much.
2000		I inspect Negative Air units they are on and work well. work is still in progress.
20:00		Most of the workers are doing bag out and bags are doubled and are properly being carried out. Saperviser for second crew is on site (1700)
2100		not much has changed still working and preparing For inspection.
2300		workers are finished with bag out and are cleanning up.
100		Supervisor has crew putting away equipment and we prepare for locking up work site
2430		All things are put up & Exit with some workers.

SHEET 1 OF 1

NYC-WTC_000132458

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	DEP	114 Liberty St N.Y N.Y	main Floor
5. DATE: 4/2/03	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Michael Atteberry	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	1/04	PII	1 2 3 4 5
			NYC	1/09/05		
2.		S (H)	NYS	11/03		1 2 3 4 5
			NYC	11/04/04		
3.		S (H)	NYS	5/03		1 2 3 4 5
			NYC	5/2/03		
4.		S (H)	NYS	8/03		1 2 3 4 5
			NYC	8/16/05		
5.		S (H)	NYS	9/03		1 2 3 4 5
			NYC	9/8/03		
6.		S (H)	NYS	2/04		1 2 3 4 5
			NYC	2/17/04		
7.		S (H)	NYS	2/04		1 2 3 4 5
			NYC	2/1/04		
8.		S (H)	NYS	5/03		1 2 3 4 5
			NYC	5/14/04		
9.		S (H)	NYS	3/04		1 2 3 4 5
			NYC	3/24/04		
10.		S (H)	NYS	10/03		1 2 3 4 5
			NYC	10/4/03		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132459

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	DEP	114 Liberty St N.Y. N.Y.	Main Floor
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
4/2/03	CTS	Michael Atteberry	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	7/03	PII	1 2 3 4 5
			NYC	7/28/04		
2.		S (H)	NYS	12/03		1 2 3 4 5
			NYC	12/16/03		
3.		S (H)	NYS	8/03		1 2 3 4 5
			NYC	8/15/04		
4.		S (H)	NYS	1/04		1 2 3 4 5
			NYC	1/9/05		
5.		S H	NYS			1 2 3 4 5
			NYC			
6.		S H	NYS			1 2 3 4 5
			NYC			
7.		S H	NYS			1 2 3 4 5
			NYC			
8.		S H	NYS			1 2 3 4 5
			NYC			
9.		S H	NYS			1 2 3 4 5
			NYC			
10.		S H	NYS			1 2 3 4 5
			NYC			

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: DEP PROJECT NUMBER: 03-2744-

SITE: 114 LIBERTY ST. NY, NY. PROJECT MANAGER: M.N. KHAN

TECHNICIAN: JULIUS OZOEMENA SIGNATURE: Julius Ozo DATE: 04,02,03

CONTRACTOR: E-TS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
0700		I arrive work site few minutes before the hour; the crew from ETS were already on site and suit up. The decon was fully operational with Cold and warm water. Critical and negetive air are all on; demolition also going on within the hour. There are 14 handlers and one Supervisor present.
0800		Demolition still going on while air sampling is going on too. I went around to the different location where the pumps located to make sure all is working properly.
0900		The main activity going on in the work area still demolition; while air sampling continues.
1030		An official from DEP visited the work and spoke with the supervisor on site and left shortly afterwards.
1130		Demolition still in progress in the work area.
1230		About this time an official from DEP MISS Penny visit work site and ask me if there were enough handlers doing the demolition inside work area, I assesed the job size and said 14 handlers should be enough.
1330		Demolition still the main activity going on inside work area. Air pumps and sampling in progress as well.
1430		Demolition still going at this time within area.
1445		At this time all demolition work over, workers start cleaning inside work area.
1545		cleaning and bag outs going on inside w.a.
1600		Bag outs Continue inside work area.
1610		Left job site and went home.

SHEET ____ OF ____

NYC-WTC_000132461

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	DEP	114 LIBERTY ST NY. NY.	
5. DATE: 04/02/03	6. CONTRACTOR:	7. ENV. TECHNICIAM: JULIUS OZOEMENA	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S H	NYS	05/03	PII	1 2 3 4 5
			NYC	5/19/04		
2.		S H	NYS	09/03		1 2 3 4 5
			NYC	9/29/04		
3.		S H	NYS	04/04		1 2 3 4 5
			NYC	4/6/05		
4.		S H	NYS	01/04		1 2 3 4 5
			NYC	01/05/05*		
5.		S H	NYS	08/03		1 2 3 4 5
			NYC	8/04/04		
6.		S H	NYS	03/04		1 2 3 4 5
			NYC	3/20/04		
7.		S H	NYS	12/03		1 2 3 4 5
			NYC	12/27/03		
8.		S H	NYS	11/03		1 2 3 4 5
			NYC	11/29/03		
9.		S H	NYS	12/03		1 2 3 4 5
			NYC	12/20/03		
10.		S H	NYS	07/03		1 2 3 4 5
			NYC	7/18/04		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132462

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	DEP	114 LIBERTY ST. NY, NY.	
5. DATE: 04 | 02 | 03	6. CONTRACTOR:	7. ENV. TECHNICIAM: JULIUS OZOEMENA.	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)		LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S H	NYS	PII	11 | 03	PII	1 2 3 4 5
			NYC		11 | 22 | 04		
2.		S H	NYS		10 | 03		1 2 3 4 5
			NYC		10 | 30 | 04		
3.		S H	NYS		11 | 03		1 2 3 4 5
			NYC		11 | 11 | 04		
4.		S H	NYS		07 | 03		1 2 3 4 5
			NYC		07 | 09 | 03*		
5.		S H	NYS		04 | 03		1 2 3 4 5
			NYC		04 | 16 | 04		
6.		S H	NYS				1 2 3 4 5
			NYC				
7.		S H	NYS				1 2 3 4 5
			NYC				
8.		S H	NYS				1 2 3 4 5
			NYC				
9.		S H	NYS				1 2 3 4 5
			NYC				
10.		S H	NYS				1 2 3 4 5
			NYC				

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: DEP PROJECT NUMBER: 02-2744-

114 Liberty st N.Y N.Y PROJECT MANAGER: Khan

TECHNICIAN: Michael Atteberry SIGNATURE: M. DATE: 4/30/03

CONTRACTOR: cts PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1600		Arrived on site spoke with supervisor and I collected all license. I checked decon and isolation barriers.
1700		Log book is being used and workers are cleaning basement they are wet wiping the pipes, they are cleaning all dust. there are using HEAC
1800		Workers have lunch and I do a visual of basement. I also check showers and they are being used.
20:00		I speak with supervisor and nothing had changed there are no problems so cleaning is still going on. I collected all pumps are equipment For S.C.
2100		I do another visual inspection and there is still some dust laying around so workers will continue to clean.
2200		cleaning is still going on
2300		A Few workers are cleaning up work site while some are still cleaning up work Area.
2430		I do visue and everything is put up cleaning is good, the morning crew will continue to clean before inspection. I gather My things and exit work site.

SHEET 1 OF 1

NYC-WTC_000132464

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	DEP	114 Liberty st N.Y. N.Y.	Main Floor 2
5. DATE: 4/3/03	6. CONTRACTOR: CTS	7. ENV. TECHNICIAM: Michael Atteberry	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	1/04	PII	1 2 3 4 5
			NYC	1/9/05		
2.		S (H)	NYS	1/4		1 2 3 4 5
			NYC	1/09/05		
3.		S (H)	NYS	2/4		1 2 3 4 5
			NYC	2/17/04		
4.		S (H)	NYS	8/3		1 2 3 4 5
			NYC	8/15/04		
5.		S (H)	NYS	9/3		1 2 3 4 5
			NYC	9/8/03		
6.		S (H)	NYS	2/4		1 2 3 4 5
			NYC	2/1/04		
7.		S (H)	NYS	12/3		1 2 3 4 5
			NYC	12/16/03		
8.		S (H)	NYS	12/3		1 2 3 4 5
			NYC	12/24/03		
9.		S (H)	NYS	3/4		1 2 3 4 5
			NYC	3/24/04		
10.		S H	NYS			1 2 3 4 5
			NYC			

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYC DEP PROJECT NUMBER: 03-2744-

114 Liberty St, Manhattan PROJECT MANAGER: M.N. Khan

TECHNICIAN: Peter Koslowsky SIGNATURE: DATE: 4/3/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
645		I arrived at site. Manja, ETS Supervisor, is on site with his crew. Workers are getting dressed to go into work area. They will do a final cleaning and have a little demo left at the Cedar St. entrance. DEP are scheduled to do a 12:00 Noon visual inspection.
700		The 10 workers are entering work area.
715		~~Julius~~ Pk Julius, the air sampling technician from JLC, arrives on site to take the 5 during daily air samples.
800		I am entering work area.
900		I exited work area. The area by the Cedar St entrance is just about demoed and they are now bagging. Workers are also fine cleaning and mopping the work area. 2 more handlers arrived and are suiting up to enter work area.
1000		Re entering work area.
1100		Exited work area. Workers still cleaning. I pointed out some horizontal studs to Manja that need some cleaning. Workers are also mopping up some accumulated water in the restaurant.
1130		Workers breaking for lunch
1200		Workers returning from lunch - entering work area.
1245		Mohammed Khan from JLC arrives for a visual inspection. We enter work area.

SHEET 1 OF 2

NYC-WTC_000132465

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYCDEP PROJECT NUMBER: 03-2747-

114 Liberty St, Manhattan PROJECT MANAGER: M.N. Khan

TECHNICIAN: Peter Koslovsky SIGNATURE: DATE: 7/13/01

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1430		We exit work area. Upon inspection of work area we saw scattered debris and dust that need to be cleaned up. Also a clean mop should be run through the restaurant.
1445		Carl from DEP arrives. We enter work area.
1500		Carl and I exit work area. I showed him some of the trouble spots and he said the floor needed cleaning. Carl leaves S.te.
1530		Workers exiting decon for end of shift. 4:00pm shift workers are arriving on site.
1600		Mike Adebary from JLC arrives on site for the evening Shift as project monitor. Also the evening Crew is entering work area. I Briefed Mike on the work to be done

SHEET 2 OF 2

NYC-WTC_000132467

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYC DEP	114 Liberty St, Manhattan	
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
4/3/03	ETS	Peter Koslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	5/03	PII	(1) 2 3 4 5
			NYC	5/19/04		
2.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/29/03		
3.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/18/04		
4.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/20/03		
5.		S (H)	NYS	1/04		(1) 2 3 4 5
			NYC	1/5/05		
6.		S (H)	NYS	4/04		(1) 2 3 4 5
			NYC	4/6/05		
7.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/22/04		
8.		S (H)	NYS	9/03		(1) 2 3 4 5
			NYC	9/29/04		
9.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/11/04		
10.		S (H)	NYS	~~11/03~~ 10/03		(1) 2 3 4 5
			NYC	10/30/04		

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC-WTC_000132468

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St, Manhattan	
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
4/3/03	ETS	Peter Kaslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)		LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S (H)	NYS	PII	4/03	PII	(1) 2 3 4 5
			NYC		4/16/04		
2.		S (H)	NYS		3/04		(1) 2 3 4 5
			NYC		3/20/04		
3.		S H	NYS				1 2 3 4 5
			NYC				
4.		S H	NYS				1 2 3 4 5
			NYC				
5.		S H	NYS				1 2 3 4 5
			NYC				
6.		S H	NYS				1 2 3 4 5
			NYC				
7.		S H	NYS				1 2 3 4 5
			NYC				
8.		S H	NYS				1 2 3 4 5
			NYC				
9.		S H	NYS				1 2 3 4 5
			NYC				
10.		S H	NYS				1 2 3 4 5
			NYC				

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYC DEP PROJECT NUMBER: 63-2744-

114 Liberty St, Manhattan PROJECT MANAGER: M.N. Khan

TECHNICIAN: Peter Chaslowsky SIGNATURE: Peter Khan DATE: 4/4/03

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
645		I arrived on site. Marian is on site with his crew of 8 workers. Today the workers will do the final fine cleaning at restaurant and basement for final inspection.
700		Workers suited and masked and entering work area.
738		I enter work area.
900		Exit work area. Crews are still cleaning. I pointed out a few hand to reach spots that need to be done. They will continue cleaning.
1000		I enter work area.
1100		Exit work area. Workers are also exiting work area for lunch. The bulk of the cleaning is finished and now some fine cleaning needs to be done after lunch.
1138		Workers re-enter work area. Mohammed Khan from TLC is on site. ~~Peter~~ Penny from DEP is on site. We will enter work area for final inspection.
1300		Exit work area. Cleaning is just about complete. A couple areas need to be revacuumed + wiped down. There are a bunch of chairs that need wiping down and some fiber glass that needs to be removed. After that final air samples will be run.
1500		Mike Adebsary from TLC and I will get into work area to set up pumps and check progress of cleaning.

SHEET 1 OF

ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYC DEP PROJECT NUMBER: 03-2744-

114 Liberty St, Manhattan PROJECT MANAGER: M. N. Khan

TECHNICIAN: Peter Kwolowsky SIGNATURE: Peter Kwolowsky DATE: 4/4/04

CONTRACTOR: ETS PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
1530		Workers exit work area and I exit work area. Work areas have been cleared. Mike is running leaf blower. Pumps are set. I will set 2 more pumps in Cigar shop.
1630		Pumps are running. I will stay on site for about one more hour to take the days during air samples to JLC. Mike will run the Pumps then take them to ATC for analysis.
1745		Mike collected the 5 during air samples and I will take them to JLC. Leaving site end of shift.

SHEET ____ OF ____

NYC-WTC_000132471

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYCDEP	114 Liberty St, Manhattan	
5. DATE: 4/4/03	6. CONTRACTOR: ETS	7. ENV. TECHNICIAM: Peter Krasowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	5/03	PII	(1) 2 3 4 5
			NYC	5/19/04		
2.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/29/03		
3.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/18/04		
4.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/20/03		
5.		S (H)	NYS	4/04		(1) 2 3 4 5
			NYC	4/6/05		
6.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/22/04		
7.		S (H)	NYS	9/03		(1) 2 3 4 5
			NYC	9/29/04		
8.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/30/04		
9.		S (H)	NYS	4/03		(1) 2 3 4 5
			NYC	4/16/04		
10.		S H	NYS			1 2 3 4 5
			NYC			

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: NYCDEP PROJECT NUMBER: 03-2744-

114 Liberty St., Manhattan PROJECT MANAGER: M.N. Khan

TECHNICIAN: Peter Khoslovsky SIGNATURE: Peter Khoslovsky DATE: 9/15/03

CONTRACTOR: ETS. PHASE NUMBER:

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
645		I arrived on Site. Mario, ETS supervisor is on site with his crew of 11 handlers.
700		Workers are entering work area. Today the workers will remove poly from furniture in apartments and clean all furniture. All non wipable furniture will be wrapped in Poly. (Any cloth, wicker, etc.)
800		Workers are on the 10th & 11th floors cleaning.
900		Penny from DEP is on site. She inquired as to why only cleaning of furniture is being done as opposed to full breakdown. Mario said these were his instructions as of 9:00pm last night.
1000		Now the workers will do breakdown on the on as many floors as possible today.
1100		Workers are exiting work area for lunch.
1130		Workers are through with lunch and returning to work area. Penny leaves site.
1230		Workers continue breakdown on upper floors and cleaning, and are moving equipment out of work area onto truck.
1430		Jerry Tas from JLC is onsite to pick up some equipment.
1510		Jerry Tas leaves site.
1530		Workers exit work area for end of shift. They will finish breakdown of all areas tomorrow. Leaving site - End of Shift.

SHEET 1 OF 1

NYC-WTC_000132472

NYC-WTC_000132473

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
03-2744	NYC DEP	114 Liberty St, Manhattan	
5. DATE:	6. CONTRACTOR:	7. ENV. TECHNICIAM:	
4/5/03	ETS	Peter Koslowsky	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)	LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	(S) H	NYS	5/03	PII	(1) 2 3 4 5
			NYC	5/19/04		
2.		S (H)	NYS	4/03		(1) 2 3 4 5
			NYC	4/16/04		
3.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/30/04		
4.		S (H)	NYS	7/03		(1) 2 3 4 5
			NYC	7/9/03		
5.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/27/03		
6.		S (H)	NYS	8/03		(1) 2 3 4 5
			NYC	8/4/04		
7.		S (H)	NYS	10/03		(1) 2 3 4 5
			NYC	10/4/03		
8.		S (H)	NYS	11/03		(1) 2 3 4 5
			NYC	11/4/04		
9.		S (H)	NYS	12/03		(1) 2 3 4 5
			NYC	12/16/03		
10.		S (H)	NYS	2/04		(1) 2 3 4 5
			NYC	2/17/04		

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

Notes:

NYC-WTC_000132474

NYC 9/11 Public Portal Document

JLC Environmental Consultants, Inc.

CONTRACTOR WORKERS LOG

1. PROJECT NO.:	2. CLIENT:	3. PROJECT SITE:	WORK AREA:
5. DATE: 4/5/03	6. CONTRACTOR:	7. ENV. TECHNICIAM:	

	NAME	TITLE	CERTIFICATE & LICENSE NUMBERS (NYS & NYC)		LICENSE EXPIRATION DATE	SOCIAL SECURITY NO.	TYPE OF RESP.
1.	PII	S	NYS	PII	9/03	PII	(1) 2 3 4 5
		(H)	NYC		9/7/03		
2.		S	NYS		8/03		(1) 2 3 4 5
		(H)	NYC		8/15/04		
3.		S	NYS				1 2 3 4 5
		H	NYC				
4.		S	NYS				1 2 3 4 5
		H	NYC				
5.		S	NYS				1 2 3 4 5
		H	NYC				
6.		S	NYS				1 2 3 4 5
		H	NYC				
7.		S	NYS				1 2 3 4 5
		H	NYC				
8.		S	NYS				1 2 3 4 5
		H	NYC				
9.		S	NYS				1 2 3 4 5
		H	NYC				
10.		S	NYS				1 2 3 4 5
		H	NYC				

Notes:

Key:
1. Half Face Respirator
2. Full Face Respirator
3. PAPR
4. Type "C" Respirator
5. Type C Supplied Air

NYC 9/11 Public Portal Document

JLC ENVIRONMENTAL CONSULTANTS, INC. **DAILY CONSTRUCTION REPORT**

CLIENT: _____ PROJECT NUMBER: 03-2784-

114 LIBERTY AVE PROJECT MANAGER: M.N. KHAN

TECHNICIAN: F. AGBODZA SIGNATURE: [signature] DATE: 04/06/03

CONTRACTOR: _____ PHASE NUMBER: _____

CONSTRUCTION ACTIVITIES - NARRATIVE DESCRIPTION OF ACTIVITIES
(Enter times in and out of the work area and time of observation in applicable column)

TIME IN	TIME OUT	
0700		I was at the site, supervising the handlers as the began the brake down.
0800		The Continued with removal of every item that is not supposed to be there
0900		This involves bring down polys used during the abatement.
0000		This went along with Cleaning every inch of the working areas
1200		progressively, I did showed them a lot of things to remove, and Clean up
1300		Many times I will go round where ever they have removed things or cleaned up
1400		For this breaking down, the handler were made up of 20 people plus the 2 supervisors.
1500		The project Maneger Came to the site. walked round make some visual inspection and finally pointed out other areas that needs more cleaning efforts.
1600		I spotted other areas, floors, windows even exterior parts that might effect a perfect job.
1700		The did Came back to reclean those areas
1800		Part of the things that I dide was to collected our materials, pumps, tri-pod stands, cassettes etc
1830		The brake down, Cleaning and supervision Come to an end. The company did good job; I appreciated and was satisfied with their work.

SHEET ____ OF ____