NYC 9/11 Public Portal Document

AMBASSADOR CONSTRUCTION CO., INC.

February 22, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #070
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #070 to perform the following work at the above referenced premises for the sum of SIX THOUSAND ONE HUNDRED FOURTEEN DOLLARS ($6,114.00):

SCOPE OF WORK

Furnish and install three (3) 28" diameter and two (2) 21" diameter cast magnum plaques (as per attached sketch).

Subtotal	$5,275.00
General Conditions	422.00
Overhead and Fee	342.00
Insurance	75.00
Total	**$6,114.00**

Please issue to us a change order for this work which has been completed.

If you have any questions please do not hesitate to contact us.

Very truly yours,
AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

MS:am
cc: Juan Mejia - SHC
Glenn Pymento - DCAS

Accepted: _____ Dated: _____

C:\OFFICE\WP\WINWP\DOCS\OEM\C070\OEMC070.WPD

317 MADISON AVENUE · NEW YORK, NY 10017 · 212 922 1020 · FAX 212 949 9762

NYC-WTC_000168481