NYC 9/11 Public Portal Document

AMBASSADOR CONSTRUCTION CO., INC.

December 23, 1998

Mr. Walter Weems
Silverstein Properties Inc.
7 World Trade Center
New York, NY 10048

Re: Mayor's Office of Emergency Management
7 World Trade Center
Change Order #042
Amb. Job #S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #042 to perform the following work at the above referenced premises for the sum of TWO THOUSAND TWO HUNDRED TWO DOLLARS ($2,202.00).

SCOPE OF WORK
Furnish and install four (4) type "G" wall washers in room 23-40 as per Swanke Hayden Connell's FSK-51 dated 12/21/98.

Electrical Cost		$1,900.00
	General Conditions	152.00
	Overhead & Fee	123.00
	Insurance	27.00
	Total	**$2,202.00**

Please issue a change order for this work so we may proceed.

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

If you have any questions, please do not hesitate to contact us.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

cc: Glenn Pymento/DCAS
Juan Mejia/SHC
MS:am
Accepted: _____ Dated: _____
C:\OFFICE\WPWIN\WPDOCS\DOEMGC\DOEMC042.WPD

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762

NYC-WTC_000168571