NYC 9/11 Public Portal Document

AMBASSADOR CONSTRUCTION CO., INC.

November 19, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, N.Y. 10048

Re: **Mayor's Office Of Emergency Management**
7 World Trade Center
Change Order # 105

Dear Mr. Weems:

We are pleased to submit herewith our change order #105 to perform the following work at the above referenced premises for the sum of ONE HUNDRED THIRTY SIX THOUSAND ONE DOLLAR ($136,001.00).

In accordance with Shem Milson & Wilkes, Inc., audiovisual specification for the system expansion; Phase 1 and the drawings AV-1 &AV-2 dated 11/15/99 for the library and head end expansion.

BREAKDOWN OF COSTS

Ace Audio		$113,044.00
Electrical Work		$1,500.00
Patch & Painting		$2,500.00
	Subtotal	$117,044.00
	General Condition	$9,363.00
	Overhead & Fee	$7,584.00
	Insurance	$2,010.00
Note: All work on regular working hours.	**Total**	**$136,001.00** ✓

Continued....

317 MADISON AVENUE • NEW YORK, NY 10017 • 212 922 1020 • FAX 212 949 9762

NYC 9/11 Public Portal Document

Mr. Walter Weems
November 19, 1999

Page Two....

Please sign one copy of this letter and return it to our office for our records.

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

If you have any questions please do not hesitate to contact us.

Please Advise if you wish us to proceed.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

Accepted:_____ Dated:_____

cc: Glenn Pymento / DCAS
Ray Lynch / O.E.M.

MS:nr
C:\OFFICE\WP\WIN\WPDOCS\OEM\CO'S\OEM8105.WPD

AMBASSADOR CONSTRUCTION CO., INC.

NYC-WTC_000171608

NYC 9/11 Public Portal Document

Phase I Additions

Office of Emergency Management

ACE audiovisual
33-49 55th St.
Woodside, NY 11377

Room	Equipment	Engineering, Proj. Mgmnt., Documentatio	In House Fabrication & Assembly	Installation , Testing, Training	G & A (Freight, Insurance,	Local 3 Installation	TOTAL
System Expansion	$ 44,813.00	$ 3,360.00	$ 2,700.00	$ 5,200.00	$ 1,600.00	$ 22,000.00	$ 79,673.00
Library	$ 18,841.00	$ 1,680.00	$ 360.00	$ 3,200.00	$ 990.00	$ 8,300.00	$ 33,371.00
							$ 113,044.00

NOV 22 '99 11:38 FR AMBASSADOR CONSTR. 0212 949 9762 TO 6693640 P.02/02
NOV 19 1999 08:20 TOTAL P.02 PAGE.02 55555555
NYC-WTC_000171609