NYC 9/11 Public Portal Document

AMBASSADOR CONSTRUCTION CO., INC.

April 27, 1999

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1, 7 & 23rd Floors
Change Order #084
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our credit change order #084 to perform the following work at the above referenced premises for the sum of THIRTY THOUSAND SIX HUNDRED EIGHTY ONE DOLLARS <$30,681.00>:

This work included:

- Credit for elimination of 8 T.V. monitors and installation of same. Credit includes restocking charge.	<$27,540.00>
- Credit for installation of wall wash fixture in reception area.	<$270.00>
- Add for labor and material to remove and reinstall cove light in the EOC room so that steel for monitors could be installed. Monitors were elimiinated at a later date.	$1,341.00
Subtotal	<$26,469.00>
General Conditions	<$2,118.00>
Overhead & Profit	<1,715.00>
Insurance	<379.00>
Total	**<$30,681.00>**

Continued. . .

317 MADISON AVENUE · NEW YORK, NY 10017 · 212 922 1020 · FAX 212 949 9762

NYC-WTC_000171678