NYC 9/11 Public Portal Document

AMBASSADOR CONSTRUCTION CO., INC.

June 15, 1999

Mr. Walter Weems
Silverstein Properties Inc.
7 World Trade Center
New York, NY 10048

Re: Mayor's Office of Emergency Management
7 World Trade Center
Change Order #089
Amb. Job #S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #089 to perform the following work at the above referenced premises for the sum of SEVEN THOUSAND FIVE HUNDRED FIFTY THREE DOLLARS ($7,553.00):

As per Swanke Hayden Connell Architects & Cosentini Associates sketch (attached 6/14/99) for the power and control wiring for the Inergen system in the fuel oil tank room.

Control wiring for control panel, strobe, two (2) thermo heaters, one (1) selonoid, pull stations. All in rigid conduit and fittings.

Electrical	$6,500.00
General Conditions	520.00
Overhead & Fee	421.00
Insurance	112.00
Total	**$7,553.00**

Please Note:
These items are not explosion-proof. All work on regular working hours.

Please sign one copy of this letter and return it to our office for our records.

If you have any questions please do not hesitate to contact us.

Very truly yours,
AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

cc: Glenn Pymento/DCAS
Juan Mejia/SHC
MS:am
Accepted: _____ Dated: _____

317 MADISON AVENUE · NEW YORK, NY 10017 · 212 922 1020 · FAX 212 949 9762

JUN 15 '99 11:49 FR AMBASSADOR CONSTR. CO212 949 9762 TO 7325190 P.04/04
06/08/99 17:48 FAX 212 615 3700 SWANKE HAYDEN CONNELL COSENTINI ASSOCIATES 002/002 008
2122190256 PAGE.02 ** TOTAL PAGE.04 **
JUN 14 '99 16:01