NYC 9/11 Public Portal Document

AMBASSADOR CONSTRUCTION CO., INC.

July 31, 1998

Mr. Walter Weems
Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048

RE: Mayor's Office of Emergency Management
7 World Trade Center - 1. 7, & 23rd Floors
Change Order #002
Amb. Job # S57-5175

Dear Mr. Weems:

We are pleased to submit herewith our change order #002 to perform the following work at the above referenced premises for the sum of NINE THOUSAND EIGHT HUNDRED EIGHTEEN DOLLARS ($9,818.00):

SCOPE OF WORK
As per revised specifications from Cosentini (attached) for the (2) Baltimore Air Coil circuit cooling towers, the pan construction was changed from galvanized steel to stainless steel.

Breakdown of costs:	
(2) units	$8,470.00
General Conditions	678.00
Overhead & Fee	549.00
Insurance	121.00
Total	**$9,818.00**

Please notify us if we are to proceed with this work.

We trust the above meets with your approval and we look forward to the continued pleasure of serving you.

Very truly yours,

AMBASSADOR CONSTRUCTION CO., INC.

Martin Schneider
Vice President

cc: Glenn Pymento

Accepted:_____ Dated: _____
MS:ag
c:\wpdocs\oem\oemco2.wpd]

317 MADISON AVENUE, NEW YORK, NY 10017, 212 922 1020, FAX 212 949 9762

NYC-WTC_000173833