NYC 9/11 Public Portal Document

Thursday Night

ADDITIONAL WORK AUTHORIZATION

MAZZOCCHI WRECKING
32 WILLIAMS PARKWAY
P. O. BOX 331
EAST HANOVER, NJ 07936-0331
PHONE: (973) 884-8682
FAX: (973) 377-7464

Day # 136 B
1/24/02 - 1/25/02
Nightshift

OWNER'S NAME: Evergreen Recycling Of Corona (EROC)		PHONE: [718] 446-7000	DATE: 1/24/02 - 1/25/02.
STREET: Willets Point Boulevard		JOB NAME: World Trade Center	JOB NUMBER:
CITY: Corona	STATE: New York	STREET:	
EXISTING CONTRACT NUMBER:	DATE OF EXISTING CONTRACT:	CITY: New York City	STATE: New York

You are authorized to perform the following specifically described additional work:

N/A	Cat 246 Skid Steer	⊘	1	Ingersoll Rand Air Compressor	12HR
N/A	Cat 980 Loader	⊘	1	Miller Maintenance Trailers	12HR
N/A	Cat 966 Loader	⊘	1	Welders Maintenance Trailers	12HR
N/A	Cat 420 Loader	⊘	1	Mechanics w/Service Trucks	12HR
1	Hitachi 450 w/Grapple	12HR	N/A	Clerical Personnel	⊘
N/A	Hitachi 550 w/Grapple	⊘	2	Foreman ✓	12HR
2	Hitachi 750 w/Grapple	12HR	5	Burners ✓	12HR
N/A	Hitachi 330 w/Grapple	⊘	3	Laborers ✓	12HR
	Hitachi 1200 w/Grapple	12HR	1	Mechanics ✓	12HR
1	Mobile Power Washer	12HR	4	Oilers ✓	12HR
N/A	Roll-Off Truck(s)	⊘	5	Operators ✓	12HR
2	Service Trucks	12HR	2	Working Supervisors ✓	12HR
1	Man Basket	12HR	N/A	Safety Supervisors	⊘
N/A	Tractor Trailer(s) 50 CY	⊘	N/A	Truck Drivers	⊘
N/A	Tractor Trailer(s) Low Bed	⊘			
1	850 Loader	12HR			

ADDITIONAL CHARGE FOR ABOVE WORK IS: $ _____

Payment will be made as follows: _____

Above additional work to be performed under same conditions as specified in original contract unless otherwise stipulated.

Date 1/25/02 Authorizing Signature _____ (OWNER SIGNS HERE)

We hereby agree to furnish labor and materials - complete in accordance with the above specifications, at above stated price.

Authorized Signature Gerald Eglitowski Jr. (CONTRACTOR SIGNS HERE) Date 1/25/02.

THIS IS CHANGE ORDER NO. _____

NOTE: This Revision becomes part of, and in conformance with, the existing contract.

CONFIDENTIAL,
SUBJECT TO PROTECTIVE ORDER NO. 2, SEPT. 2008