NYC 9/11 Public Portal Document

GRACE CONTRACTING CORP.

151-45 6th Road, Whitestone, N.Y. 11357- (718) 767-9000 DATE: 1/16/02 **DAY FINAL**

DAILY WORK FORCE REPORT

Job Name & Location: World Trade Center
Contract No.
Weather Conditions

Labor		Equipment			
CLASSIFICATION	QUANT.	Description	MANNED	STANDBY	IDLE
SUPERINTENDENT	1	CAT 966 LOADER	1		
PROJECT ENGINEER	2	CAT 446 BACKHOE			
OFFICE ENGINEER		CAT 973 LOADER	1		
FOREMEN	1	CAT 365 GRAPPLER	1		
SAFETY OFFICER	1	CAT 375 GRAPPLER	1		
LABORERS	11	CAT 375 BUCKET	1		
IRON WORKERS		HITACHI 750 GRAPPLER	1		
LOCAL 14	6	HITACHI 550 GRAPPLER			
LOCAL 15	8	HITACHI 1200 GRAPPLER	1		
CARPENTER		185 CFM COMPRESSOR	1		
CARPENTER FOREMAN	1	235 HAMMER HOE RAM		1	
TEAMSTERS	1	MECHANICS TRUCK	2		
MECHANICS	2	TOOL TRUCK			
HOUSE WRECKERS	4	TOOL VAN	1		
		ROLL OFF			
		DUMP TRAILERS			
		LOW BED TRAILER			
DELIVERIES: GRACE ASPHALT 70 CUBIC YARDS 3/4 STONE		HIGH DECK TRAILERS			
ALL LOCK AND GLASS CO		WELDING TRUCK	1		
		FUEL TRUCK	1		
		PICKUP TRUCKS	6		
		LIGHT TOWERS	5		
		SITE MULE	3		
		DUMP TRUCKS			
		10 WHEEL DUMP TRUCK			
*LIGHT TOWERS USED FOR 2 HOURS		FLASHING ARROW BOARD			
		OFFICE TRAILER/GENER.	1		
		CARGO BOXES	3		
		FLAT TRUCK			1
*NOTE TRUCK 66 RAN 2 LOADS OF STONE FROM		PUMP	2		
WHITESTONE TO THE SITE		RAINMAKER/GENIE LIFT			

Description of Work:

DELAYS: GRACE 750,375G,1200 GATEWAY 550G & MAZZOCHI 1200 FROM 7AM- 11AM DUE TO PREPARING RAMP AT SLURRY WALL TO ENABLE MACHINES CROSSING INTO PIT FROM WEST SIDE HIGHWAY

GATEWAY 550G DELAYED 1PM- 4PM WITH RECOVERY AT AMEC ROAD

GRACE 1200 DELAYED 1PM-2:15PM DUE TO YONKERS BURNERS BURNING CANDLESTICKS THAT WERE NOT AUTHORIZED TO BURN IN THAT AREA

CONTINUED REMOVING DEBRIS FROM NORTH HALL ROAD AND LOWER LEVELS OF TOWER 1 TO ACCOMMODATE NEW BRIDGE.

MANNED WATERING STATIONS FOR DUST CONTROL

MAINTAINED TRAFFIC INTO AND OUT OF AREA

LOADS OUT: 33

EUKES OUT: 132

GRACE CONTRACTING CORP

Approved By:	BY:
Title:	
For:	SUPERINTENDENT

DAILY WORK FORCE REPORT0116D.xls

CONFIDENTIAL_21MC100_003415930

SUBJECT TO PROTECTIVE ORDER NO. 2, SEPT. 2008

NYC-WTC_000237656