GRACE CONTRACTING CORP.

151-45 6th Road, Whitestone, N.Y. 11357- (718) 767-9000

DATE: 2/19/02 DAY **FINAL**

DAILY WORK FORCE REPORT

Job Name & Location: World Trade Center
Contract No.
Weather Conditions

Labor		Equipment			
CLASSIFICATION	QUANT.	Description	MANNED	STANDBY	IDLE
SUPERINTENDENT	2	CAT 966 LOADER			
FOREMEN	1	CAT 365 GRAPPLER			
PROJECT ENGINEER	2	CAT 375 GRAPPLER			
SAFETY ENGINEER	1	CAT 375 BUCKET	1		
LABORERS	16	HITACHI 750 GRAPPLER	1		
IRON WORKERS		HITACHI 1200 GRAPPLER		1	
LOCAL 14	2	185 CFM COMPRESSOR	RUNNING UNMANNED		
LOCAL 15	2	235 HAMMER HOE RAM		1	
CARPENTER		MECHANICS TRUCK	2		
CARPENTER FOREMAN		TOOL TRUCK			
TEAMSTERS (FUEL)	1	TOOL VAN			
MECHANICS	2	ROLL OFF			
HOUSE WRECKERS		DUMP TRAILERS			
		LOW BED TRAILER			
		HIGH DECK TRAILERS			
		WELDING TRUCK	1		
DELIVERIES: AWISCO		FUEL TRUCK	1		
		PICKUP TRUCKS	6		
NOTE: LIGHT TOWERS RAN 1.5 HOURS		LIGHT TOWERS	5		
		SITE MULE	2		
TRUCK 68 RAN STONE FOR TULLY ALL DAY 4 LOADS		DUMP TRUCKS			
TICKET #S 198390,482,577 & 638		10 WHEEL DUMP TRUCK			
		FLASHING ARROW BOARD	1		
		OFFICE TRAILER/GENER.	1		
		CARGO BOXES	4		
		FLAT TRUCK			1
		PUMP		2	

Description of Work:

PRELIMINARY/ANTICIPATED WORK
CONTINUE REMOVING DEBRIS FROM LOWER LEVELS OF WTC COMPLEX
MAINTAIN TRAFFIC FLOW INTO AND OUT OF AREA
CONTINUE LOGGING TRUCKS AND NUMBER OF LOADS OUT OF SITE
LOADS OUT: 85

GRACE CONTRACTING CORP

Approved By:	BY:
Title:	
For:	SUPERINTENDENT

DAILY WORK FORCE REPORT0219D.xls

SUBJECT TO PROTECTIVE ORDER NO. 2, SEPT. 2008