NYC 9/11 Public Portal Document

GRACE CONTRACTING CORP.

151-45 6th Road, Whitestone, N.Y. 11357- (718) 767-9000

DATE: NOVEMBER 13, 2001)

FINAL

DAILY WORK FORCE REPORT

Job Name & Location: World Trade Center
Contract No.
Weather Conditions

Labor		Equipment			
CLASSIFICATION	QUANTIT	Description	MANNED	STANDBY	IDLE
SUPERINTENDENT	2	CAT 966 LOADER	1		
PROJECT ENGINEER	1	CAT 446 BACKHOE	1		
OFFICE ENGINEER		CAT 973 LOADER	1		
FOREMEN	1	CAT 365 GRAPPLER	1		
SAFETY OFFICER	1	CAT 375 GRAPPLER	1		
LABORERS	26	HITACHI 750 GRAPPLER	1		
IRON WORKERS	1	HITACHI 550 GRAPPLER	1		
LOCAL 14	5	HITACHI 550 GRAPPLER	1		
LOCAL 15	9	HITACHI 1200 GRAPPLER			1
CARPENTER		185 CFM COMPRESSOR	1		
CARPENTER FOREMAN	3	MECHANICS TRUCK	2		
TEAMSTERS	13	TOOL TRUCK	2		
MECHANICS	2	TOOL VAN	1		
HOUSE WRECKERS	3	ROLL OFF			
		DUMP TRAILERS	9		
		LOW BED TRAILER			
		HIGH DECK TRAILERS	3		
		WELDING TRUCK	1		
3 TICKETS AWISCO		FUEL TRUCK	1		
2 LOADS MILLINGS IN		PICKUP TRUCKS	5		
		LIGHT TOWERS		8	
		PARTS TRUCK	1		
		DUMP TRUCKS			
		10 WHEEL DUMP TRUCK			
		FLASHING ARROW BOARD	1		
		OFFICE TRAILER	1		
		TUBE TRAILER	3		
		FLAT TRUCK			
		PUMP	2		

Description of Work:

2 HOUR DELAY DUE TO TULLEY MACHINE FALLING IN HOLE, UNSAFE CONDITION TO WORK
1 HOUR DELAY DUE TO DISCUSSION WITH BOVIS& DDC ON AREAS IN WHICH MACHINE CAN WORK
MAN TARPING AND TRIMMING STATIONS
MAN WATER STATIONS FOR DUST CONTROL
MAINTAIN TRAFFIC FLOW IN AND OUT OF AREA
CONTINUE REMOVING DEBRIS TOWER 2
LOADS OUT 124 (8 LAODS ON TULLEY TRUCKING)

GRACE CONTRACTING CORP

Approved By:	BY
Title:	SUPERINTENDENT
For:	

CITY_21MC100_000643387

NYC-WTC_000280698