NYC 9/11 Public Portal Document

GRACE CONTRACTING CORP.

151-45 6th Road, Whitestone, N.Y. 11357- (718) 767-9000

DATE: NOVEMBER 8, 2001 **(DAY FINAL)**

DAILY WORK FORCE REPORT

Job Name & Location: World Trade Center
Contract No.
Weather Conditions

Labor		Equipment				OWNED
CLASSIFICATION	UANTIT	Description	MANNED	STANDBY	IDLE	RENTED
SUPERINTENDENT	2	CAT 966 LOADER	1			GRACE
PROJECT ENGINEER	2	CAT 446 BACKHOE	1			GRACE
OFFICE ENGINEER	1	CAT 973 LOADER	1			GRACE
FOREMEN	1	CAT 365 GRAPPLER	1			HO PENN
SAFETY OFFICER	1	CAT 375 GRAPPLER	1			HO PENN
LABORERS	22	HITACHI 750 GRAPPLER	1			DYNAMIC
IRON WORKERS	1	HITACHI 550 GRAPPLER	1			DYNAMIC
LOCAL 14	6	HITACHI 550 GRAPPLER		1		DYNAMIC
LOCAL 15	8	HITACHI 1200 GRAPPLER	1			DYNAMIC
CARPENTER		COMPRESSION TRUCK				
CARPENTER FOREMAN	3	MECHANICS TRUCK	2			
TEAMSTERS	15	TOOL TRUCK	2			
MECHANICS	2	TOOL VAN	1			
HOUSE WRECKERS	4	ROLL OFF				
		DUMP TRAILERS	11			
		LOW BED TRAILER				
		HIGH DECK TRAILERS	3			
		WELDING TRUCK	1			
		FUEL TRUCK	1			
		PICKUP TRUCKS	5			
		LIGHT TOWERS		8		
		PARTS TRUCK	1			
		DUMP TRUCKS				
		10 WHEEL DUMP TRUCK				
		FLASHING ARROW BOARD	1			
		OFFICE TRAILER	1			
		TUBE TRAILER	3			
		FLAT TRUCK				
		185 CFM COMPRESSOR		1		DYNAMIC
		PUMP	1			

Description of Work:

LOADS OUT: 92
MAN TARPING AND TRIMMING STATIONS
MAN WATER STATIONS FOR DUST CONTROL
MAINTAIN TRAFFIC FLOW IN AND OUT OF AREA
CONTINUE REMOVING DEBRIS FROM TOWER 2
DELAY: TWO 550s HAD FRESH AIR SYSTEMS INSTALLED
DELAY: ONE MAN AND TRUCK USED 4 HOURS, UNMANNED 8 HOURS

GRACE CONTRACTING CORP

Approved By:	
Title:	BY:
For:	SUPERINTENDENT

NYC-WTC_000280720