ADDITIONAL WORK AUTHORIZATION

FRIDAY

MAZZOCCHI WRECKING
32 WILLIAMS PARKWAY
P. O. BOX 331
EAST HANOVER, NJ 07936-0331
PHONE: (973) 884-8682
FAX: (973) 377-7464

Day # 144 c

DAYSHIFT

OWNER'S NAME: Evergreen Recycling Of Corona (EROC)		PHONE: [718] 446-7000	DATE: 2/1/02
STREET: Willets Point Boulevard		JOB NAME: World Trade Center	JOB NUMBER:
CITY: Corona	STATE: New York	STREET:	
EXISTING CONTRACT NUMBER:	DATE OF EXISTING CONTRACT:	CITY: New York City	STATE: New York

You are authorized to perform the following specifically described additional work:

BUILDING 6 CAR REMOVAL

(1) Container

Delivery $ 500.00
Pick up $ 500.00

Per Week $ 1800.00

*Billed for 1 week Fri. 1, 2002 – Fri. 8, 2002

ADDITIONAL CHARGE FOR ABOVE WORK IS: $ _____

Payment will be made as follows: _____

Above additional work to be performed under same conditions as specified in original contract unless otherwise stipulated.

Date _____ Authorizing Signature _____ Pending DOC Audit
(OWNER SIGNS HERE)

We hereby agree to furnish labor and materials - complete in accordance with the above specifications, at above stated price.

Authorized Signature _____ Date 2/3/02
(CONTRACTOR SIGNS HERE)

THIS IS CHANGE ORDER NO. _____

NOTE: This Revision becomes part of, and in conformance with, the existing contract.