NYC 9/11 Public Portal Document

ADDITIONAL WORK AUTHORIZATION

Sat. Night
Sun. Morn.

MAZZOCCHI WRECKING
32 WILLIAMS PARKWAY
P. O. BOX 331
EAST HANOVER, NJ 07936-0331
PHONE: (973) 884-8682
FAX: (973) 377-7464

Day #131 B
1/19/02 - 1/20/02
Nightshift

OWNER'S NAME: Evergreen Recycling Of Corona (EROC)		PHONE: [718] 446-7000	DATE: 1/19/02
STREET: Willets Point Boulevard		JOB NAME: World Trade Center	JOB NUMBER:
CITY: Corona	STATE: New York	STREET:	
EXISTING CONTRACT NUMBER:	DATE OF EXISTING CONTRACT:	CITY: New York City	STATE: New York

You are authorized to perform the following specifically described additional work:

N/A	Cat 246 Skid Steer	—	1	Ingersoll Rand Air Compressor	12
N/A	Cat 980 Loader	—	1	Miller Maintenance Trailers	12
1	Cat 966 Loader	12	1	Welders Maintenance Trailers	12
N/A	Cat 420 Loader	—	1	Mechanics w/Service Trucks	12
1	Hitachi 450 w/Grapple	12	1	Clerical Personnel	6
N/A	Hitachi 550 w/Grapple	—	1	Foreman	12
N/A	Hitachi 550 w/Bucket	—	3	Laborers/[redacted]	12
2	Hitachi 750 w/Grapple	12	1	Mechanics	12
N/A	Hitachi 330 w/Grapple	—	4	Oilers	12
1	Hitachi 1200 w/Grapple	12	5	Operators	12
N/A	Hitachi AH-400 Truck	—	1	Working Supervisors	12
1	Mobile Power Washer	12	N/A	Safety Supervisors	—
N/A	Roll-Off Truck(s)	—	N/A	Truck Drivers	—
1	Service Trucks	12	3	Burners	12
1	Man Basket	12			
N/A	Tractor Trailer(s) 50 CY	—			
N/A	Tractor Trailer(s) Low Bed	—			

ADDITIONAL CHARGE FOR ABOVE WORK IS: $ _____

Payment will be made as follows: _____

Above additional work to be performed under same conditions as specified in original contract unless otherwise stipulated.

Date 1/20/02 Authorizing Signature Nathan Dale (OWNER SIGNS HERE) } PENDING DDC AUDIT

NATHAN DALE

We hereby agree to furnish labor and materials - complete in accordance with the above specifications, at above stated price.

Authorized Signature Gerald Eglinton (CONTRACTOR SIGNS HERE) Date 1/20/02

THIS IS CHANGE ORDER NO. _____

NOTE: This Revision becomes part of, and in conformance with, the existing contract.