NYC 9/11 Public Portal Document

GRACE CONTRACTING CORP.

[redacted]5 6th Road, Whitestone, N.Y. 11357- (718) 767-9000

DATE: DECEMBER 18, 2001 **(NIGHT FINAL)**
6:00AM

DAILY WORK FORCE REPORT

Job Name & Location: World Trade Center
Contract No.
Weather Conditions WINDY & SEASONABLY COOL

Labor		Equipment			
CLASSIFICATION	QUANT.	Description	MANNED	STANDBY	IDLE
SUPERINTENDENT	1	CAT 966 LOADER	1		
PROJECT ENGINEER	1	CAT 446 BACKHOE		1	
OFFICE ENGINEER		CAT 973 LOADER	1		
FOREMEN	2	CAT 365 GRAPPLER	1		
SAFETY OFFICER		CAT 375 GRAPPLER	1		
LABORERS	18	HITACHI 750 GRAPPLER	1		
IRON WORKERS		HITACHI 550 GRAPPLER		1	
LOCAL 14	5	HITACHI 550 BACKHOE		1	
LOCAL 15	8	HITACHI 1200 GRAPPLER	1		
CARPENTER		185 CFM COMPRESSOR	1		
CARPENTER FOREMAN		235 HAMMER HOE RAM		1	
TEAMSTERS	1	MECHANICS TRUCK	1	1	
MECHANICS	1	TOOL TRUCK			
HOUSE WRECKERS	10	TOOL VAN			
		ROLL OFF			
		DUMP TRAILERS			
		LOW BED TRAILER			
[redacted]UP TOP IN AREA OF SLURRY WALL DIGGING		HIGH DECK TRAILERS			
OUT FOR NICHOLSONS HANGING LEADS @ W13		WELDING TRUCK			
1200/365 DIGGING INTO PILE NORTH OF VISTA &		FUEL TRUCK	1		
EUKES (1- GRACE, 3- TULLY)		PICKUP TRUCKS	2		
750 & 973 ALSO IN AREA LOADING		LIGHT TOWERS	13		
MAZZOCCHI LOADING OUR OTHER THREE EUKES		SITE MULE	3		
RECEIVED SECOND EUKE TONITE WITH 550		DUMP TRUCKS			
BUCKET. KIETH TOOK OFF GAREWAYS BUCKET		10 WHEEL DUMP TRUCK			
FROM OUR 550 & PUT OUR BUCKET ON.		FLASHING ARROW BOARD	1		
		OFFICE TRAILER/GENER.	1		
		CARGO BOXES	4		
		FLAT TRUCK			1
TRUCKING SUMMARY ON SEPARATE SHEET		PUMP	2		
		ROLLER			1
		RAINMAKER/GENIE LIFT	1		

Description of Work:

MAN TARPING AND TRIMMING STATIONS
MAINTAIN TRAFFIC FLOW INTO AND OUT OF AREA
MAN WATERING STATIONS FOR DUST CONTROL
CONTINUE REMOVING DEBRIS FROM LOWER LEVELS OF TOWER 2 AND EAST OF CHILLER PLANT

Approved By:
[redacted]:

GRACE CONTRACTING CORP
BY: Richard Harvey
SUPERINTENDENT

CITY_21MC100_004715157

NYC-WTC_000290109