NYC 9/11 Public Portal Document

GRACE CONTRACTING CORP.

151-45 6th Road, Whitestone, N.Y. 11357- (718) 767-9000

DATE: OCTOBER 16, 2001 **(DAY)**

DAILY WORK FORCE REPORT

Job Name & Location: World Trade Center
Contract No.
Weather Conditions

Labor		Equipment		
CLASSIFICATION	QUANTIT	Description	MANNED	IDLE
SUPERINTENDENT	3	CAT 966 LOADER	1	
PROJECT ENGINEER	2	CAT 446 BACKHOE		
OFFICE ENGINEER		CAT 973 LOADER	1	
FOREMEN	1	CAT 245 GRAPPLER		
SAFETY OFFICER	1	CAT 235 GRAPPLER	2	
LABORERS	21	HITACHI 750	1	
IRON WORKERS	1	HITACHI 550 GRAPPLER	2	
LOCAL 14	5	HITACHI 1200	1	
LOCAL 15	8	CHERRY PICKER	1	
CARPENTER		COMPACTION TRUCK		
CARPENTER FOREMAN	2	MECHANICS TRUCK	2	
TEAMSTERS	16	TOOL TRUCK	1	
MECHANICS	5	TOOL VAN	1	
HOUSE WRECKERS	5	DUMP TRAILERS	9	
		LOW BED TRAILER		
		HIGH DECK TRAILERS	6	
		WELDING TRUCK	1	
		FUEL TRUCK	1	
		PICKUP TRUCKS	5	
		LIGHT TOWERS	6	
		PARTS TRUCK	1	
		DUMP TRUCKS		
		10 WHEEL DUMP TRUCK		
		LIQUID OXYGEN	9	
		OXYGEN TRAILER	1	
		OXYGEN	80	
		ACETELYNE (MED)	10	
		ACETELYNE (LARGE)	20	
		OFFICE TRAILER	1	
		TUBE TRAILER	3	

Description of Work:

EXCAVATED & REGRADED CENTER STRIP OF WEST ST BETWEEN ALBANY &LIBERTY FOR PLACEMENT
OF SIX INCHES OF ASPHALT.
NO WORK WAS DONE TILL 4 PM WHEN DECISION WAS MADE TO START THE REMOVAL OF THE FALLEN
WEST WALL.
ASSISTANCE WAS GIVEN FOR THE PULLING OF THE WALL BY 2 - 750 MACHINES
MANNED WATER HOSES FOR DUST CONTROL
OPERATE TARPING STATION
MAINTAIN TRAFFIC FLOW OF TRUCKS IN & OUT OF WORK AREA
LOADS OUT 3

GRACE CONTRACTING CORP

Approved By:	
Title:	**BY:**
For:	SUPERINTENDENT

10/13/01

NYC-WTC_000290791