NYC 9/11 Public Portal Document

GRACE CONTRACTING CORP.

151-45 6th Road, Whitestone, N.Y. 11357- (718) 767-9000

DATE: FRIDAY 10-19-01 **(PM) FINAL**

DAILY WORK FORCE REPORT

Job Name & Location: World Trade Center
Contract No.
Weather Conditions

Labor		Equipment		
CLASSIFICATION	UANTIT	Description	MANNED	IDLE
SUPERINTENDENT	1	CAT 966 LOADER	1	
PROJECT ENGINEER	1	CAT 446 BACKHOE		1
OFFICE ENGINEER	1	CAT 973 LOADER	1	1
FOREMEN	1	CAT 245 GRAPPLER		1
LABORERS	24	CAT 235 GRAPPLER		
IRON WORKERS		CAT 375 GRAPPLER	1	
LOCAL 14	4	HITACHI 750	1	
LOCAL 15	7	HITACHI 550 GRAPPLER	1	
CARPENTER		HITACHI 1200	1	
CARPENTER FOREMAN		COMPACTION TRUCK		
TEAMSTERS	15	MECHANICS TRUCK	1	
MECHANICS	1	TOOL TRUCK		
HOUSE WRECKERS	5	TOOL VAN		
		ROLL OFF	1	
		DUMP TRAILERS	7	
		LOW BED TRAILER		
		HIGH DECK TRAILERS	6	
		WELDING TRUCK		
		FUEL TRUCK	1	
		PICKUP TRUCKS	2	
		LIGHT TOWERS	8	
		PARTS TRUCK		
		DUMP TRUCKS		
		10 WHEEL DUMP TRUCK		
		LIQUID OXYGEN	9	
		OXYGEN TRAILER	1	
		OXYGEN	80	
		ACETELYNE (MED)	10	
		ACETELYNE (LARGE)	20	
		OFFICE TRAILER	1	
		TUBE TRAILER	3	
		185 COMPRESSOR	1	

Description of Work:

LOADS OUT: 66 MILLINGS IN: NONE
CUT UP STEEL AND REMOVE DEBRIS ON SOUTH SIDE OF TOWER 2; MAKE SLOPE UP TO PILE.
MAN TARPING STATION
MAN WATER STATIONS FOR DUST CONTROL
MAINTAIN TRAFFIC FLOW IN AND OUT OF AREA
FDNY -- 2 HRS DELAY ALL MACHINES; 550 HITACHI OCCUPIED ALL SHIFT BY FDNY SPECIAL DIGGING.

GRACE CONTRACTING CORP.

Approved By:	BY:
Title:	
For:	SUPERINTENDENT

NYC-WTC_000290799