NYC 9/11 Public Portal Document

GRACE CONTRACTING CORP.

151-45 6th Road, Whitestone, N.Y. 11357- (718) 767-9000

DAY

DATE: NOVEMBER 15, 2001

FINAL

DAILY WORK FORCE REPORT

Job Name & Location: World Trade Center
Contract No.
Weather Conditions

Labor		Equipment			
CLASSIFICATION	UANTIT	Description	MANNED	STANDBY	IDLE
SUPERINTENDENT	2	CAT 966 LOADER	1		
PROJECT ENGINEER	1	CAT 446 BACKHOE	1		
OFFICE ENGINEER		CAT 973 LOADER	1		
FOREMEN	1	CAT 365 GRAPPLER	1		
SAFETY OFFICER	1	CAT 375 GRAPPLER	1		
LABORERS	25	HITACHI 750 GRAPPLER	1		
IRON WORKERS	1	HITACHI 550 GRAPPLER			1
LOCAL 14	4	HITACHI 550 GRAPPLER			1
LOCAL 15	9	HITACHI 1200 GRAPPLER	1		
CARPENTER		185 CFM COMPRESSOR		1	
CARPENTER FOREMAN	3	MECHANICS TRUCK	2		
TEAMSTERS	13	TOOL TRUCK	2		
MECHANICS	2	TOOL VAN	1		
HOUSE WRECKERS	6	ROLL OFF			
		DUMP TRAILERS	9		
		LOW BED TRAILER			
		HIGH DECK TRAILERS	3		
		WELDING TRUCK	1		
		FUEL TRUCK	1		
		PICKUP TRUCKS	5		
		LIGHT TOWERS		8	
AWISCO 3 INVOICES		PARTS TRUCK	1		
		DUMP TRUCKS			
		10 WHEEL DUMP TRUCK			
		FLASHING ARROW BOARD	1		
		OFFICE TRAILER	1		
		TUBE TRAILER	3		
		FLAT TRUCK			
		PUMP	2		

Description of Work:

1200 DOWN 10AM-2PM TO SERVICE & ACCOMMODATE AMEC FOR PULLING NORTH WALL TOWER 1
ALL MACHINES & TRUCKING STOPPED FROM 11:30- 2PM FOR BURNING NORTH WALL TOWER 1
750 DOWN FROM 9AM-10AM FOR PORT AUTH POLICE SEARCH 7 RECOVERY
MANNED TARPING AND TRIMMING STATIONS
MANNED WATER STATIONS FOR DUST CONTROL
MAINTAIN TRAFFIC FLOW IN AND OUT OF AREA
CONTINUE REMOVING DEBRIS FROM TOWER 2
LOADS OUT 61

GRACE CONTRACTING CORP

Approved By:	
Title:	BY:
For:	SUPERINTENDENT

NYC-WTC_000291256