NYC 9/11 Public Portal Document

GRACE CONTRACTING CORP.

151-45 6th Road, Whitestone, N.Y. 11357- (718) 767-9000

DATE: DECEMBER 5, 2001 **(NIGHT FINAL)**

DAILY WORK FORCE REPORT

Job Name & Location: World Trade Center
Contract No.
Weather Conditions

Labor		Equipment			
CLASSIFICATION	QUANT.	Description	MANNED	STANDBY	IDLE
SUPERINTENDENT	2	CAT 966 LOADER	1		
PROJECT ENGINEER	1	CAT 446 BACKHOE		1	
OFFICE ENGINEER	1	CAT 973 LOADER	1		
FOREMEN	2	CAT 365 GRAPPLER	1		
SAFETY OFFICER		CAT 375 GRAPPLER	6 Hrs.	6 Hrs.	
LABORERS	20	HITACHI 750 GRAPPLER	1		
IRON WORKERS		HITACHI 550 GRAPPLER		1	
LOCAL 14	5	HITACHI 550 GRAPPLER		1	
LOCAL 15	8	HITACHI 1200 GRAPPLER	1		
CARPENTER		185 CFM COMPRESSOR	1		
CARPENTER FOREMAN		235 HAMMER HOE RAM	6 Hrs.	6 Hrs.	
TEAMSTERS	10	MECHANICS TRUCK	1	1	
MECHANICS	1	TOOL TRUCK		1	
HOUSE WRECKERS	10	TOOL VAN			
		ROLL OFF			
		DUMP TRAILERS	7		
		LOW BED TRAILER			
		HIGH DECK TRAILERS	2		
		WELDING TRUCK			
		FUEL TRUCK	1		
		PICKUP TRUCKS	2		
		LIGHT TOWERS	13		
		SITE MULE	3		
		DUMP TRUCKS			
		10 WHEEL DUMP TRUCK			
		FLASHING ARROW BOARD	1		
		OFFICE TRAILER/GENER.	1		
		CARGO BOXES	3		
		FLAT TRUCK			1
		PUMP	2		
		ROLLER			1
		RAINMAKER/GENIE LIFT	1		

Description of Work:

LOADS OUT: 27 HI-BEDS/DUMP TRAILERS; 34 EUCLIDS
LOAD OUT STEEL AND DEBRIS
MAN TARPING AND TRIMMING STATIONS
MAN WATER STATIONS FOR DUST CONTROL
CONTINUE REMOVING DEBRIS FROM LOWER LEVELS OF NW CORNER OF TOWER 2 TO MEET AMEC'S ROADWAY ELEVATIONS: ALL MACHINES LEVEL B-5 253
DELAYS FROM 7-10PM FOR FREON RECOVERY; AND MULTIPLE BODY RECOVERIES THROUGHOUT THE NIGHT

GRACE CONTRACTING CORP

Approved By:	BY: Garrett H. Hastings
Title:	
For:	SUPERINTENDENT

DAILY WORK FORCE REPORT 1205N.xls

CITY_21MC100_004956930

NYC-WTC_000291306