NYC 9/11 Public Portal Document

GRACE CONTRACTING CORP.

151-6 6th Road, Whitestone, N.Y. 11357- (718) 767-9000

DATE: SATURDAY 12/29/01 **NIGHT FINAL**

DAILY WORK FORCE REPORT

Job Name & Location: World Trade Center
Contract No.
Weather Conditions

Labor		Equipment			
CLASSIFICATION	QUANT.	Description	MANNED	STANDBY	IDLE
SUPERINTENDENT	2	CAT 966 LOADER	1		
PROJECT ENGINEER	1	CAT 446 BACKHOE		1	
OFFICE ENGINEER		CAT 973 LOADER	1		
FOREMEN	2	CAT 375 GRAPPLER	1		
SAFETY OFFICER		CAT 375 GRAPPLER	1		
LABORERS	21	HITACHI 750 GRAPPLER	1		
IRON WORKERS		HITACHI 550 GRAPPLER		1	
LOCAL 14	5	HITACHI 550 GRAPPLER		1	
LOCAL 15	6	HITACHI 1200 GRAPPLER	1		
CARPENTER		185 CFM COMPRESSOR	1		
CARPENTER FOREMAN		235 HAMMER HOE RAM	1		
TEAMSTERS	1	MECHANICS TRUCK	1	1	
MECHANICS	1	TOOL TRUCK			
HOUSE WRECKERS	8	TOOL VAN			
		ROLL OFF			
		DUMP TRAILERS			
		LOW BED TRAILER			
GATEWAY USING CAT 365 GRAPPLER STARTING AT 9PM		HIGH DECK TRAILERS			
FLAT TRAILER (PLATE 02 07486) FROM TRUCK 71		WELDING TRUCK			
IRREPARABLY DAMAGED AT PIER 6		FUEL TRUCK	1		
DELAY: LOST TWO HOURS WITH 5 TRUCKS B/C OF		PICKUP TRUCKS	2		
REDIRECTION TO HAMILTON AVE BY GPS		LIGHT TOWERS	13		
MONITORS. TRUCKS UNABLE TO DUMP AT		SITE MULE	3		
HAMILTON, REDIRECTED BACK TO PIER 25.		DUMP TRUCKS			
AMEC UNABLE TO LOAD DURING THIS TIME		10 WHEEL DUMP TRUCK			
DUE TO TRUCK SHORTAGE.		FLASHING ARROW BOARD	1		
		OFFICE TRAILER/GENER.	1		
		CARGO BOXES	3		
		FLAT TRUCK			
		PUMP	2		
		ROLLER			
		RAINMAKER/GENIE LIFT	1		

Description of Work:

COMPLETED WORK:
CONTINUE REMOVING DEBRIS FROM LOWER LEVELS OF TOWER 2 AND SOUTH OF MAIN CHILLER PLANT
MAINTAIN TRAFFIC FLOW INTO AND OUT OF AREA
MAN WATERING STATIONS FOR DUST CONTROL

GRACE CONTRACTING CORP

Approved By:
Title:
For:

BY:
SUPERINTENDENT

DAILY WORK FORCE REPORT1229N.xls

CITY_21MC100_004964431

NYC-WTC_000291320