NYC 9/11 Public Portal Document

GRACE CONTRACTING CORP.

151-45 6th Road, Whitestone, N.Y. 11357- (718) 767-9000

DATE: 2/5/02 DAY preliminary

DAILY WORK FORCE REPORT

Job Name & Location: World Trade Center
Contract No.
Weather Conditions

Labor		Equipment			
CLASSIFICATION	QUANT.	Description	MANNED	STANDBY	IDLE
SUPERINTENDENT	2	CAT 966 LOADER	1		
PROJECT ENGINEER	2	CAT 365 GRAPPLER	1		
FOREMEN	1	CAT 375 GRAPPLER	2		
SAFETY OFFICER	1	HITACHI 750 GRAPPLER		1	
LABORERS	10	HITACHI 1200 GRAPPLER	1		
IRON WORKERS		185 CFM COMPRESSOR	*SEE NOTE		
LOCAL 14	4	235 HAMMER HOE RAM		1	
LOCAL 15	5	MECHANICS TRUCK	2		
CARPENTER		TOOL TRUCK	1		
CARPENTER FOREMAN	1	TOOL VAN	1		
TEAMSTERS (FUEL)	1	ROLL OFF			
TEAMSTERS (FLATBEDS, DUMPS, AND EUKES)	14	DUMP TRAILERS	8		
MECHANICS	2	LOW BED TRAILER			
HOUSE WRECKERS	1	HIGH DECK TRAILERS	2		
		WELDING TRUCK	1		
		FUEL TRUCK	1		
		PICKUP TRUCKS	8		
DELIVERIES:		LIGHT TOWERS	5		
		SITE MULE	3		
NOTE: LIGHT TOWERS USED 2.5 HOURS		DUMP TRUCKS			
185 CFM COMPRESSOR RAN UNMANNED		10 WHEEL DUMP TRUCK			
ONE HORAN TRUCK (T34) RAN STONE FROM QUEENS		FLASHING ARROW BOARD			
		OFFICE TRAILER/GENER.	1		
		CARGO BOXES	4		
		FLAT TRUCK			1
		PUMP	2		

Description of Work:

ANTICIPATED WORK
CONTINUED REMOVING DEBRIS FROM LOWER LEVELS OF WTC COMPLEX
MAINTAINED TRAFFIC FLOW INTO AND OUT OF AREA
CONTINUED LOGGING TRUCKS AND NUMBER OF LOADS OUT OF SITE
LOADS OUT:
EUKES OUT:

GRACE CONTRACTING CORP

Approved By:	BY:
Title:	
For:	SUPERINTENDENT

DAILY WORK FORCE REPORT0205D.xls

CITY_21MC100_004966595

NYC-WTC_000291328