NYC 9/11 Public Portal Document

ADDITIONAL WORK AUTHORIZATION

FRIDAY

MAZZOCCHI WRECKING
32 WILLIAMS PARKWAY
P. O. BOX 331
EAST HANOVER, NJ 07936-0331
PHONE: (973) 884-8682
FAX: (973) 377-7464

DAY # 151A

DAYSHIFT

OWNER'S NAME: Evergreen Recycling Of Corona (EROC)		PHONE: [718] 446-7000	DATE: 2/8/02
STREET: Willets Point Boulevard		JOB NAME: World Trade Center	JOB NUMBER:
CITY: Corona	STATE: New York	STREET:	
EXISTING CONTRACT NUMBER:	DATE OF EXISTING CONTRACT:	CITY: New York City	STATE: New York

You are authorized to perform the following specifically described additional work:

1	Cat 246 Skid Steer	12	1	Ingersoll Rand Air Comprssor	12
1	Hitachi 450 w/Grapple	12	1	Miller Maintenance Trailers	12
/	Hitachi 550 w/Grapple	/	1	Welders Maintenance Trailers	12
1	Hitachi 750 w/Grapple	12	1	Mechanics w/Service Trucks	10.5
1	Hitachi 1200 w/Grapple	12	1	Foreman	12
1	Mobile Power Washer	12	5	Burners	12
1	Roll-Off Truck(s)	6	2	Laborers	12
2	Service Trucks	12	3	Mechanics	12
1	Man Basket	12	3	Oilers	12
/	Tractor Trailer(s) 50 CY	/	10	Operators	12
/	Tractor Trailer(s) Low Bed	/	2	Working Supervisors	12
1	Kobelco 850	12	1	Safety Supervisors	12
/	Melrose 853 Bobcat	/	1	Truck Drivers	6
1	Brokk 180 Robot	12	1	Cat 246 Skidsteer	4
1	Brokk 250 Robot	12	1	Hitachi 750 w/Grapple	11
2	Generator(s)	12	1	Atlas fork lift	12
1	Campbell Housfeld Compressor	12			

ADDITIONAL CHARGE FOR ABOVE WORK IS: $ _____

Payment will be made as follows: _____

Above additional work to be performed under same conditions as specified in original contract unless otherwise stipulated.

Date 2-8-02 Authorizing Signature _____ (OWNER SIGNS HERE)

We hereby agree to furnish labor and materials - complete in accordance with the above specifications, at above stated price.

Authorized Signature _____ (CONTRACTOR SIGNS HERE) Date 2/8/02

THIS IS CHANGE ORDER NO. _____

NOTE: This Revision becomes part of, and in conformance with, the existing contract.