NYC 9/11 Public Portal Document

GRACE CONTRACTING CORP.

151-45 6th Road, Whitestone, N.Y. 11357- (718) 787-9000

DATE: 2/13/02 DAY **FINAL**

DAILY WORK FORCE REPORT

Job Name & Location: World Trade Center
Contract No.
Weather Conditions

Labor		Equipment			
CLASSIFICATION	QUANT.	Description	MANNED	STANDBY	IDLE
SUPERINTENDENT	2	CAT 966 LOADER	1		
FOREMEN	1	CAT 365 GRAPPLER	1		
PROJECT ENGINEER	2	CAT 375 BUCKET		1	
SAFETY OFFICER	1	CAT 375 GRAPPLER	1		
LABORERS	16	HITACHI 750 GRAPPLER	1		
IRON WORKERS		HITACHI 1200 GRAPPLER		1	
LOCAL 14	4	185 CFM COMPRESSOR	*SEE NOTE		
LOCAL 15	6	235 HAMMER HOE RAM	1		
CARPENTER		MECHANICS TRUCK	2		
CARPENTER FOREMAN	1	TOOL TRUCK			
TEAMSTERS (FUEL)	1	TOOL VAN			
MECHANICS	2	ROLL OFF			
HOUSE WRECKERS		DUMP TRAILERS			
		LOW BED TRAILER			
		HIGH DECK TRAILERS			
DELIVERIES: TRIBORO HARDWARE		WELDING TRUCK	1		
		FUEL TRUCK	1		
		PICKUP TRUCKS	6		
*NOTE: 185 CFM COMPRESSOR RUNNING UNMANNED		LIGHT TOWERS	5		
		SITE MULE	2		
15 TEAMSTERS (11 DUMP TRAILERS, 4 EUKES)		DUMP TRUCKS			
		10 WHEEL DUMP TRUCK			
		FLASHING ARROW BOARD	1		
**NOTE: TRUCK 63 DID NOT START RUNNING DEBRIS UNTIL		OFFICE TRAILER/GENER.	1		
10:15 AM		CARGO BOXES	4		
TRUCK #7 STOPPED RUNNING DEBRIS @ 10:30 AM		FLAT TRUCK			
AND BEGAN RUNNING STONE FOR EROC FROM		PUMP		2	
QUEENS					
TRUCK 72 PARKED @ 2:15 PM, WILLNOT BE RUNNING					
ANYMORE LOADS. FAMILY EMERGENCY					

Description of Work:

COMPLETED WORK
CONTINUE REMOVING DEBRIS FROM LOWER LEVELS OF WTC COMPLEX
MAINTAIN TRAFFIC FLOW INTO AND OUT OF AREA
CONTINUE LOGGING TRUCKS AND NUMBER OF LOADS OUT OF SITE
LOADS OUT: 102

GRACE CONTRACTING CORP

Approved By:	BY: Garrett Hastings
Title:	
For:	SUPERINTENDENT

DAILY WORK FORCE REPORT0213D.xls

CITY_21MC100_004967695

NYC-WTC_000291336