NYC 9/11 Public Portal Document

GRACE CONTRACTING CORP.

151-45 6th Road, Whitestone, N.Y. 11357- (718) 767-9000

DATE: 2/3/02 **NIGHT FINAL**

DAILY WORK FORCE REPORT

Job Name & Location: World Trade Center
Contract No.
Weather Conditions:

Labor		Equipment			
CLASSIFICATION	QUANT.	Description	MANNED	STANDBY	IDLE
SUPERINTENDENT		CAT 966 LOADER	1		
PROJECT ENGINEER	1	CAT 365 GRAPPLER	1		
OFFICE ENGINEER		CAT 375 GRAPPLER	1	1	
FOREMEN	2	HITACHI 750 GRAPPLER	1		
SAFETY OFFICER		HITACHI 1200 GRAPPLER	1		
LABORERS	12	185 CFM COMPRESSOR	**SEE NOTE***		
IRON WORKERS		235 HAMMER HOE RAM		1	
LOCAL 14	4	MECHANICS TRUCK	1	1	
LOCAL 15	6	TOOL TRUCK			
CARPENTER		TOOL VAN			
CARPENTER FOREMAN		ROLL OFF			
TEAMSTERS (FUEL, TRAILER DELIVERY)	1	DUMP TRAILERS	8		
TEAMSTERS (FLATBEDS, DUMPS, AND EUKES)	14	EUKES	4		
MECHANICS	1	HIGH DECK TRAILERS	2		
HOUSE WRECKERS		WELDING TRUCK			
		FUEL TRUCK	1		
		PICKUP TRUCKS	3		
		LIGHT TOWERS	5		
DELIVERIES:		SITE MULE	3		
COMPRESSOR RAN DURING SHIFT UNMANNED		DUMP TRUCKS			
		10 WHEEL DUMP TRUCK			
		FLASHING ARROW BOARD			
		OFFICE TRAILER/GENER.	1		
		CARGO BOXES	4		
		FLAT TRUCK			1
		PUMP	2		

Description of Work:

COMPLETED WORK
CONTINUED TO REMOVE DEBRIS FROM LOWER LEVELS OF WTC COMPLEX, MACHINES AT EL. B6
MAINTAINED TRAFFIC FLOW INTO AND OUT OF AREA
RECORDED TIMES AND NUMBERS OF TRUCK LOADS OF DEBRIS FROM SITE
LOADS OUT: 101
YUKES: 168
DOT LOADS: 93
DELAYS: RECOVERY IN TOWER 1 SLOWED PRODUCTION DURING FIRST 3 HOURS; 1200 LOST 1HR 0200-0300

GRACE CONTRACTING CORP

Approved By:	**BY:**
Title:	
For:	SUPERINTENDENT

DAILY WORK FORCE REPORT0203N.xls

CITY_21MC100_004972756

NYC-WTC_000291340