GRACE CONTRACTING CORP.

151-45 6th Road, Whitestone, N.Y. 11357- (718) 767-9000

DATE: 2/8/02 NIGHT **FINAL**

DAILY WORK FORCE REPORT

Job Name & Location: World Trade Center
Contract No.
Weather Conditions

Labor		Equipment			
CLASSIFICATION	QUANT.	Description	MANNED	STANDBY	IDLE
SUPERINTENDENT		CAT 966 LOADER	1		
PROJECT ENGINEER	1	CAT 365 GRAPPLER	1		
FOREMEN	3	CAT 375 BUCKET	1		
SAFETY OFFICER		CAT 375 GRAPPLER	1		
LABORERS	15	HITACHI 750 GRAPPLER		1	
IRON WORKERS		HITACHI 1200 GRAPPLER	1		
LOCAL 14	4	185 CFM COMPRESSOR	*SEE NOTE		
LOCAL 15	6	235 HAMMER HOE RAM		1	
CARPENTER		MECHANICS TRUCK	1	1	
CARPENTER FOREMAN		TOOL TRUCK			
TEAMSTERS (FUEL)	1	TOOL VAN			
MECHANICS	2	DUMP TRAILERS			
HOUSE WRECKERS		EUKES			
		HIGH DECK TRAILERS			
		WELDING TRUCK			
		FUEL TRUCK	1		
DELIVERIES:		PICKUP TRUCKS	3		
		LIGHT TOWERS	5		
NOTE:		SITE MULE	2		
185 CFM COMPRESSOR RAN UNMANNED		DUMP TRUCKS			
		10 WHEEL DUMP TRUCK			
***NOTE:** 22 TEAMSTERS, 16 DUMPS, 2 FLATS, 4 YUKES		FLASHING ARROW BOARD	1		
		OFFICE TRAILER/GENER.	1		
		CARGO BOXES	4		
		FLAT TRUCK			1
		PUMP	2		

Description of Work:

COMPLETED WORK
DELAYS: SLOWED BY RECOVERY OF BODIES AND MONEY IN NORTH TOWER THROUGHOUT NIGHT
CONTINUED REMOVING DEBRIS FROM LOWER LEVELS OF WTC COMPLEX
MAINTAINED TRAFFIC FLOW INTO AND OUT OF AREA
CONTINUED LOGGING TRUCKS AND NUMBER OF LOADS OUT OF SITE
LOADS OUT: 174
EUKES OUT: 155

GRACE CONTRACTING CORP

Approved By:	**BY:**
Title:	
For:	SUPERINTENDENT