NYC 9/11 Public Portal Document

GRACE CONTRACTING CORP.

151-45 6th Road, Whitestone, N.Y. 11357- (718) 767-9000

DATE: 2/11/02 NIGHT FINAL

DAILY WORK FORCE REPORT

Job Name & Location: World Trade Center
Contract No.
Weather Conditions

Labor		Equipment			
CLASSIFICATION	QUANT.	Description	MANNED	STANDBY	IDLE
SUPERINTENDENT	1	CAT 966 LOADER	1		
FOREMEN	2	CAT 365 GRAPPLER	1		
PROJECT ENGINEER	1	CAT 375 BUCKET	1		
SAFETY OFFICER		CAT 375 GRAPPLER		1	
LABORERS	14	HITACHI 750 GRAPPLER	1		
IRON WORKERS		HITACHI 1200 GRAPPLER	1		
LOCAL 14	4	185 CFM COMPRESSOR	***SEE NOTE**		
LOCAL 15	6	235 HAMMER HOE RAM		1	
CARPENTER		MECHANICS TRUCK	1	1	
CARPENTER FOREMAN		TOOL TRUCK			
TEAMSTERS (FUEL)	1	TOOL VAN			
MECHANICS	1	ROLL OFF			
HOUSE WRECKERS		DUMP TRAILERS			
		LOW BED TRAILER			
		HIGH DECK TRAILERS			
DELIVERIES:		WELDING TRUCK			
		FUEL TRUCK	1		
		PICKUP TRUCKS	3		
NOTE: 185 CFM COMPRESSOR RUNNING UNMANNED		LIGHT TOWERS	5		
		SITE MULE	3		
16 TEAMSTERS (12 DUMP TRAILERS)		DUMP TRUCKS			
		10 WHEEL DUMP TRUCK			
		FLASHING ARROW BOARD	1		
		OFFICE TRAILER/GENER.	1		
		CARGO BOXES	3		
		FLAT TRUCK			
		PUMP		2	

Description of Work:

COMPLETED WORK

CONTINUE REMOVING DEBRIS FROM LOWER LEVELS OF WTC COMPLEX
MAINTAIN TRAFFIC FLOW INTO AND OUT OF AREA
CONTINUE LOGGING TRUCKS AND NUMBER OF LOADS OUT OF SITE
1 HOUR DELAY DUE TO TRUCK WASH SHUT DOWN TO CLEAN GRATES
TRUCK 75 FLIPPED OVER AT PIER 25 AT 3AM DUE TO OVER LOAD
BY TULLY MACHINE & FROZEN DEBRIS. DRIVER TAKEN BY EMS
TO ST.VINCENTS HOSPITAL. TRUCK UPRIGHTED & PARKED BY BBT

GRACE CONTRACTING CORP

Approved By:
Title:
For:

BY:

SUPERINTENDENT

DAILY WORK FORCE REPORT0211N.xls