NYC 9/11 Public Portal Document

GRACE CONTRACTING CORP.

151-45 6th Road, Whitestone, N.Y. 11357- (718) 767-9000

DATE: 2/12/02 DAY **FINAL**

DAILY WORK FORCE REPORT

Job Name & Location: World Trade Center
Contract No.
Weather Conditions

Labor		Equipment			
CLASSIFICATION	QUANT.	Description	MANNED	STANDBY	IDLE
SUPERINTENDENT	2	CAT 966 LOADER	1		
FOREMEN	1	CAT 365 GRAPPLER	1		
PROJECT ENGINEER	2	CAT 375 BUCKET	1		
SAFETY OFFICER	1	CAT 375 GRAPPLER	1		
LABORERS	14	HITACHI 750 GRAPPLER	1		
IRON WORKERS		HITACHI 1200 GRAPPLER		1	
LOCAL 14	4	185 CFM COMPRESSOR	***SEE NOTE**		
LOCAL 15	5	235 HAMMER HOE RAM		1	
CARPENTER		MECHANICS TRUCK	2		
CARPENTER FOREMAN	1	TOOL TRUCK			
TEAMSTERS (FUEL)	1	TOOL VAN			
MECHANICS	2	ROLL OFF			
HOUSE WRECKERS		DUMP TRAILERS			
		LOW BED TRAILER			
		HIGH DECK TRAILERS			
DELIVERIES:		WELDING TRUCK	1		
		FUEL TRUCK	1		
		PICKUP TRUCKS	6		
NOTE: 185 CFM COMPRESSOR RUNNING UNMANNED		LIGHT TOWERS	5		
		SITE MULE	2		
14 TEAMSTERS (10 DUMP TRAILERS, 4 EUKES)		DUMP TRUCKS			
		10 WHEEL DUMP TRUCK			
***NOTE:** TRUCK 63 WAS BEING FILLED WITH DIRT FROM THE		FLASHING ARROW BOARD			
TRENCH WORK AT LIBERTY & WEST. WILL NOT DO AS		OFFICE TRAILER/GENER.	1		
MANY LOADS AS THE OTHER TRUCKS		CARGO BOXES	4		
		FLAT TRUCK			
DELAYS: TRUCK 99 WAS DOWN FROM 10:00 AM TO 12:00 PM		PUMP		2	
WITH AIR TANK PROBLEM, & TRUCK 67 WAS DOWN FROM					
11:00 TO 12:30 PM WITH NO HEADLIGHTS & A FLAT TIRE					

Description of Work:

CONTINUE REMOVING DEBRIS FROM LOWER LEVELS OF WTC COMPLEX
MAINTAIN TRAFFIC FLOW INTO AND OUT OF AREA
CONTINUE LOGGING TRUCKS AND NUMBER OF LOADS OUT OF SITE
LOADS OUT: 77

GRACE CONTRACTING CORP

Approved By:	**BY:**
Title:	
For:	SUPERINTENDENT

DAILY WORK FORCE REPORT0212D.xls

CITY_21MC100_004972773

NYC-WTC_000291353