NYC 9/11 Public Portal Document

PARENTA
85-9B FULTON ST
BOONTON, NJ 07005

Ship to:
A G MAZZOCCHI INC
32 WILLIAMS PARKWAY
P O BOX 331
EAST HANOVER, NJ 07963

Ship to:
A G MAZZOCCHI INC
32 WILLIAMS PARKWAY
P O BOX 331
EAST HANOVER, NJ 07963

Invoice:	[illegible]57
Date	1/11/2002
PO #	ROBINSON

NET 30

Cust Pickup

QUANT.	PART#			DESCRIPTION		UNIT COST		TOTAL
								0.00
1				3 FT WELDIT		100.00		100.00
1				AIR PROD TORCH		100.00		100.00
1				VICTOR ST 1600C		100.00		100.00
1				VICTOR ST 1600C		100.00		100.00
1				SMITH CUT TORCH		100.00		100.00
1				SMITH CUT TORCH		100.00		100.00
1				SMITH CUT TORCH		100.00		100.00
1				SMITH CUT TORCH		100.00		100.00
1				SMITH CUT TORCH		100.00		100.00
1				4 FT VICTOR 900C 180 HEAD		190.00		190.00
6				SMITH REGULATOR		105.00		630.00
1				SMITH CT NO CHARGE		0.00		0.00
1				6 FT VICTOR 900C NEW HEAD		165.00		165.00
								0.00
								0.00
							Subtotal	1885.00
1				LESS 40% DISCOUNT		-754.00		-754.00

Remit to:
Parenta
85-9b Fulton Street
Boonton, NJ Street

Total 1131.00

CITY_21MC100_008216783

NYC-WTC_000291357

ADDITIONAL WORK AUTHORIZATION

Wednesday

Day # 135 D

Dayshift

MAZZOCCHI WRECKING
32 WILLIAMS PARKWAY
P. O. BOX 331
EAST HANOVER, NJ 07936-0331
PHONE: (973) 884-8682
FAX: (973) 377-7464

OWNER'S NAME: Evergreen Recycling Of Corona (EROC)		PHONE: [718] 446-7000	DATE: 1/23/02
STREET: Willets Point Boulevard		JOB NAME: World Trade Center	JOB NUMBER:
CITY: Corona	STATE: New York	STREET:	
EXISTING CONTRACT NUMBER:	DATE OF EXISTING CONTRACT:	CITY: New York City	STATE: New York

You are authorized to perform the following specifically described additional work:

- Mack 25 yd Load master packer ✓
- 7 minis $20.00 ea.
- 1 driver ✓

12 hrs

ADDITIONAL CHARGE FOR ABOVE WORK IS: $ _____

Payment will be made as follows: _____

Above additional work to be performed under same conditions as specified in original contract unless otherwise stipulated.

Date 1/23/02 Authorizing Signature _____ (OWNER SIGNS HERE)

We hereby agree to furnish labor and materials - complete in accordance with the above specifications, at above stated price.

Authorized Signature _____ (CONTRACTOR SIGNS HERE) Date 1/23/02

THIS IS CHANGE ORDER NO. _____

NOTE: This Revision becomes part of, and in conformance with, the existing contract.

CITY_21MC100_008216784