GRACE CONTRACTING CORP.

151-45 6th Road, Whitestone, N.Y. 11357- (718) 767-9000

DATE: DECEMBER 11, 2001 (DAY)

FINAL

DAILY WORK FORCE REPORT

Job Name & Location: World Trade Center
Contract No.
Weather Conditions

Labor		Equipment			
CLASSIFICATION	QUANT.	Description	MANNED	STANDBY	IDLE
SUPERINTENDENT	2	CAT 966 LOADER	1		
PROJECT ENGINEER	2	CAT 446 BACKHOE	1		
OFFICE ENGINEER		CAT 973 LOADER	1		
FOREMEN	1	CAT 365 GRAPPLER	1		
SAFETY OFFICER	1	CAT 375 GRAPPLER	1		
LABORERS	22	HITACHI 750 GRAPPLER	1		
IRON WORKERS	1	HITACHI 550 GRAPPLER	1		
LOCAL 14	5	HITACHI 550 GRAPPLER		1	
LOCAL 15	9	HITACHI 1200 GRAPPLER	1		
CARPENTER	1	185 CFM COMPRESSOR	1		
CARPENTER FOREMAN	1	235 HAMMER HOE RAM		1	
TEAMSTERS	1	MECHANICS TRUCK	2		
MECHANICS	2	TOOL TRUCK	1		
HOUSE WRECKERS	8	TOOL VAN	1		
		ROLL OFF			
		DUMP TRAILERS			
		LOW BED TRAILER			
DELIVERIES: TRIBORO HARDWARE		HIGH DECK TRAILERS			
AWISCO		WELDING TRUCK	1		
		FUEL TRUCK	1		
		PICKUP TRUCKS	9		
		LIGHT TOWERS	13		
		SITE MULE	3		
		DUMP TRUCKS			
		10 WHEEL DUMP TRUCK			
DELAYS: ENTIRE JOB SHUT DOWN FOR 1 HOUR		FLASHING ARROW BOARD	1		
DUE TO MEMORIAL SERVICE		OFFICE TRAILER/GENER.	1		
		CARGO BOXES	3		
		FLAT TRUCK			1
		PUMP	2		
		ROLLER			1
		RAINMAKER/GENIE LIFT	1		

Description of Work:

DELAYS 1200 DOWN 11 AM ALL DAY TO SEARCH FOR PORT AUTHORITY POLICE OFFICER
LOAD OUT STEEL AND DEBRIS
MANNED TARPING AND TRIMMING STATIONS
MANNED WATER STATIONS FOR DUST CONTROL
MAINTAIN TRAFFIC FLOW IN AND OUT OF AREA
CONTINUE REMOVING DEBRIS FROM LOWER LEVELS OF NW CORNER OF TOWER 2
INSTALLATION OF GPS SYSTEMS
ELEVATIONS: ALL MACHINES LEVEL B-5 253

LOADS OUT 50 YUKE LOADS 48

GRACE CONTRACTING CORP

Approved By:	
Title:	BY:
For:	SUPERINTENDENT