GRACE CONTRACTING CORP.

151-45 6th Road, Whitestone, N.Y. 11357- (718) 767-9000

DATE: 10-Dec-01

DAY SHIFT - MONDAY FINAL

DAILY WORK FORCE REPORT

Job Name & Location: World Trade Center
Contract No.
Weather Conditions

Labor		Equipment			
CLASSIFICATION	QUANT.	Description	MANNED	STANDBY	IDLE
SUPERINTENDENT	2	CAT 966 LOADER	1		
PROJECT ENGINEER	1	CAT 446 BACKHOE	1		
OFFICE ENGINEER	1	CAT 973 LOADER	1		
FOREMEN		CAT 365 GRAPPLER	1		
SAFETY OFFICER	1	CAT 375 GRAPPLER	1		
LABORERS	20	HITACHI 750 GRAPPLER	1		
IRON WORKERS		HITACHI 550 GRAPPLER	1		
LOCAL 14	6	HITACHI 550 GRAPPLER		1	
LOCAL 15	8	HITACHI 1200 GRAPPLER	1		
CARPENTER	1	185 CFM COMPRESSOR	1		
CARPENTER FOREMAN	2	235 HAMMER HOE RAM	1		
TEAMSTERS - FUEL TRUCK	1	MECHANICS TRUCK	2		
MECHANICS	2	TOOL TRUCK	1		
HOUSE WRECKERS	7	TOOL VAN			
		ROLL OFF			
TRUCKING TEAMSTERS - BOVIS	19	DUMP TRAILERS	22		
TRUCKING TEAMSTERS - AMEC	5	LOW BED TRAILER			
		HIGH DECK TRAILERS	2		
DELIVERIES:		WELDING TRUCK	1		
- Tribro Hardware		FUEL TRUCK	1		
- Awire: Oxy./Acet.		PICKUP TRUCKS	5		
		LIGHT TOWERS	13		
		SITE MULE	3		
		DUMP TRUCKS			
		10 WHEEL DUMP TRUCK			
		FLASHING ARROW BOARD	1		
		OFFICE TRAILER/GENER.	1		
		CARGO BOXES	3		
		FLAT TRUCK			1
Note: 1 Mechanic - 12 hours		PUMP	2		
- Installing GPS on trucking		ROLLER			1
		RAINMAKER/GENIE LIFT	1		

Description of Work:

LOADS OUT 53 YUKES LOADS 30
DELAYS ALL DAY INSTALLING GPS UNITS ON TRUCKS
CONTINUE REMOVAL OF DEBRIS
MANNED WATERING STATIONS FOR DUST CONTROL
MANNED TARPING AND TRIMMING STATIONS
MAINTAIN TRAFFIC FLOW IN AND OUT OF AREA

GRACE CONTRACTING CORP

Approved By:	BY:
Title:	
For:	SUPERINTENDENT

DAILY WORK FORCE REPORT 1210D.xls