NYC 9/11 Public Portal Document

GRACE CONTRACTING CORP.

151-45 6th Road, Whitestone, N.Y. 11357- (718) 767-9000

DATE: DECEMBER 7, 2001 (NIGHT)

FINAL

DAILY WORK FORCE REPORT

Job Name & Location: World Trade Center
Contract No.
Weather Conditions

Labor		Equipment			
CLASSIFICATION	QUANT.	Description	MANNED	STANDBY	IDLE
SUPERINTENDENT	1	CAT 966 LOADER	1		
PROJECT ENGINEER	1	CAT 446 BACKHOE		1	
OFFICE ENGINEER		CAT 973 LOADER	1		
FOREMEN	1	CAT 365 GRAPPLER		1	
SAFETY OFFICER		CAT 375 GRAPPLER	1		
LABORERS	17	HITACHI 750 GRAPPLER	1		
IRON WORKERS		HITACHI 550 GRAPPLER	1		
LOCAL 14	5	HITACHI 550 GRAPPLER		1	
LOCAL 15	8	HITACHI 1200 GRAPPLER	1		
CARPENTER		185 CFM COMPRESSOR	1		
CARPENTER FOREMAN		235 HAMMER HOE RAM		1	
TEAMSTERS	11	MECHANICS TRUCK	1	1	
MECHANICS	1	TOOL TRUCK		1	
HOUSE WRECKERS	5	TOOL VAN			
		ROLL OFF			
		DUMP TRAILERS	8		
		LOW BED TRAILER			
		HIGH DECK TRAILERS	2		
		WELDING TRUCK			
		FUEL TRUCK	1		
		PICKUP TRUCKS	2		
		LIGHT TOWERS	13		
		SITE MULE	3		
		DUMP TRUCKS			
		10 WHEEL DUMP TRUCK			
		FLASHING ARROW BOARD	1		
		OFFICE TRAILER/GENER.	1		
		CARGO BOXES	3		
		FLAT TRUCK			1
		PUMP	2		
		ROLLER			1
		RAINMAKER/GENIE LIFT	1		

Description of Work:

DELAYS 750-550-375-973 DUE TO FIRE DEPT SEARCH & RECOVERY ALL NIGHT
TO SIFT THROUGH DEBRIS PILES 3 TIMES
MANNED TARPING AND TRIMMING STATIONS
MANNED WATER STATIONS FOR DUST CONTROL
MAINTAIN TRAFFIC FLOW IN AND OUT OF AREA
CONTINUE REMOVING DEBRIS FROM LOWER LEVELS OF NW CORNER OF TOWER 2 TO MEET AMEC'S ROADWAY
CONTINUE BURNING OF THE SW CORNER COLUMN BEAMS
ELEVATIONS: ALL MACHINES LEVEL E-5 253

LOADS OUT 40 YUKE LOADS 43

GRACE CONTRACTING CORP

Approved By:	
Title:	BY:
For:	SUPERINTENDENT

DAILY WORK FORCE REPORT 1207N.xls

NYC-WTC_000291375