NYC 9/11 Public Portal Document

GRACE CONTRACTING CORP.

151-45 8th Road, Whitestone, N.Y. 11357- (718) 767-9000

DATE: DECEMBER 6, 2001 (NIGHT FINAL)

DAILY WORK FORCE REPORT

Job Name & Location: World Trade Center
Contract No.
Weather Conditions

Labor		Equipment			
CLASSIFICATION	QUANT.	Description	MANNED	STANDBY	IDLE
SUPERINTENDENT	2	CAT 966 LOADER		1	
PROJECT ENGINEER	1	CAT 446 BACKHOE	1		
OFFICE ENGINEER	1	CAT 973 LOADER	1		
FOREMEN	1	CAT 365 GRAPPLER	1		
SAFETY OFFICER		CAT 375 GRAPPLER	1		
LABORERS	20	HITACHI 750 GRAPPLER	1		
IRON WORKERS		HITACHI 550 GRAPPLER	1		
LOCAL 14	5	HITACHI 550 GRAPPLER		1	
LOCAL 15	8	HITACHI 1200 GRAPPLER		1	
CARPENTER		185 CFM COMPRESSOR	1		
CARPENTER FOREMAN		235 HAMMER HOE RAM		1	
TEAMSTERS	10	MECHANICS TRUCK	1	1	
MECHANICS	1	TOOL TRUCK		1	
HOUSE WRECKERS	7	TOOL VAN			
		ROLL OFF			
		DUMP TRAILERS	7		
		LOW BED TRAILER			
		HIGH DECK TRAILERS	2		
		WELDING TRUCK			
		FUEL TRUCK	1		
		PICKUP TRUCKS	2		
		LIGHT TOWERS	13		
		SITE MULE	3		
		DUMP TRUCKS			
		10 WHEEL DUMP TRUCK			
		FLASHING ARROW BOARD	1		
		OFFICE TRAILER/GENER.	1		
		CARGO BOXES	3		
		FLAT TRUCK	1		
		PUMP	2		
		ROLLER			1
		RAINMAKER/GENIE LIFT	1		

Description of Work:

LOADS OUT: 26 DUMP TRAILERS/HIGH BEDS; 33 EUCLIDS
LOAD OUT STEEL AND DEBRIS
MAN TARPING AND TRIMMING STATIONS
MAN WATER STATIONS FOR DUST CONTROL
CONTINUE REMOVING DEBRIS FROM LOWER LEVELS OF NW CORNER OF TOWER 2 TO MEET AMEC'S ROADWAY.
CONTINUE BURNING OF THE NORTH WALL COLUMNS
ELEVATIONS: ALL MACHINES LEVEL B-5 253
DELAYS: TOTAL DELAYS OF MACHINES IN HOLE APPROXIMATELY 1 HR FOR FDNY;
FREON RECOVERY FROM 7-10:30 PM, NO DUMP TRAILERS LOADED.

GRACE CONTRACTING CORP

Approved By:	
Title:	BY:
For:	SUPERINTENDENT

CITY_21MC100_004780332

NYC-WTC_000291377