GRACE CONTRACTING CORP.

151-45 6th Road, Whitestone, N.Y. 11357- (718) 767-3000 DATE: DECEMBER 5, 2001 (DAY)

FINAL

DAILY WORK FORCE REPORT

Job Name & Location: World Trade Center
Contract No.
Weather Conditions

Labor		Equipment			
CLASSIFICATION	QUANT.	Description	MANNED	STANDBY	IDLE
SUPERINTENDENT	1	CAT 966 LOADER	1		
PROJECT ENGINEER	2	CAT 446 BACKHOE	1		
OFFICE ENGINEER		CAT 973 LOADER	1		
FOREMEN	1	CAT 365 GRAPPLER	1		
SAFETY OFFICER	1	CAT 375 GRAPPLER	1		
LABORERS	24	HITACHI 750 GRAPPLER	1		
IRON WORKERS	1	HITACHI 550 GRAPPLER		1	
LOCAL 14	4	HITACHI 550 GRAPPLER		1	
LOCAL 15	8	HITACHI 1200 GRAPPLER	1		
CARPENTER	1	185 CFM COMPRESSOR	1		
CARPENTER FOREMAN	1	235 HAMMER HOE RAM		1	
TEAMSTERS	11	MECHANICS TRUCK	2		
MECHANICS	2	TOOL TRUCK	1		
HOUSE WRECKERS	7	TOOL VAN	1		
		ROLL OFF			
		DUMP TRAILERS	7		
		LOW BED TRAILER			
DELIVERIES: AWISCO		HIGH DECK TRAILERS	3		
ABCO		WELDING TRUCK	1		
		FUEL TRUCK	1		
		PICKUP TRUCKS	8		
		LIGHT TOWERS	13		
		SITE MULE	3		
		DUMP TRUCKS			
		10 WHEEL DUMP TRUCK			
		FLASHING ARROW BOARD	1		
		OFFICE TRAILER/GENER.	1		
		CARGO BOXES	3		
LIGHT TOWERS USED FOR 2.5 HOURS		FLAT TRUCK			1
		PUMP	2		
		ROLLER			1
		RAINMAKER/GENIE LIFT	1		

Description of Work:

DELAYS: 2:30-4:00 PM ALL WORK STOPPED
LOAD OUT STEEL AND DEBRIS
MANNED TARPING AND TRIMMING STATIONS
MANNED WATER STATIONS FOR DUST CONTROL
MAINTAIN TRAFFIC FLOW IN AND OUT OF AREA
CONTINUE REMOVING DEBRIS FROM LOWER LEVELS OF NW CORNER OF TOWER 2 TO MEET AMEC'S ROADWAY
CONTINUE BURNING OF THE SW CORNER COLUMN BEAMS
ELEVATIONS: ALL MACHINES LEVEL B-5 253
LOADS OUT 53 YUKE LOADS 35

GRACE CONTRACTING CORP

Approved By:	
Title:	**BY:**
For:	SUPERINTENDENT

DAILY WORK FORCE REPORT 1205D.xls