NYC 9/11 Public Portal Document

GRACE CONTRACTING CORP.

151-45 6th Road, Whitestone, N.Y. 11357- (718) 767-9000 DATE: December 3, 2001 *MONDAY* FINAL

DAILY WORK FORCE REPORT

Job Name & Location: World Trade Center
Contract No.
Weather Conditions

Labor		Equipment			
CLASSIFICATION	QUANT.	Description	MANNED	STANDBY	IDLE
SUPERINTENDENT	2	CAT 966 LOADER	1		
PROJECT ENGINEER	1	CAT 446 BACKHOE	1		
OFFICE ENGINEER		CAT 973 LOADER	1		
FOREMEN	1	CAT 365 GRAPPLER	1		
SAFETY OFFICER	1	CAT 375 GRAPPLER	1		
LABORERS	19	HITACHI 750 GRAPPLER			1
IRON WORKERS	1	HITACHI 550 GRAPPLER	1		
LOCAL 14	9	HITACHI 550 BUCKET		1	
LOCAL 15	14	HITACHI 1200 GRAPPLER	1		
CARPENTER	1	185 CFM COMPRESSOR	1		
CARPENTER FOREMAN	2	235 HAMMER HOE RAM		1	
TEAMSTERS	10	MECHANICS TRUCK	2		
MECHANICS	2	TOOL TRUCK	2		
HOUSE WRECKERS	5	TOOL VAN	1		
		ROLL OFF			
		DUMP TRAILERS	7		
		LOW BED TRAILER			
DELIVERIES:		HIGH DECK TRAILERS	2		
		WELDING TRUCK			
		FUEL TRUCK	1		
		PICKUP TRUCKS	5		
		LIGHT TOWERS		13	
		SITE MULE	3		
		10 WHEEL DUMP TRUCK			
		FLASHING ARROW BOARD	1		
		OFFICE TRAILER/GENER.	1		
		CARGO BOXES	3		
		FLAT TRUCK			1
		PUMP	2		
		ROLLER			1
		RAINMAKER/GENIE LIFT	1		

Description of Work: LOADS OUT:

LOADS OUT: 55 TRAILERS
LOADS OUT: 110 YUKES
LOAD OUT STEEL AND DEBRIS
MANNED TARPING AND TRIMMING STATIONS
MANNED WATER STATIONS FOR DUST CONTROL
MAINTAIN TRAFFIC FLOW IN AND OUT OF AREA
CONTINUE REMOVING DEBRIS FROM LOWER LEVELS OF NW CORNER OF TOWER 2 TO MEET AMEC'S ROADWAY
PREP FOR THE BURNING OF THE SW CORNER COLUMN BEAMS

GRACE CONTRACTING CORP

Approved By:	
Title:	BY:
For:	SUPERINTENDENT

DAILY WORK FORCE REPORT1203D.xls

CITY_21MC100_003180506

NYC-WTC_000291384