NYC 9/11 Public Portal Document

New York City School Construction Authority

(B) REQUEST FOR PAYMENT No. 34

Exhibit 1
(A) Page 1 of 1

Contractor ☐ Consultant ■ Construction Manager ☐ Line ☐ Capital Improvement ☐

Initial Contract Amount: $4,000,000

I & E H

(c) PROJECT TITLE	Asbestos Consultant Services		LLW#: 28681	(i) CM/CONTRACTOR/CONSULTANT
(d) LOCATION	Public School 150M, 334 Greenwich Street, New York, NY			TAYLOR ENVIRONMENTAL GROUP, INC. 130A JERICHO TURNPIKE, FLORAL PARK, NY 11001
(e) CONTRACT NO.	C000008706	(f) PROJECT NUMBER	M840-14445	
(g) AWARD DATE	5/1/2001	(h) PERIOD COVERED	9/23/01 - 10/24/01	

ITEM OF WORK [1]	TOTAL VALUE OF WORK [2]	Percent Complete [3]	Total Value of Completed Work [4]	VALUE OF WORK COMPLETED TO LAST REQUEST [5]	VALUE OF WORK COMPLETED THIS REQUEST [6]
STAFFING					
Project Manager	$1,400,000.00	0.86%	$12,000.00	$10,215.00	$1,785.00
Project Designer	$100,000.00	2.61%	$2,612.50	$2,612.50	$0.00
Asbestos Investigator	$500,000.00	1.61%	$8,041.50	$8,041.50	$0.00
Project Monitor (AHERA Cert.)	$200,000.00	18.96%	$37,927.00	$34,270.00	$3,657.00
NYS Inspector	$20,000.00	11.88%	$2,376.02	$2,376.02	$0.00
On-Site Technician	$30,000.00	6.93%	$2,079.00	$2,079.00	$0.00
Certified Lead Inspector	$500.00	0.00%	$0.00	$0.00	$0.00
TESTING					
Bulk Sample Analysis by PLM/DS					
Within 24 Hour Turnaround	$40,000.00	0.70%	00	$280.00	$0.00
Within 6 Hour Turnaround	$9,000.00		00	$0.00	$0.00
Within 1 Hour Turnaround			0	$0.00	$0.00
NOB Sample Analysis by PLM/DS					
Within 24 Ho				$1,860.00	$0.00
NOB P				$735.00	$0.00
NOB S					
Within				$1,350.00	$0.00
Airborn					
Within 2				$13,120.00	$0.00
Within 6				$4,654.00	$0.00
Within 1 H				$2,144.00	$0.00
Airborne					
Within 24 H				$4,620.00	$0.00
Within 6 Ho				$7,405.00	$0.00
Within 3 Ho				$0.00	$4,785.00
Lead Sample					
Bulk Paint Ch				$0.00	$0.00
Lead-In-Dust-W			$0.00	$0.00	$0.00
Miscellaneous		0.00%	$0.00	$0.00	$0.00
(7) TOTAL WIT	$4,000,000.00	2.65%	$105,989.02	$95,762.02	$10,227.00
(8) LESS RETAINAGE @ %			( )	( )	( )
(9) TOTALS	$4,000,000.00	2.65%	$105,989.02	$95,762.02	$10,227.00

TAYLOR ENVIRONMENTAL

Certificate for Payment has been completed in accordance with the Contract Documents and where applicable in accordance with Labor Law 220 and that the current payment shown herein is now due. The undersigned further certifies that all amounts due subcontractors have been and shall be paid in full within the time specified in Article 16 of the General Conditions.

BY: Terri Ann D'Elia DATE: 12-4-01

CM/Contractor/Consultant sign below:

Subscribed and sworn to me this 4th day of December, 2001

TERRI ANN D'ELIA
Notary Public, State of New York
No. 01DE5083718
Qualified in Nassau County
Commission Expires August 18, 2005

George Taylor — 12/4/01
PRINT NAME — DATE

) SIGNATURE OF FIELD REPRESENTATIVE	PRINT NAME APRIL M. ALBERGHINI	DATE 1/23/02
(K) SIGNATURE OF PROJECT MANAGER/PROJECT LEADER	PRINT NAME Marsha Sroka	DATE 1/14/02
(L) REVIEWED BY	CHECK NO.	CHECK DATE

CITY_21MC100_011273385

NYC-WTC_000322945